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2011 Edition
SE-310 Rev. 7/20/2011
REQUEST FOR ADVERTISEMENT
PROJECT NAME: HGTC Renovations to Bldg 200 Science Labs Rooms 206 & 208
PROJECT NUMBER: H59-N819-CA
PROJECT LOCATION: Conway Campus Building 200
Contractor may be subject to performance appraisal at close of project
BID SECURITY REQUIRED? Yes X] No []
PERFORMANCE & PAYMENT BONDS REQUIRED? Yes X No[]
CONSTRUCTION COST RANGE: $120,000 - $140,000

DESCRIPTION OF PROJECT: An approximately 2000 sf interior renovation to two existing Science Labs. Scope of work
includes asbestos abatement, demolition, plumbing, electrical, gas, equipment, and finishes.

A/E NAME: e3 studio llc

A/E CONTACT:Erin Blalock

A/E ADDRESS: Street/PO Box:4728 Jenn Dr. Suite 101
City: Myrtle Beach
State: SC ZIP: 29577-

EMAIL: eblalock@e3-studio.com

TELEPHONE: (843) 213-1672 FAX:

All questions & correspondence concerning this Invitation shall be addressed to the A/E.

BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: McGee Cad Reprograhics 1917 Mr. Joe White Ave.
Myrtle Beach, SC 29577 (843) 916-9800

PLAN DEPOSIT AMOUNT: $45.00 IS DEPOSIT REFUNDABLE: Yes X No []

Only those Bidding Documents/Plans obtained from the above listed source(s) are official. Bidders rely on copies of Bidding
Documents/Plans obtained from any other source at their own risk.

BIDDING DOCUMENTS/PLANS ARE ALSO ON FILE FOR VIEWING PURPOSES ONLY AT (list name and location for

each plan room or other entity):

PRE-BID CONFERENCE? Yes X No [ ] MANDATORY ATTENDANCE? Yes X No[]
DATE: 1/14/2014 TIME: 2:00 pm PLACE: Bldg 100 Lobby, Conway Campus

AGENCY: Horry-Georgetown Technical College
NAME OF AGENCY PROCUREMENT OFFICER: Dianna Cecala
ADDRESS: Street/PO Box:2050 Hwy 501 East
City: Conway
State: SC  ZIP: 29526~
EMAIL: dianna.cecala@hgtc.edu

TELEPHONE: (843) 349-5207 FAX:

BID CLOSING DATE: 2/11/2014 TIME: 2:00 pm LOCATION: Bldg 100 Board Room, Conway Campus
BID DELIVERY ADDRESSES:

HAND-DELIVERY: MAIL SERVICE:

Attn: Horry-Georgetown Technical College Attn: Horry-Georgetown Technical College
2050 Hwy 501 E. PO Box 261966

Conway, SC 29526 Conway, SC 29528-6066

Procurement office 111 ATTN: Procurement Dept.

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (4dgency MUST check one) Yes X No []

APPROVED BY (Office of State Engineer): DATE:




AIA Document A701" — 1997

Instructions to Bidders

for the following PROJECT:

(Name and location or address): ADDITIONS AND DELETIONS:
The author of this document has
added information needed for its
completion. The author may also

THE OWNER: have revised the text of the original

(Name and address): AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to
the standard form text is available

THE ARCHITECT: - ' from the author and should be

(Name and address): reviewed. A vertical line in the left
margin of this document indicates
where the author has added
necessary information and where
the author has added to or deleted

TABLE OF ARTICLES from the original AlA text.
This document has important legal
1 DEFINITIONS consequences. Consultation with an
attorney is encouraged with respect
2 BIDDER’S REPRESENTATIONS to its completion or modification.
3 BIDDING DOCUMENTS
4 BIDDING PROCEDURES
5 CONSIDERATION OF BIDS
6 POST-BID INFORMATION
7 PERFORMANCE BOND AND PAYMENT BOND
8 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR

Alﬁ. Document A701™ —1997. Copyright ® 1970, 1974, 1978, 1987 and 1897 by The American Institute of Architects. All rights reservad WARNING: This
AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA* Document, or
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document was produced by AlA software at 13:37:31 on 08/13/2007 under Order No.1000263307_1 which expires on 10/13/2007, and is not for resale.
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ARTICLE 1 DEFINITIONS

§ 1.1 Bidding Documents include the Bidding Requirements and the proposed Contract Documents. The Bidding
Requirements consist of the Advertisement or Invitation to Bid, Instructions to Bidders, Supplementary Instructions
to Bidders, the bid form, and other sample bidding and contract forms. The proposed Contract Documents consist of
the form of Agreement between the Owner and Contractor, Conditions of the Contract (General, Supplementary and
other Conditions), Drawings, Specifications and all Addenda issued prior to execution of the Contract.

§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, AIA Document A201, or in
other Contract Documents are applicable to the Bidding Documents.

§ 1.3 Addenda are written or graphic instruments issued by the Architect prior to the execution of the Contract which
modify or interpret the Bidding Documents by additions, deletions, clarifications or corrections.

§ 1.4 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted
in accordance with the Bidding Documents.

§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the
Bidding Documents as the base, to which Work may be added or from which Work may be deleted for sums stated
in Alternate Bids.

§ 1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from the amount of
the Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted.

§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment or
services or a portion of the Work as described in the Bidding Documents.

§ 1.8 A Bidder is a person or entity who submits a Bid and who meets the requirements set forth in the Bidding
Documents.

§ 1.9 A Sub-bidder is a person or entity who submits a bid to a Bidder for materials, equipment or labor for a portion
of the Work.

ARTICLE2 BIDDER’S REPRESENTATIONS

§ 2.1 The Bidder by making a Bid represents that:

§ 2.1.1 The Bidder has read and understands the Bidding Documents or Contract Documents, to the extent that such
documentation relates to the Work for which the Bid is submitted, and for other portions of the Project, if any, being
bid concurrently or presently under construction.

§ 2.1.2 The Bid is made in compliance with the Bidding Documents.

§ 2.1.3 The Bidder has visited the site, become familiar with local conditions under which the Work is to be
performed and has correlated the Bidder’s personal observations with the requirements of the proposed Contract
Documents.

§ 2.1.4 The Bid is based upon the materials, equipment and systems required by the Bidding Documents without
exception.

ARTICLE 3 BIDDING DOCUMENTS

§ 3.1 COPIES

§ 3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the
Adpvertisement or Invitation to Bid in the number and for the deposit sum, if any, stated therein. The deposit will be
refunded to Bidders who submit a bona fide Bid and return the Bidding Documents in good condition within ten
days after receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the
deposit. A Bidder receiving a Contract award may retain the Bidding Documents and the Bidder’s deposit will be
refunded.
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§ 3.1.2 Bidding Documents will not be issued directly to Sub-bidders unless specifically offered in the
Advertisement or Invitation to Bid, or in supplementary instructions to bidders.

§ 3.1.3 Bidders shall use complete sets of Bidding Documents in preparing Bids; neither the Owner nor Architect
assumes responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding
Documents.

§ 3.1.4 The Owner and Architect may make copies of the Bidding Documents available on the above terms for the
purpose of obtaining Bids on the Work. No license or grant of use is conferred by issuance of copies of the Bidding
Documents.

§ 3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

§ 3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and with other work
being bid concurrently or presently under construction to the extent that it relates to the Work for which the Bid is
submitted, shall examine the site and local conditions, and shall at once report to the Architect errors,
inconsistencies or ambiguities discovered.

§ 3.2.2 Bidders and Sub-bidders requiring clarification or interpretation of the Bidding Documents shall make a
written request which shall reach the Architect at least seven days prior to the date for receipt of Bids.

§ 3.2.3 Interpretations, corrections and changes of the Bidding Documents will be made by Addendum.
Interpretations, corrections and changes of the Bidding Documents made in any other manner will not be binding,
and Bidders shall not rely upon them.

§ 3.3 SUBSTITUTIONS
§ 3.3.1 The materials, products and equipment described in the Bidding Documents establish a standard of required
function, dimension, appearance and quality to be met by any proposed substitution.

§ 3.3.2 No substitution will be considered prior to receipt of Bids unless written request for approval has been
received by the Architect at least ten days prior to the date for receipt of Bids. Such requests shall include the name
of the material or equipment for which it is to be substituted and a complete description of the proposed substitution
including drawings, performance and test data, and other information necessary for an evaluation. A statement
setting forth changes in other materials, equipment or other portions of the Work, including changes in the work of
other contracts that incorporation of the proposed substitution would require, shall be included. The burden of proof
of the merit of the proposed substitution is upon the proposer. The Architect’s decision of approval or disapproval of
a proposed substitution shall be final.

§ 3.3.3 If the Architect approves a proposed substitution prior to receipt of Bids, such approval will be set forth in an
Addendum. Bidders shall not rely upon approvals made in any other manner.

§ 3.3.4 No substitutions will be considered after the Contract award unless specifically provided for in the Contract
Documents.

§ 3.4 ADDENDA

§ 3.4.1 Addenda will be transmitted to all who are known by the issuing office to have received a complete set of
Bidding Documents.

§ 3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are on file for that
purpose.

§ 3.4.3 Addenda will be issued no later than four days prior to the date for receipt of Bids except an Addendum
withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids.

§ 3.4.4 Each Bidder shall ascertain prior to submitting a Bid that the Bidder has received all Addenda issued, and the
Bidder shall acknowledge their receipt in the Bid.

AIA Document A701™ — 1997, Copyright © 1970, 1974, 1978, 1987 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This
AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or
any portion of it, may result in severe civil and criminal penalties, and will be prasecuted to the maximum extent possible under the law. This
document was produced by AlA software at 13:37:31 on 08/13/2007 under Order No.1000263307_1 which expires on 10/13/2007, and is not for resale.

User Notes: (585094644)



ARTICLE4 BIDDING PROCEDURES
§ 4.1 PREPARATION OF BIDS
§ 4.1.1 Bids shall be submitted on the forms included with the Bidding Documents.

§ 4.1.2 All blanks on the bid form shall be legibly executed in a non-erasable medium.

§ 4.1.3 Sums shall be expressed in both words and figures. In case of discrepancy, the amount written in words shall
govern.

§ 4.1.4 Interlineations, alterations and erasures must be initialed by the signer of the Bid.
§ 4.1.5 All requested Alternates shall be bid. If no change in the Base Bid is required, enter "No Change."

§ 4.1.6 Where two or more Bids for designated portions of the Work have been requested, the Bidder may, without
forfeiture of the bid security, state the Bidder’s refusal to accept award of less than the combination of Bids
stipulated by the Bidder. The Bidder shall make no additional stipulations on the bid form nor qualify the Bid in any
other manner.

§ 4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. The
Bidder shall provide evidence of legal authority to perform within the jurisdiction of the Work. Each copy shall be
signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid by a corporation shall
further give the state of incorporation and have the corporate seal affixed. A Bid submitted by an agent shall have a
current power of attorney attached certifying the agent’s authority to bind the Bidder.

§ 4.2 BID SECURITY

§ 4.2.1 Each Bid shall be accompanied by a bid security in the form and amount required if so stipulated in the
Instructions to Bidders. The Bidder pledges to enter into a Contract with the Owner on the terms stated in the Bid
and will, if required, furnish bonds covering the faithful performance of the Contract and payment of all obligations
arising thereunder. Should the Bidder refuse to enter into such Contract or fail to furnish such bonds if required, the
amount of the bid security shall be forfeited to the Owner as liquidated damages, not as a penalty. The amount of
the bid security shall not be forfeited to the Owner in the event the Owner fails to comply with Section 6.2.

§4221fa surety bond is required, it shall be written on AIA Document A310, Bid Bond, unless otherwise provided
in the Bidding Documents, and the attorney-in-fact who executes the bond on behalf of the surety shall affix to the
bond a certified and current copy of the power of attorney.

§ 4.2.3 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered
until either (a) the Contract has been executed and bonds, if required, have been furnished, or (b) the specified time
has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected.

§ 4.3 SUBMISSION OF BIDS

§ 4.3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid
shall be enclosed in a sealed opaque envelope. The envelope shall be addressed to the party receiving the Bids and
shall be identified with the Project name, the Bidder’s name and address and, if applicable, the designated portion of
the Work for which the Bid is submitted. If the Bid is sent by mail, the sealed envelope shall be enclosed in a
separate mailing envelope with the notation "SEALED BID ENCLOSED" on the face thereof.

§ 4.3.2 Bids shall be deposited at the designated location prior to the time and date for receipt of Bids. Bids received
after the time and date for receipt of Bids will be returned unopened.

§ 4.3.3 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids.
§ 4.3.4 Oral, telephonic, telegraphic, facsimile or other electronically transmitted bids will not be considered.
§ 4.4 MODIFICATION OR WITHDRAWAL OF BID

§ 4.4.1 A Bid may not be modified, withdrawn or canceled by the Bidder during the stipulated time period following
the time and date designated for the receipt of Bids, and each Bidder so agrees in submitting a Bid.
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§ 4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be modified or withdrawn by
notice to the party receiving Bids at the place designated for receipt of Bids. Such notice shall be in writing over the
signature of the Bidder. Written confirmation over the signature of the Bidder shall be received, and date- and time-
stamped by the receiving party on or before the date and time set for receipt of Bids. A change shall be so worded as
not to reveal the amount of the original Bid.

§ 4.4.3 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids provided that
they are then fully in conformance with these Instructions to Bidders.

§ 4.4.4 Bid security, if required, shall be in an amount sufficient for the Bid as resubmitted.

ARTICLE 5 CONSIDERATION OF BIDS
§ 5.1 OPENING OF BIDS
At the discretion of the Owner, if stipulated in the Advertisement or Invitation to Bid, the properly identified Bids

received on time will be publicly opened and will be read aloud. An abstract of the Bids may be made available to
Bidders.

§ 5.2 REJECTION OF BIDS

The Owner shall have the right to reject any or all Bids. A Bid not accompanied by a required bid security or by
other data required by the Bidding Documents, or a Bid which is in any way incomplete or irregular is subject to
rejection.

§ 5.3 ACCEPTANCE OF BID (AWARD)

§ 5.3.1 Tt is the intent of the Owner to award a Contract to the lowest qualified Bidder provided the Bid has been
submitted in accordance with the requirements of the Bidding Documents and does not exceed the funds available.
The Owner shall have the right to waive informalities and irregularities in a Bid received and to accept the Bid
which, in the Owner’s judgment, is in the Owner’s own best interests.

§ 5.3.2 The Owner shall have the right to accept Alternates in any order or combination, unless otherwise specifically
provided in the Bidding Documents, and to determine the low Bidder on the basis of the sum of the Base Bid and
Alternates accepted.

ARTICLE 6 POST-BID INFORMATION

§ 6.1 CONTRACTOR’S QUALIFICATION STATEMENT

Bidders to whom award of a Contract is under consideration shall submit to the Architect, upon request, a properly
executed AIA Document A305, Contractor’s Qualification Statement, unless such a Statement has been previously
required and submitted as a prerequisite to the issuance of Bidding Documents.

§ 6.2 OWNER'S FINANCIAL CAPABILITY

The Owner shall, at the request of the Bidder to whom award of a Contract is under consideration and no later than
seven days prior to the expiration of the time for withdrawal of Bids, furnish to the Bidder reasonable evidence that
financial arrangements have been made to fulfill the Owner’s obligations under the Contract. Unless such reasonable
evidence is furnished, the Bidder will not be required to execute the Agreement between the Owner and Contractor.

§ 6.3 SUBMITTALS
§ 6.3.1 The Bidder shall, as soon as practicable or as stipulated, in the Bidding Documents, after notification of
selection for the award of a Contract, furnish to the Owner through the Architect in writing:
.1 adesignation of the Work to be performed with the Bidder’s own forces;
.2 names of the manufacturers, products, and the suppliers of principal items or systems of materials and
equipment proposed for the Work; and
3 names of persons or entities (including those who are to furnish materials or equipment fabricated to
a special design) proposed for the principal portions of the Work.

§ 6.3.2 The Bidder will be required to establish to the satisfaction of the Architect and Owner the reliability and
responsibility of the persons or entities proposed to furnish and perform the Work described in the Bidding
Documents.
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§ 6.3.3 Prior to the execution of the Contract, the Architect will notify the Bidder in writing if either the Owner or
Architect, after due investigation, has reasonable objection to a person or entity proposed by the Bidder. If the
Owner or Architect has reasonable objection to a proposed person or entity, the Bidder may, at the Bidder’s option,
(1) withdraw the Bid or (2) submit an acceptable substitute person or entity with an adjustment in the Base Bid or
Alternate Bid to cover the difference in cost occasioned by such substitution. The Owner may accept the adjusted
bid price or disqualify the Bidder. In the event of either withdrawal or disqualification, bid security will not be
forfeited.

§ 6.3.4 Persons and entities proposed by the Bidder and to whom the Owner and Architect have made no reasonable
objection must be used on the Work for which they were proposed and shall not be changed except with the written
consent of the Owner and Architect.

ARTICLE7 PERFORMANCE BOND AND PAYMENT BOND

§ 7.1 BOND REQUIREMENTS

§ 7.1.1 If stipulated in the Bidding Documents, the Bidder shall furnish bonds covering the faithful performance of
the Contract and payment of all obligations arising thereunder. Bonds may be secured through the Bidder’s usual
sources.

§ 7.1.2 If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be included in the Bid.
If the furnishing of such bonds is required after receipt of bids and before execution of the Contract, the cost of such
bonds shall be added to the Bid in determining the Contract Sum.

§ 7.1.3 If the Owner requires that bonds be secured from other than the Bidder’s usual sources, changes in cost will
be adjusted as provided in the Contract Documents.

§ 7.2 TIME OF DELIVERY AND FORM OF BONDS

§ 7.2.1 The Bidder shall deliver the required bonds to the Owner not later than three days following the date of
execution of the Contract. If the Work is to be commenced prior thereto in response to a letter of intent, the Bidder
shall, prior to commencement of the Work, submit evidence satisfactory to the Owner that such bonds will be
furnished and delivered in accordance with this Section 7.2.1.

§7.2.2 Unless otherwise provided, the bonds shall be written on ATA Document A312, Performance Bond and
Payment Bond. Both bonds shall be written in the amount of the Contract Sum.

§ 7.2.3 The bonds shall be dated on or after the date of the Contract.

§ 7.2.4 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix
thereto a certified and current copy of the power of attorney.

ARTICLE 8 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR

Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on ATA
Document A101, Standard Form of Agreement Between Owner and Contractor Where the Basis of Payment Is a
Stipulated Sum.
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2011 Edition
OSE FORM 00201 Revised October 22, 2012
STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

OWNER: Horry-Georgetown Technical College

PROJECT NUMBER: H59-N819-CA

PROJECT NAME: HGTC Renovations to BLDG 200 Science Labs Rooms 206 & 208
PROJECT LOCATION: Bldg 200, Rooms 206 & 208 Conway Campus

PROCUREMENT OFFICER: Dianna Cecala

1. STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS
1.1. These Standard Supplemental Instructions To Bidders amend or supplement Instructions To Bidders (AIA Document
A701-1997) and other provisions of Bidding and Contract Documents as indicated below.

1.2. Compliance with these Standard Supplemental Instructions is required by the Office of State Engineer (OSE) for all State
projects when competitive sealed bidding is used as the method of procurement.

1.3. All provisions of A701-1997, which are not so amended or supplemented, remain in full force and effect.

1.4. Bidders are cautioned to carefully examine the Bidding and Contract Documents for additional instructions or
requirements.

2. MODIFICATIONS TO A701-1997
2.1. Delete Section 1.1 and insert the following:

1.1 Bidding Documents, collectively referred to as the Invitation for Bids, include the Bidding Requirements and the
proposed Contract Documents. The Bidding Requirements consist of the Advertisement, Instructions to Bidders (A-
701), Supplementary Instructions to Bidders, the bid form (SE-330), the Intent to Award Notice (SE-370), and other
sample bidding and contract forms. The proposed Contract Documents consist of the form of Agreement between the
Owner and Contractor, Conditions of the Contract (General, Supplementary and other Conditions), Drawings,
Specifications, all Addenda issued prior to execution of the Contract, and other documents set forth in the Bidding
Documents. Any reference in this document to the Agreement between the Owner and Contractor, AIA Document
A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form
00501 — Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the
General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof,
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 — Standard Supplementary Conditions.

2.2. In Section 1.8, delete the words “and who meets the requirements set forth in the Bidding Documents”.
2.3. In Section 2.1, delete the word “making”” and substitute the word “submitting.”

2.4. In Section 2.1.1:
After the words “Bidding Documents,” delete the word “or” and substitute the word “and.”

Insert the following at the end of this section:

Bidders are expected to examine the Bidding Documents and Contract Documents thoroughly and should request an
explanation of any ambiguities, discrepancies, errors, omissions, or conflicting statements. Failure to do so will be at
the Bidder’s risk. Bidder assumes responsibility for any patent ambiguity that Bidder does not bring to the Owner’s
attention prior to bid opening.

2.5. In Section 2.1.3, insert the following after the term “Contract Documents” and before the period:
and accepts full responsibility for any pre-bid existing conditions that would affect the Bid that could have been
ascertained by a site visit. As provided in Regulation 19-445.2042(B), A bidder’s failure to attend an advertised pre-
bid conference will not excuse its responsibility for estimating properly the difficulty and cost of successfully
performing the work, or for proceeding to successfully perform the work without additional expense to the State.
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2011 Edition
OSE FORM 00201 Revised October 22, 2012

STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

2.6. Insert the following Sections 2.2 through 2.6:
2.2 CERTIFICATION OF INDEPENDENT PRICE DETERMINATION
GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY
RENDER YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE
OF LAWS AND OTHER APPLICABLE LAWS.

(a) By submitting an bid, the bidder certifies that—

(1) The prices in this bid have been arrived at independently, without, for the purpose of restricting
competition, any consultation, communication, or agreement with any other bidder or competitor relating
to—

(1) Those prices;
(i1) The intention to submit an bid; or
(ii1) The methods or factors used to calculate the prices offered.

(2) The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or
indirectly, to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the bidder to induce any other concern to submit or not to
submit an bid for the purpose of restricting competition.

(b) Each signature on the bid is considered to be a certification by the signatory that the signatory—

(1) Is the person in the bidder’s organization responsible for determining the prices being offered in this bid,
and that the signatory has not participated and will not participate in any action contrary to paragraphs (a)(1)
through (a)(3) of this certification; or

(2)(1) Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those
principals have not participated, and will not participate in any action contrary to paragraphs (a)(1) through
(a)(3) of this certification [As used in this subdivision (b)(2)(i), the term "principals" means the person(s) in
the bidder’s organization responsible for determining the prices offered in this bid];

(i) As an authorized agent, does certify that the principals referenced in subdivision (b)(2)(i) of this
certification have not participated, and will not participate, in any action contrary to paragraphs (a)(1)
through (a)(3) of this certification; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to paragraphs
(a)(1) through (a)(3) of this certification.

(c) If the bidder deletes or modifies paragraph (a)(2) of this certification, the bidder must furnish with its offer a
signed statement setting forth in detail the circumstances of the disclosure.

2.3 DRUG FREE WORKPLACE
By submitting a bid, the Bidder certifies that Bidder will maintain a drug free workplace in accordance with the
requirements of Title 44, Chapter 107 of South Carolina Code of Laws, as amended.

2.4 CERTIFICATION REGARDING DEBARMENT AND OTHER RESPONSIBILITY MATTERS
(a) (1) By submitting an Bid, Bidder certifies, to the best of its knowledge and belief, that-
(1) Bidder and/or any of its Principals-

(A) Are not presently debarred, suspended, proposed for debarment, or declared ineligible
for the award of contracts by any state or federal agency;

(B) Have not, within a three-year period preceding this bid, been convicted of or had a civil
judgment rendered against them for: commission of fraud or a criminal offense in
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connection with obtaining, attempting to obtain, or performing a public (Federal, state, or
local) contract or subcontract; violation of Federal or state antitrust statutes relating to the
submission of bids; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property;
and

(C) Are not presently indicted for, or otherwise criminally or civilly charged by a
governmental entity with, commission of any of the offenses enumerated in paragraph
(a)(1)(1)(B) of this provision.

(i) Bidder has not, within a three-year period preceding this bid, had one or more contracts
terminated for default by any public (Federal, state, or local) entity.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and,
persons having primary management or supervisory responsibilities within a business entity (e.g., general
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions).

(b) Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract award,
Bidder learns that its certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

(c) If Bidder is unable to certify the representations stated in paragraphs (a)(1), Bid must submit a written explanation
regarding its inability to make the certification. The certification will be considered in connection with a review of the
Bidder's responsibility. Failure of the Bidder to furnish additional information as requested by the Procurement
Officer may render the Bidder nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of
an Bidder is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Bidder knowingly or in bad faith rendered an erroneous
certification, in addition to other remedies available to the State, the Procurement Officer may terminate the contract
resulting from this solicitation for default.

2.5 ETHICS CERTIFICATE

By submitting a bid, the bidder certifies that the bidder has and will comply with, and has not, and will not, induce a
person to violate Title 8, Chapter 13 of the South Carolina Code of Laws, as amended (ethics act). The following
statutes require special attention: Section 8-13-700, regarding use of official position for financial gain; Section 8-13-
705, regarding gifts to influence action of public official; Section 8-13-720, regarding offering money for advice or
assistance of public official; Sections 8-13-755 and 8-13-760, regarding restrictions on employment by former public
official; Section 8-13-775, prohibiting public official with economic interests from acting on contracts; Section 8-13-
790, regarding recovery of kickbacks; Section 8-13-1150, regarding statements to be filed by consultants; and Section
8-13-1342, regarding restrictions on contributions by contractor to candidate who participated in awarding of contract.
The state may rescind any contract and recover all amounts expended as a result of any action taken in violation of
this provision. If contractor participates, directly or indirectly, in the evaluation or award of public contracts, including
without limitation, change orders or task orders regarding a public contract, contractor shall, if required by law to file
such a statement, provide the statement required by Section 8-13-1150 to the procurement officer at the same time the
law requires the statement to be filed.

2.6 RESTRICTIONS APPLICABLE TO BIDDERS & GIFTS

Violation of these restrictions may result in disqualification of your bid, suspension or debarment, and may constitute
a violation of the state Ethics Act. (a) After issuance of the solicitation, bidder agrees not to discuss this procurement
activity in any way with the Owner or its employees, agents or officials. All communications must be solely with the
Procurement Officer. This restriction may be lifted by express written permission from the Procurement Officer. This
restriction expires once a contract has been formed. (b) Unless otherwise approved in writing by the Procurement
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Officer, bidder agrees not to give anything to the Owner, any affiliated organizations, or the employees, agents or
officials of either, prior to award. (c) Bidder acknowledges that the policy of the State is that a governmental body
should not accept or solicit a gift, directly or indirectly, from a donor if the governmental body has reason to believe
the donor has or is seeking to obtain contractual or other business or financial relationships with the governmental
body. Regulation 19-445.2165(C) broadly defines the term donor.

2.7. Delete Section 3.1.1 and substitute the following:
3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the
Advertisement in the number and for the deposit sum, if any, stated therein. If so provided in the Advertisement, the
deposit will be refunded to all plan holders who return the Bidding Documents in good condition within ten days after
receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the deposit. A
Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be refunded.

2.8. Delete the language of Section 3.1.2 and insert the word “Reserved.”
2.9. In Section 3.1.4, delete the words “and Architect may make” and substitute the words “has made.”

2.10. Insert the following Section 3.1.5
3.1.5 All persons obtaining Bidding Documents from the issuing office designated in the Advertisement shall provide
that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and
email address.

2.11. In Section 3.2.2:
Delete the words “and Sub-bidders”

Delete the word “seven’ and substitute the word “ten”

2.12. In Section 3.2.3:
In the first Sentence, insert the word “written” before the word “Addendum.”
Insert the following at the end of the section:
As provided in Regulation 19-445.2042(B), nothing stated at the pre-bid conference shall change the Bidding
Documents unless a change is made by written Addendum.

2.13. Insert the following at the end of Section 3.3.1:
Reference in the Bidding Documents to a designated material, product, thing, or service by specific brand or trade
name followed by the words “or equal” and “or approved equal” shall be interpreted as establishing a standard of
quality and shall not be construed as limiting competition.

2.14. Delete Section 3.3.2 and substitute the following:

3.3.2 No request to substitute materials, products, or equipment for materials, products, or equipment described in the
Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or
suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has
been received by the Architect at least ten days prior to the date for receipt of Bids established in the Invitation for
Bids. Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of
such requests unless the addendum so specifies. Such requests shall include the name of the material or equipment for
which it is to be substituted and a complete description of the proposed substitution including drawings, performance
and test data, and other information necessary for an evaluation. A statement setting forth changes in other materials,
equipment or other portions of the Work, including changes in the work of other contracts that incorporation of the
proposed substitution would require, shall be included. The burden of proof of the merit of the proposed substitution is
upon the proposer. The Architect's decision of approval or disapproval of a proposed substitution shall be final.

2.15. Delete Section 3.4.3 and substitute the following:
3.4.3 Addenda will be issued no later than 120 hours prior to the time for receipt of Bids except an
Addendum withdrawing the request for Bids or one which includes postponement of the date for receipt of
Bids.
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2.16. Insert the following Sections 3.4.5 and 3.4.6:

2.17

2.18

2.19

2.20

2.21

2.22

2.23

2.24

3.4.5 When the date for receipt of Bids is to be postponed and there is insufficient time to issue a written Addendum
prior to the original Bid Date, Owner will notify prospective Bidders by telephone or other appropriate means with
immediate follow up with a written Addendum. This Addendum will verify the postponement of the original Bid Date
and establish a new Bid Date. The new Bid Date will be no earlier than the fifth (5th) calendar day after the date of
issuance of the Addendum postponing the original Bid Date.

3.4.6. If an emergency or unanticipated event interrupts normal government processes so that bids cannot be received
at the government office designated for receipt of bids by the exact time specified in the solicitation, the time specified
for receipt of bids will be deemed to be extended to the same time of day specified in the solicitation on the first work
day on which normal government processes resume. In lieu of an automatic extension, an Addendum may be issued to
reschedule bid opening. If state offices are closed at the time a pre-bid or pre-proposal conference is scheduled, an
Addendum will be issued to reschedule the conference. Useful information may be available at:
http://www.scemd.org/scgovweb/weather alert.html

. In Section 4.1.1, delete the word “forms” and substitute the words “SE-330 Bid Form.”

. Delete Section 4.1.2 and substitute the following:

4.1.2 Any blanks on the bid form to be filled in by the Bidder shall be legibly executed in a non-erasable medium.
Bids shall be signed in ink or other indelible media.

. Delete Section 4.1.3 and substitute the following:

4.1.3 Sums shall be expressed in figures.

. Insert the following at the end of Section 4.1.4:

Bidder shall not make stipulations or qualify his bid in any manner not permitted on the bid form. An incomplete Bid
or information not requested that is written on or attached to the Bid Form that could be considered a qualification of
the Bid, may be cause for rejection of the Bid.

. Delete Section 4.1.5 and substitute the following:

4.1.5 All requested Alternates shall be bid. The failure of the bidder to indicate a price for an Alternate shall render the
Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as appropriate,
the box for “ADD TO” or “DEDUCT FROM”. If no change in the Base Bid is required, enter “ZERO” or "No
Change." For add alternates to the base bid, Subcontractor(s) listed on page BF-2 of the Bid Form to perform
Alternate Work shall be used for both Alternates and Base Bid Work if Alternates are accepted.

. Delete Section 4.1.6 and substitute the following:

4.1.6 Pursuant to Title 11, Chapter 35, Section 3020(b)(i) of the South Carolina Code of Laws, as amended, Section 7
of the Bid Form sets forth a list of subcontractor specialties for which Bidder is required to list only the subcontractors
Bidder will use to perform the work of each listed specialty. Bidder must follow the Instructions in the Bid Form for
filling out this section of the Bid Form. Failure to properly fill out Section 7 may result in rejection of Bidder’s bid as
non-responsive.

. Delete Section 4.1.7 and substitute the following:

4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. Each
copy shall be signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid submitted by
an agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder.

. Delete Section 4.2.1 and substitute the following:

4.2.1 If required by the Invitation for Bids, each Bid shall be accompanied by a bid security in an amount of not less
than five percent of the Base Bid. The bid security shall be a bid bond or a certified cashier’s check. The Bidder
pledges to enter into a Contract with the Owner on the terms stated in the Bid and will, if required, furnish bonds
covering the faithful performance of the Contract and payment of all obligations arising thereunder. Should the Bidder
refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be
forfeited to the Owner as liquidated damages, not as a penalty.
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2.25. Delete Section 4.2.2 and substitute the following:
4.2.2 If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, and the attorney-in-fact who
executes the bond on behalf of the surety shall affix to the bond a certified and current copy of the power of attorney.
The bid bond shall:

.1  Beissued by a surety company licensed to do business in South Carolina;

.2 Beissued by a surety company having, at a minimum, a "Best Rating" of "A" as stated in the most
current publication of "Best's Key Rating Guide, Property-Casualty”, which company shows a
financial strength rating of at least five (5) times the contract price.

.3 Be enclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid
bond authorization number provided on the Bid Form and issued by a firm or organization authorized
by the surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety.

2.26. Delete Section 4.2.3 and substitute the following:
4.2.3 By submitting a bid bond via an electronic bid bond authorization number on the Bid Form and signing the Bid
Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by
the Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the
conditions provided in this Section 4.2.

2.27. Insert the following Section 4.2.4:
4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until
either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished, or (b)
the specified time has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected.

2.28. Delete Section 4.3.1 and substitute the following:

4.3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid
shall be enclosed in a sealed opaque envelope. The envelope shall, unless hand delivered by the Bidder, be addressed
to the Owner’s designated purchasing office as shown in the Invitation for Bids. The envelope shall be identified with
the Project name, the Bidder's name and address and, if applicable, the designated portion of the Work for which the
Bid is submitted. If the Bid is sent by mail or special delivery service (UPS, Federal Express, etc.), the envelope
should be labeled "BID ENCLOSED" on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the
place of the Bid Opening as shown in the Invitation for Bids. Whether or not Bidders attend the Bid Opening, they
shall give their Bids to the Owner’s procurement officer or his/her designee as shown in the Invitation for Bids prior
to the time of the Bid Opening.

2.29. Insert the following Section 4.3.6 and substitute the following:
4.3.5 The official time for receipt of Bids will be determined by reference to the clock designated by the
Owner’s procurement officer or his/her designee. The procurement officer conducting the Bid Opening will
determine and announce that the deadline has arrived and no further Bids or bid modifications will be accepted.
All Bids and bid modifications in the possession of the procurement officer at the time the announcement is
completed will be timely, whether or not the bid envelope has been date/time stamped or otherwise marked by
the procurement officer.

2.30. Delete Section 4.4.2 and substitute the following:
4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be withdrawn in person or by
written notice to the party receiving Bids at the place designated for receipt of Bids. Withdrawal by written notice
shall be in writing over the signature of the Bidder.

2.31. In Section 5.1, delete everything following the caption “OPENING OF BIDS” and substitute the following:
5.1.1 Bids received on time will be publicly opened and will be read aloud. Owner will not read aloud Bids that
Owner determines, at the time of opening, to be non-responsive. .
5.1.2 At bid opening, Owner will announce the date and location of the posting of the Notice of Intended Award.
5.1.3 Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid
Opening.
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5.1.4 If Owner determines to award the Project, Owner will, after posting a Notice of Intended Award, send a
copy of the Notice to all Bidders.

5.1.5 If only one Bid is received, Owner will open and consider the Bid.
2.32. In Section 5.2, insert the section number “5.2.1” before the words of the “The Owner” at the beginning of the sentence.

2.33. Insert the following Sections 5.2.2 and 5.2.3:

5.2.2 The reasons for which the Owner will reject Bids include, but are not limited to:

Nl Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit;

Failure to deliver the Bid on time;
Failure to comply with Bid Security requirements, except as expressly allowed by law;
Listing an invalid electronic Bid Bond authorization number on the bid form;
Failure to Bid an Alternate, except as expressly allowed by law;
Failure to list qualified Subcontractors as required by law;
Showing any material modification(s) or exception(s) qualifying the Bid;
Faxing a Bid directly to the Owner or their representative; or
Failure to include a properly executed Power-of-Attorney with the bid bond.

Uk biv

5.2.3 The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or
sub-line items. A bid is materially unbalanced when it is based on prices significantly less than cost for some work
and prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that
the bid will result in the lowest overall cost to the Owner even though it may be the low evaluated bid, or if it is so
unbalanced as to be tantamount to allowing an advance payment.

2.34. Delete Section 6.1 and substitute the following:
6.1 CONTRACTOR'S RESPONSIBILITY
Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all
information and documentation requested by the Owner to support the Owner’s evaluation of responsibility. Failure of
Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be non-
responsible

2.35. Delete the language of Section 6.2 and insert the word “Reserved.”
2.36. Delete the language of Sections 6.3.2, 6.3.3, and 6.3.4 and insert the word “Reserved” after each Section Number.

2.37. Insert the following Section 6.4
6.4 CLARIFICATION
Pursuant to Section 11-35-1520(8), the Procurement Officer may elect to communicate with a Bidder after opening for
the purpose of clarifying either the Bid or the requirements of the Invitation for Bids. Such communications may be
conducted only with Bidders who have submitted a Bid which obviously conforms in all material aspects to the
Invitation for Bids and only in accordance with Appendix D (Paragraph A(6)) to the Manual for Planning and
Execution of State Permanent Improvement, Part II. Clarification of a Bid must be documented in writing and
included with the Bid. Clarifications may not be used to revise a Bid or the Invitation for Bids. [Section 11-35-
1520(8); R.19-445.2080]

2.38. Delete Section 7.1.2 and substitute the following:
7.1.2 The performance and payment bonds shall conform to the requirements of Section 11.4 of the General
Conditions of the Contract. If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be
included in the Bid.

2.39. Delete the language of Section 7.1.3 and insert the word “Reserved.”

2.40. In Section 7.2, insert the words “CONTRACT, CERTIFICATES OF INSURANCE” into the caption after the word
“Delivery.”
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2.41. Delete Section 7.2.1 and substitute the following:
7.2.1 After expiration of the protest period, the Owner will tender a signed Contract for Construction to the Bidder and
the Bidder shall return the fully executed Contract for Construction to the Owner within seven days thereafter. The
Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three days following
the date of execution of the Contract. Failure to deliver these documents as required shall entitle the Owner to
consider the Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the
Bidder’s Bid and to make claim on the Bid Security for re-procurement cost.

2.42. Delete the language of Section 7.2.2 and insert the word “Reserved.”

2.43. Delete the language of Article 8 and insert the following:
Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on South Carolina
Modified AIA Document A101, 2007, Standard Form of Agreement Between Owner and Contractor as modified by
OSE Form 00501 — Standard Modification to Agreement Between Owner and Contractor.

2.44. Insert the following Article 9:
ARTICLE 9 MISCELLANEOUS
9.1 NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING
IMPORTANT TAX NOTICE - NONRESIDENTS ONLY
Withholding Requirements for Payments to Nonresidents: Section 12-8-550 of the South Carolina Code of Laws
requires persons hiring or contracting with a nonresident conducting a business or performing personal services of a
temporary nature within South Carolina to withhold 2% of each payment made to the nonresident. The withholding
requirement does not apply to (1) payments on purchase orders for tangible personal property when the payments are
not accompanied by services to be performed in South Carolina, (2) nonresidents who are not conducting business in
South Carolina, (3) nonresidents for contracts that do not exceed $10,000 in a calendar year, or (4) payments to a
nonresident who (a) registers with either the S.C. Department of Revenue or the S.C. Secretary of State and (b)
submits a Nonresident Taxpayer Registration Affidavit - Income Tax Withholding, Form 1-312 to the person letting
the contract.

For information about other withholding requirements (e.g., employee withholding), contact the Withholding Section
at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website at: www.sctax.org

This notice is for informational purposes only. This Owner does not administer and has no authority over tax issues.
All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the South
Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140. All withholding questions should be
directed to the Withholding Section at 803-898- 5383.

PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX
WITHHOLDING" FORM (FORM NUMBER 1-312) LOCATED AT:
http://www.sctax.org/Forms+and+Instructions/withholding/default.htm .

9.2 CONTRACTOR LICENSING
Contractors and Subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of
Laws to be licensed, must be licensed at the time of bidding.

9.3 SUBMITTING CONFIDENTIAL INFORMATION

For every document Bidder submits in response to or with regard to this solicitation or request, Bidder must separately
mark with the word "CONFIDENTIAL" every page, or portion thereof, that Bidder contends contains information that
is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-4-40(a)(1), or (b)
privileged & confidential, as that phrase is used in Section 11-35-410. For every document Bidder submits in response
to or with regard to this solicitation or request, Bidder must separately mark with the words "TRADE SECRET" every
page, or portion thereof, that Bidder contends contains a trade secret as that term is defined by Section 39-8-20 of the
Trade Secrets Act. For every document Bidder submits in response to or with regard to this solicitation or request,
Bidder must separately mark with the word "PROTECTED" every page, or portion thereof, that Bidder contends is
protected by Section 11-35-1810. All markings must be conspicuous; use color, bold, underlining, or some other
method in order to conspicuously distinguish the mark from the other text. Do not mark your entire bid as
confidential, trade secret, or protected! If your bid, or any part thereof, is improperly marked as confidential or trade
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secret or protected, the State may, in its sole discretion, determine it nonresponsive. If only portions of a page are
subject to some protection, do not mark the entire page. By submitting a response to this solicitation, Bidder (1) agrees
to the public disclosure of every page of every document regarding this solicitation or request that was submitted at
any time prior to entering into a contract (including, but not limited to, documents contained in a response, documents
submitted to clarify a response, & documents submitted during negotiations), unless the page is conspicuously marked
"TRADE SECRET" or "CONFIDENTIAL" or "PROTECTED", (2) agrees that any information not marked, as
required by these bidding instructions, as a "Trade Secret" is not a trade secret as defined by the Trade Secrets Act, &
(3) agrees that, notwithstanding any claims or markings otherwise, any prices, commissions, discounts, or other
financial figures used to determine the award, as well as the final contract amount, are subject to public disclosure. In
determining whether to release documents, the State will detrimentally rely on Bidders's marking of documents, as
required by these bidding instructions, as being either "Confidential" or "Trade Secret" or "PROTECTED". By
submitting a response, Bidder agrees to defend, indemnify & hold harmless the State of South Carolina, its officers &
employees, from every claim, demand, loss, expense, cost, damage or injury, including attorney’s fees, arising out of
or resulting from the State withholding information that Bidder marked as "confidential" or "trade secret" or
"PROTECTED".

9.4 POSTING OF INTENT TO AWARD

Notice of Intent to Award, SE-370, will be posted at the following location:

Room or Area of Posting: Procurement Room 111

Building Where Posted: Bldg 100

Address of Building: 2050 Hwy 501 E. Conway, SC 29526

WEB site address (if applicable): www.hgtc.edu/purchasing

Posting date will be announced at bid opening. In addition to posting the notice, the Owner will promptly send all
responsive bidders a copy of the notice of intent to award and the final bid tabulation

9.5 PROTEST OF SOLICITATION OR AWARD
Any prospective bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the solicitation of a
contract shall protest within fifteen days of the date of issuance of the applicable solicitation document at issue. Any
actual bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the intended award or award
of a contract shall protest within ten days of the date notification of intent to award is posted in accordance with Title
11, Chapter 35, Section 4210 of the South Carolina Code of Laws, as amended. A protest shall be in writing, shall set
forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to be
decided, and must be received by the State Engineer within the time provided.
Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing:

(a) by email to protest-ose@mmao.sc.gov,

(b) by facsimile at 803-737-0639, or

(c) by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201.
By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive
communications regarding your protest (and any related protests) at the e-mail address from which you sent your
protest.

9.6 SOLICITATION INFORMATION FROM SOURCES OTHER THAN OFFICIAL SOURCE

South Carolina Business Opportunities (SCBO) is the official state government publication for State of South
Carolina solicitations. Any information on State agency solicitations obtained from any other source is unofficial and
any reliance placed on such information is at the bidder’s sole risk and is without recourse under the South Carolina
Consolidated Procurement Code.

9.7 BUILDER’S RISK INSURANCE

Bidder’s are directed to Article 11.3 of the South Carolina Modified AIA Document A201, 2007 Edition, which,
unless provided otherwise in the bid documents, requires the contractor to provide builder’s risk insurance on the
project.
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2011 Edition
OSE FORM 00201 Revised October 22, 2012

STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

9.8 TAX CREDIT FOR SUBCONTRACTING WITH MINORITY FIRMS

Pursuant to Section 12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax credit equal to
4% of the payments they make to said subcontractors. The payments claimed must be based on work performed
directly for a South Carolina state contract. The credit is limited to a maximum of fifty thousand dollars annually. The
taxpayer is eligible to claim the credit for 10 consecutive taxable years beginning with the taxable year in which the
first payment is made to the subcontractor that qualifies for the credit. After the above ten consecutive taxable years,
the taxpayer is no longer eligible for the credit. The credit may be claimed on Form TC-2, "Minority Business Credit."
A copy of the subcontractor's certificate from the Governor's Office of Small and Minority Business (OSMBA) is to
be attached to the contractor's income tax return. Taxpayers must maintain evidence of work performed for a State
contract by the minority subcontractor. Questions regarding the tax credit and how to file are to be referred to: SC
Department of Revenue, Research and Review, Phone: (803) 898-5786, Fax: (803) 898-5888. The subcontractor must
be certified as to the criteria of a "Minority Firm" by the Governor's Office of Small and Minority Business Assistance
(OSMBA). Certificates are issued to subcontractors upon successful completion of the certification process. Questions
regarding subcontractor certification are to be referred to: Governor's Office of Small and Minority Business
Assistance, Phone: (803) 734-0657, Fax: (803) 734-2498. Reference: SC §11-35-5010 — Definition for Minority
Subcontractor & SC §11-35-5230 (B) — Regulations for Negotiating with State Minority Firms.

§ 9.9 OTHER SPECIAL CONDITIONS OF THE WORK

END OF DOCUMENT
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CERTIFICATION REGARDING ILLEGAL IMMIGRATION
(NOVEMBER 2008)

(An overview is available at www.procurement.sc.gov)

By signing your bid, the contractor certifies that you will comply with the applicable
requirements of Title 8, Chapter 14 of the South Carolina Code of Laws and agree to provide to
the State upon request any documentation required to establish either: (a) that Title 8, Chapter 14
is inapplicable to you and your subcontractors or sub-subcontractors; or (b) that you and your
subcontractors or sub-subcontractors are in compliance with Title 8, Chapter 14. Pursuant to
Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or fraudulent
document, statement, or report pursuant to this chapter is guilty of a felony and, upon conviction,
must be fined within the discretion of the court or imprisoned for not more than five years, or
both." You agree to include in any contracts with your subcontractors language requiring your
subcontractors to (a) comply with the applicable requirements of Title 8, Chapter 14, and (b)
include in their contracts with the sub-subcontractors language requiring the sub-subcontractors
to comply with the applicable requirements of Title 8, Chapter 14.



INCOME TAX CREDIT!!

Reference: SC §12-6-3350 — Income Tax Credit for State Contractors Having
Subcontracts with MINORITY Firms

Taxpayers, who utilize certified minority subcontractors, may take a tax credit
equal to 4% of the payments they make to said subcontractors. The payments
claimed must be based on work performed directly for a South Carolina state

contract. The credit is limited to a maximum of $50,000 annually. A taxpayer is
eligible to claim the credit for 10 taxable years beginning with the taxable year in
which the credit is first claimed. After the above 10 taxable years, the taxpayer
isno longer eligible for the credit regardless of whether or not the taxpayer claimed
the credit in a year subsequent to the year in which the credit was first claimed.

The credit may be claimed on Form TC-2, “Minority Business Credit.” A copy of
the subcontractor’s certificate from the Governor’s Office of Small and Minority
Business (OSMBA) is to be attached to the contractor’s income tax return.
Taxpayers must maintain evidence of work performed for a State contract by the
minority subcontractor.

Questions regarding the tax credit and how to file are to be referred to:

SC Department of Revenue
Research and Review
Phone: (803) 898-5786
FAX: (803) 898-5888

References: SC §11-35-5010 — Definition for Minority Subcontractor
SC §11-35-5230 (B) — Regulations for Negotiating with State
Minority Firms

The subcontractor must be certified as to the criteria of a “Minority Firm” by the
Governor’s Office of Small and Minority Business Assistance (OSMBA).
Certificates are issued to subcontractors upon successful completion of the
certification process. Questions regarding subcontractor certification are to be
referred to:

Governor’s Office of Small and
Minority Business Assistance
Phone: (803) 734-0657

FAX: (803) 734-2498



Certificate of Independent Price Determination (May 2008)

GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS
CERTIFICATION MAY RENDER YOU SUBJECT TO PROSECUTION UNDER SECTION
16-9-10 OF THE SOUTH CAROLINA CODE OF LAWS AND OTHER APPLICABLE LAWS.

(a) By submitting an offer, the offeror certifies that—

(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting
competition, any consultation, communication, or agreement with any other offeror or competitor
relating to—

(1) Those prices;

(i1) The intention to submit an offer; or

(i11) The methods or factors used to calculate the prices offered.

(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly
or indirectly, to any other offeror or competitor before bid opening (in the case of a sealed bid
solicitation) or contract award (in the case of a negotiated solicitation) unless otherwise required by
law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or
not to submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory—

(1) Is the person in the offeror’s organization responsible for determining the prices being offered in
this bid or proposal, and that the signatory has not participated and will not participate in any action
contrary to paragraphs (a)(1) through (a)(3) of this certification; or

(2)(1) Has been authorized, in writing, to act as agent for the offeror's principals in certifying that those
principals have not participated, and will not participate in any action contrary to paragraphs (a)(1)
through (a)(3) of this certification [As used in this subdivision (b)(2)(i), the term "principals" means
the person(s) in the offeror’s organization responsible for determining the prices offered in this bid or
proposal];

(i) As an authorized agent, does certify that the principals referenced in subdivision (b)(2)(i) of this
certification have not participated, and will not participate, in any action contrary to paragraphs (a)(1)
through (a)(3) of this certification; and

(ii1) As an agent, has not personally participated, and will not participate, in any action contrary to
paragraphs (a)(1) through (a)(3) of this certification.

(c) If the offeror deletes or modifies paragraph (a)(2) of this certification, the offeror must furnish with
its offer a signed statement setting forth in detail the circumstances of the disclosure. [02-2A032-1]



ETHICS ACT (JAN 2004) By submitting an Offer, You certify that You are in compliance with South
Carolina’s Ethics, Government Accountability, and Campaign Reform Act of 1991, as amended. The
following statutes require special attention: (a) Offering, giving, soliciting, or receiving anything of value to
influence action of public employee — Section 8-13-790, (b) Recovery of kickbacks — Section 8-13-790, (c)
Offering, soliciting, or receiving money for advice or assistance of public official — Section 8-13-720, (d)
Use or disclosure of confidential information — Section 8-13-725, and (e) Persons hired to assist in the
preparation of specifications or evaluation of bids — Section 8-13-1150.



AFFIDAVIT

I certify that we will comply with Section 44-107-10, ET Seg., relating to the South
Carolina Drug-Free Workplace Act to provide a drug-free workplace. (Note: this
clause applies to any resultant contract of $50,000.00 or more). The State of South
Carolina has amended Title 44, Code of Laws of South Carolina, 1976, relating to
health, by adding chapter 107, so as to enact the Drug-Free Workplace Act. (See,
Act no. 593, 1990 Acts and Joint Resolutions.)

Vendor:
Street or P. O. Box City State Zip
Telephone: Fax
Printed Name: Email
Signature Title
Date:
F.EIN: or S.S. #

FAILURE TO FURNISH THIS AFFIDAVIT WILL RESULT IN THE DELAY OF
PAYMENT/CONTRACT

THIS PAGE MUST BE SIGNED & RETURNED

Please return to: Horry Georgetown Technical College
PO Box 261966
Conway, SC 29528-6066
Attn: Dianna Cecala, Procurement Manager

Fax: 843/349-5270
Tel: 843/349-5207
Email: Dianna.cecala@hgtc.edu



AIA DOCUMENT A310-2010 EDITION
BID BOND

(Insert the 2010 edition of the Bid Bond for IDC General Contracting at
this location)



2011 Edition
SE-330 - LUMP SUM BID Rev. 9/21/2011

BID FORM
Bidders shall submit bids on only Bid Form SE-330.

BID SUBMITTED BY:
(Bidder's Name)

BID SUBMITTED TO:

(Owner’s Name)

FOR PROJECT: PROJECT NAME HGTC Renovations to BLDG 200 Science Labs Rooms 206 & 208

PROJECT NUMBER H59-N819-CA
OFFER
§ 1. In response to the Invitation for Construction Bids and in compliance with the Instructions to Bidders for the
above-named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract
with the Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated
in the Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the
other terms and conditions of the Bidding Documents.
§ 2. Pursuant to Section 11-32-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as
follows in the amount and form required by the Bidding Documents:
[] Bid Bond with Power of Attorney [] Electronic Bid Bond [] Cashier's Check
(Bidder check one)

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the
effects of said Addenda into this Bid:

ADDENDUM No:

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing
with the disposition of Bid Security. Bidder agrees that this Bid, including all Bid Alternates, if any, may not be
revoked or withdrawn after the opening of bids, and shall remain open for acceptance for a period of 60 Days
following the Bid Date, or for such longer period of time that Bidder may agree to in writing upon request of the

Owner.

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories,
appliances, warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary

to complete the following items of construction work:

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows): .

, which sum is hereafter called the Base Bid.

(Bidder - insert Base Bid Amount on line above)

BF -1



2011 Edition
SE-330 - LUMP SUM BID Rev. 9/21/2011
BID FORM

§ 6.2 BID ALTERNATES - as indicated in the Bidding Documents and generally described as follows:
ALTERNATE # 1 (Brief Description):

[ 1 ADD TO or [ | DEDUCT FROM BASE BID:
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate)

ALTERNATE # 2 (Brief Description):

[ 1 ADD TO or [ | DEDUCT FROM BASE BID:
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate)

ALTERNATE # 3 (Brief Description):
[ 1 ADD TO or [ | DEDUCT FROM BASE BID:
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate)

BF - 1A



SE-330 - LUMP SUM BID

BID FORM

2011 Edition
Rev. 9/21/2011

§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER 35,
TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED — (See Instructions on the

following page BF-2A)
Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Specialty work listed:
SUBCONTRACTOR SUBCONTRACTOR'S SUBCONTRACTOR'S
SPECIALTY PRIME CONTRACTOR'S PRIME CONTRACTOR'S
By License Classification NAME SC LICENSE NUMBER
and/or Subclassification (Must be completed by Bidder)
(Completed by Owner) BASE BID
Plumbing
Electrical

ALTERNATE 1

ALTERNATE 2

ALTERNATE 3

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the

Alternate and the Base Bid work.

BF -2




2011 Edition
SE-330 - LUMP SUM BID Rev. 9/21/2011
BID FORM

INSTRUCTIONS FOR
SUBCONTRACTOR LISTING

1. Section 7 of the Bid Form sets forth a list of subcontractor specialties for which bidder is required to identify by
name the subcontractor(s )Bidder will use to perform the work of each listed specialty. Bidder must identify only the
subcontractor(s) who will perform the work and no others.

2. For purposes of subcontractor listing, a Subcontractor is an entity who will perform work or render service to the
prime contractor to or about the construction site. Material suppliers, manufacturers, and fabricators that will not perform
physical work at the site of the project but will only supply materials or equipment to the bidder or proposed
subcontractor(s) are not subcontractors and Bidder should not insert their names in the spaces provided on the bid form.
Likewise, Bidder should not insert the names of sub-subcontractors in the spaces provided on the bid form but only the
names of those entities with which bidder will contract directly.

3. Bidder must only insert the names of subcontractors who are qualified to perform the work of the listed specialties
as specified in the Bidding Documents and South Carolina Licensing Laws.

4. If under the terms of the Bidding Documents, Bidder is qualified to perform the work of a specialty listed and Bidder
does not intend to subcontract such work but to use Bidder’s own employees to perform such work, the Bidder must
insert its own name in the space provided for that specialty.

5. If Bidder intends to use multiple subcontractors to perform the work of a single specialty listing, Bidder must
insert the name of each subcontractor Bidder will use, preferably separating the name of each by the word “and”. If
Bidder intends to use both his own employees to perform a part of the work of a single specialty listing and to use
one or more subcontractors to perform the remaining work for that specialty listing, bidder must insert his own name
and the name of each subcontractor, preferably separating the name of each with the word “and”.

6. Bidder may not list subcontractors in the alternative nor in a form that may be reasonably construed at the time of
bid opening as a listing in the alternative. A listing that requires subsequent explanation to determine whether or not
it is a listing in the alternative is non-responsive. If bidder intends to use multiple entities to perform the work for a
single specialty listing, bidder must clearly set forth on the bid form such intent. Bidder may accomplish this by
simply inserting the word “and” between the name of each entity listed for that specialty. Owner will reject as non-
responsive a listing that contains the names of multiple subcontractors separated by a blank space, the word “or”, a
virgule (that is a /), or any separator that the Owner may reasonably interpret as a listing in the alternative.

7. If Bidder is awarded the contract, bidder must, except with the approval of the owner for good cause shown, use
the listed entities to perform the work for which they are listed.

8. If bidder is awarded the contract, bidder will not be allowed to substitute another entity as subcontractor in place
of a subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of
Laws.

9. Bidder’s failure to insert a name for each listed specialty subcontractor will render the Bid non-responsive.
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2011 Edition
SE-330 - LUMP SUM BID Rev. 9/21/2011
BID FORM
§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER THAN
SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): Pursuant to instructions in
the Invitation for Bids, if any, Bidder will provide to Owner upon the Owner’s request and within 24 hours of such
request, a listing of manufacturers, material suppliers, and subcontractors, other than those listed in Section 7 above,
that Bidder intends to use on the project. Bidder acknowledges and agrees that this list is provided for purposes of
determining responsibility and not pursuant to the subcontractor listing requirements of SC Code Ann § 11-35-
3020(b)(1).
§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES

a. CONTRACT TIME: Bidder agrees that the Date of Commencement of the Work shall be established in a Notice
to Proceed to be issued by the Owner. Bidder agrees to substantially complete the Work within 60 calendar days
from the Date of Commencement, subject to adjustments as provided in the Contract Documents.

b. LIQUIDATED DAMAGES: Bidder further agrees that from the compensation to be paid, the Owner shall retain
as Liquidated Damages the sum of $250.00for each calendar day the actual construction time required to achieve
Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the
Contract Documents. This sum is intended by the parties as the predetermined measure of compensation for actual
damages, not as a penalty for nonperformance.

§ 10. AGREEMENTS

a. Bidder agrees that this bid is subject to the requirements of the law of the State of South Carolina.

b. Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be

canceled for the convenience of, and without cost to, the State.

c. Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be
responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the

Project canceled for any reason prior to the issuance of the Notice to Proceed.
§ 11. ELECTRONIC BID BOND

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the
Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the ATA

Document A310, Bid Bond, included in the Bidding Documents.

Electronic Bid Bond Number:

Signature and Title:
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2011 Edition
SE-330 - LUMP SUM BID Rev. 9/21/2011
BID FORM

BIDDER'S TAXPAYER IDENTIFICATION

FEDERAL EMPLOYER'S IDENTIFICATION NUMBER:

OR

SOCIAL SECURITY NUMBER:

CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATIONS

Classification(s) & Limits:

Subclassification(s) & Limits:

SC Contractor's License Number(s):

BY SIGNING THIS BID, THE PERSON SIGNING REAFFIRMS ALL REPRESENTATIONS AND
CERTIFICATIONS MADE BY BOTH THE PERSON SIGNING AND THE BIDDER, INCLUDING WITHOUT
LIMITATION, THOSE APPEARING IN ARTICLE 2 OF THE INSTRUCTIONS TO BIDDER. THE
INVITATION FOR BIDS, AS DEFINED IN THE INSTRUCTIONS TO BIDDERS, IS EXPRESSLY
INCORPORATE BY REFERENCE.

SIGNATURE

BIDDER’S LEGAL NAME:

ADRESS:

BY: DATE:
(Signature)

TITLE:

TELEPHONE:

EMAIL:
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AIA DOCUMENT A101 — 2007 Standard Form of Agreement Between
Owner and Contractor

May be viewed at the Procurement office at Horry-Georgetown
Technical College

2050 Hwy 501 E
Conway, SC 29526



2011 Edition
OSE FORM 00501 Rev. 7/11/2011
STANDARD MODIFICATIONS TO AGREEMENT BETWEEN

OWNER AND CONTRACTOR

OWNER: Horry-Georgetown Technical College
PROJECT NUMBER: H59-N819-CA
PROJECT NAME: HGTC Renovations to Bldg 200 Science Labs Rooms 206 & 208

1. STANDARD MODIFICATIONS TO AIA A101-2007

1.1. These Standard Modifications amend or supplement the Standard Form of Agreement Between Owner and
Contractor (AIA Document A101-2007) and other provisions of Bidding and Contract Documents as indicated
below.

1.2. All provisions of A101-2007, which are not so amended or supplemented, remain in full force and effect.
2. MODIFICATIONS TO A101
2.1. Insert the following at the end of Article 1:

Any reference in this document to the Agreement between the Owner and Contractor, ATA Document
A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE
Form 00501 — Standard Modification to Agreement Between Owner and Contractor. Any reference in this
document to the General Conditions of the Contract for Construction, AIA Document A201, or some
abbreviated reference thereof, shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 —
Standard Supplementary Conditions.

2.2. Delete Section 3.1 and substitute the following:

3.1 The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the
Owner. The Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven days
prior to the Date of Commencement. Unless otherwise provided elsewhere in the contract documents, and
provided the contractor has secured all required insurance and surety bonds, the contractor may commence
work immediately after receipt of the Notice to Proceed.

2.3. Delete Section 3.2 and substitute the following:
3.2 The Contract Time shall be measured from the Date of Commencement as provided in Section 9(a) of
the Bid Form (SE-330) for this Project. Contractor agrees that if the Contractor fails to achieve Substantial
Completion of the Work within the Contract Time, the Owner shall be entitled to withhold or recover from
the Contractor liquidated damages in the amounts set forth in Section 9(b) of the Bid Form (SE-330,
subject to adjustments of this Contract Time as provided in the Contract Documents.

2.4. In Section 5.1.1, insert the words “and Owner” after the phrase “Payment submitted to the Architect.”

2.5. Delete Section 5.1.3 and substitute the following:

5.1.3 The Owner shall make payment of the certified amount to the Contractor not later than 21 days after
receipt of the Application for Payment.

2.6. In Section 5.1.6, Insert the following after the phrase “Subject to other provisions of the Contract
Documents”:

and subject to Title 12, Chapter 8, Section 550 of the South Carolina Code of Laws, as amended
(Withholding Requirements for Payments to Non-Residents)

In the spaces provided in Sub-Sections 1 and 2 for inserting the retainage amount, insert “three and one-
half percent (3.5%).”
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2011 Edition

OSE FORM 00501 Rev. 7/11/2011
STANDARD MODIFICATIONS TO AGREEMENT BETWEEN
OWNER AND CONTRACTOR

2.7.

2.8.

2.9.

2.10.

2.11.

2.12.

2.13.

In Section 5.1.8, delete the word “follows” and the colon and substitute the following:

set forth in S.C. Code Ann. § 11-35-3030(4).

In Section 5.1.9, delete the words “Except with the Owner’s prior approval, the” before the word
Contractor.”

In Section 5.2.2, delete the number 30 and substitute the number 21, delete everything following the words
“Certificate for Payment” and place a period at the end of the resulting sentence.

Delete the language of Sections 6.1 and 6.2 and substitute the word “Reserved” for the deleted language
of each Section .

Delete the language of Section 8.2 and substitute the word “Reserved.”

In Section 8.3, make the word “Representative’ in the title plural, delete everything following the title, and
substitute the following:

8.3.1 Owner designates the individual listed below as its Senior Representative (“Owner's Senior
Representative”), which individual has the responsibility for and, subject to Section 7.2.1 of the General
Conditions, the authority to resolve disputes under Section 15.6 of the General Conditions:

Name:

Title:

Address:

Telephone: FAX:
Email:

8.3.2 Owner designates the individual listed below as its Owner's Representative, which individual has the
authority and responsibility set forth in Section 2.1.1 of the General Conditions:

Name:

Title:

Address:

Telephone: FAX:
Email:

In Section 8.4, make the word “Representative” in the title plural, delete everything following the title, and
substitute the following:

8.4.1 Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior
Representative”), which individual has the responsibility for and authority to resolve disputes under Section
15.6 of the General Conditions:

Name:

Title:

Address:

Telephone: FAX:
Email:
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OSE FORM 00501 Rev. 7/11/2011
STANDARD MODIFICATIONS TO AGREEMENT BETWEEN

OWNER AND CONTRACTOR

8.4.2 Contractor designates the individual listed below as its Contractor's Representative, which individual
has the authority and responsibility set forth in Section 3.1.1 of the General Conditions:

Name:

Title:

Address:

Telephone: FAX:
Email:

2.14.  Add the following Section 8.6.1:
8.6.1 The Architect’s representative:

Name:

Title:

Address:

Telephone: FAX:
Email:

2.15.  In Section 9.1.7, Sub-Section 2, list the following documents in the space provided for listing documents:

Invitation for Construction Bids (SE-310)

Instructions to Bidders (AIA Document A701-1997)

Standard Supplemental Instructions to Bidders (OSE Form 00201)
Contractor’s Bid (Completed SE-330)

Notice of Intent to Award (Completed SE-370)

Certificate of procurement authority issued by the SC Budget & Control Board

2.16.  In Article 10, delete everything after the first sentence.

END OF DOCUMENT
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AIA DOCUMENT A201 — 2007 General Conditions of the Contract for
Construction

May be viewed at the Procurement office at Horry-Georgetown
Technical College

2050 Hwy 501 E
Conway, SC 29526



2011 Edition

OSE FORM 00811 Rev. 9/7/2011
STANDARD SUPPLEMENTARY CONDITIONS
OWNER: Horry-Georgetown Technical College

PROJECT NUMBER: H59-N819-CA
PROJECT NAME: HGTC Renovations to BLDG 200 Science Labs Rooms 206 & 208

1

2.2

3.2

33

3.4

3.5

GENERAL CONDITIONS

The General Conditions of the Contract for Construction, AIA Document A201, 2007 Edition, Articles 1 through
15 inclusive, is a part of this Contract and is incorporated as fully as if herein set forth. For brevity, AIA Document
A201 is also referred to in the Contract Documents collectively as the "General Conditions."

STANDARD SUPPLEMENTARY CONDITIONS

The following supplements modify, delete and/or add to the General Conditions. Where any portion of the General
Conditions is modified or any paragraph, Section or clause thereof is modified or deleted by these Supplementary
Conditions, the unaltered provisions of the General Conditions shall remain in effect.

Unless otherwise stated, the terms used in these Standard Supplementary Conditions which are defined in the
General Conditions have the meanings assigned to them in the General Conditions.

MODIFICATIONS TO A201-2007
Insert the following at the end of Section 1.1.1:

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or
some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 —
Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the
General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof,
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 — Standard Supplementary Conditions.

Delete the language of Section 1.1.8 and substitute the word “Reserved.”
Add the following Section 1.1.9:

1.1.9 NOTICE TO PROCEED

Notice to Proceed is a document issued by the Owner to the Contractor, with a copy to the Architect, directing the
Contractor to begin prosecution of the Work in accordance with the requirements of the Contract Documents. The
Notice to Proceed shall fix the date on which the Contract Time will commence.

Insert the following at the end of Section 1.2.1:

In the event of patent ambiguities within or between parts of the Contract Documents, the contractor shall
1) provide the better quality or greater quantity of Work, or 2) comply with the more stringent requirement,
either or both in accordance with the Architect’s interpretation.

Delete Section 1.5.1 and substitute the following:

1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service and will retain all common law, statutory and other reserved rights, including copyrights.
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for
other purposes in connection with this Project is not to be construed as a violation of the Architect’s or Architect’s
consultants’ reserved rights.
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3.6

3.7

3.8

3.9

3.10

3.11

3.12

Delete Section 2.1.1 and substitute the following:

2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall
have express authority to bind the Owner with respect to all matters requiring the Owner’s approval or
authorization, except as provided in Section 7.1.2. Except as otherwise provided in Section 4.2.1, the Architect
does not have such authority. The term “Owner” means the Owner or the Owner’s Representative. [Reference §
8.2 of the Agreement.]

Delete Section 2.1.2 and substitute the following:

2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to Title 29, Chapter 5,
Section 23 of the South Carolina Code of Laws, as amended..

Delete Section 2.2.3 and substitute the following:

2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in
Section 3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner
pursuant to this Section but shall exercise proper precautions relating to the safe performance of the Work.

Replace the period at the end of the last sentence of Section 2.2.4 with a semicolon and insert the following after
the inserted semicolon:

“however, the Owner does not warrant the accuracy of any such information requested by the Contractor that is
not otherwise required of the Owner by the Contract Documents. Neither the Owner nor the Architect shall be
required to conduct investigations or to furnish the Contractor with any information concerning subsurface
characteristics or other conditions of the area where the Work is to be performed beyond that which is provide in
the Contract Documents.”

Delete Section 2.2.5 and substitute the following:

2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor with ten
copies of the Contract Documents. The Contractor may make reproductions of the Contract Documents pursuant
to Section 1.5.2. All copies of the drawings and specifications, except the Contractor’s record set, shall be returned
or suitably accounted for to the Owner, on request, upon completion of the Work.

Add the following Sections 2.2.6 and 2.2.7:

2.2.6 The Owner assumes no responsibility for any conclusions or interpretation made by the Contractor based on
information made available by the Owner.

2.2.7 The Owner shall obtain, at its own cost, general building and specialty inspection services as required by the
Contract Documents. The Contractor shall be responsible for payment of any charges imposed for reinspections.

Delete Section 2.4 and substitute the following:

2.4 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and
fails within a ten-day period after receipt of written notice from the Owner to commence and continue correction
of such default or neglect, including but not limited to providing necessary resources, with diligence and
promptness, the Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies.
In such case an appropriate Change Directive shall be issued deducting from payments then or thereafter due the
Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for
the Architect’s additional services made necessary by such default, neglect or failure. If payments then or
thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to
the Owner.
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3.13

3.14

3.15

3.16

3.17

3.18

3.19

3.20

3.21

3.22

Insert the following at the end of Section 3.2.1:

The Contractor acknowledges that it has investigated and satisfied itself as to the general and local conditions
which can affect the work or its cost, including but not limited to (1) conditions bearing upon transportation,
disposal, handling, and storage of materials; (2) the availability of labor, water, electric power, and roads; (3)
uncertainties of weather, river stages, tides, or similar physical conditions at the site; (4) the conformation and
conditions of the ground; and (5) the character of equipment and facilities needed preliminary to and during work
performance. The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity
of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably
ascertainable from an inspection of the site, including all exploratory work done by the Owner, as well as from the
drawings and specifications made a part of this contract. Any failure of the Contractor to take the actions described
and acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating properly the
difficulty and cost of successfully performing the work, or for proceeding to successfully perform the work
without additional expense to the Owner.

In the third sentence of Section 3.2.4, insert the word “latent” before the word “errors.”

In the last sentence of Section 3.3.1, insert the words “by the Owner in writing” after the word “instructed.”
Delete the third sentence of Section 3.5 and substitute the following sentences:

Work, materials, or equipment not conforming to these requirements shall be considered defective. Unless caused
by the Contractor or a subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect
caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance,
improper operation, or normal wear and tear and normal usage.

Insert the following at the end of Section 3.6

The Contractor shall comply with the requirements of Title 12, Chapter 9 of the South Carolina Code of Laws, as
amended, regarding withholding tax for nonresidents, employees, contractors and subcontractors.

In Section 3.7.1, delete the words “the building permit as well as for other” and insert the following sentence at
the end of this section:

Pursuant to Title 10, Chapter 1, Section 180 of the South Carolina Code of Laws, as amended, no local general or
specialty building permits are required for state buildings.

Delete the last sentence of Section 3.7.5 and substitute the following:

Adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be
made as provided in Article 7.3.3.

Delete the last sentence of Section 3.8.2.3 and substitute the following:

The amount of the Change Order shall reflect the difference between actual costs, as documented by invoices, and
the allowances under Section 3.8.2.1.

In Section 3.9.1, insert a comma after the word “superintendent” in the first sentence and insert the following
after the inserted comma:

acceptable to the Owner,
Delete Section 3.9.2 and substitute the following:
3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the

name and qualifications of a proposed superintendent. The Owner may reply within 14 days to the Contractor in
writing stating (1) whether the Owner has reasonable objection to the proposed superintendent or (2) that the
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3.23

3.24

3.25

3.26

3.27

3.28

Owner requires additional time to review. Failure of the Owner to reply within the 14-day period shall constitute
notice of no reasonable objection.

After the first sentence in Section 3.9.3, insert the following sentence:

The Contractor shall notify the Owner, in writing, of any proposed change in the superintendent, including the
reason therefore, prior to making such change.

Delete Section 3.10.3 and substitute the following:

3.10.3 Additional requirements, if any, for the constructions schedule are as follows:
(Check box if applicable to this Contract))

[] The construction schedule shall be in a detailed precedence-style critical path management (CPM) or
primavera-type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic
representation of all activities and events that will occur during performance of the work; (2) identify each phase
of construction and occupancy; and (3) set forth dates that are critical in ensuring the timely and orderly
completion of the Work in accordance with the requirements of the Contract Documents (hereinafter referred to as
“Milestone Dates”). Upon review and acceptance by the Owner and the Architect of the Milestone Dates, the
construction schedule shall be deemed part of the Contract Documents and attached to the Agreement as Exhibit
“A.” If not accepted, the construction schedule shall be promptly revised by the Contractor in accordance with the
recommendations of the Owner and the Architect and resubmitted for acceptance. The Contactor shall monitor the
progress of the Work for conformance with the requirements of the construction schedule and shall promptly
advise the Owner of any delays or potential delays. Whenever the approved construction schedule no longer
reflects actual conditions and progress of the work or the Contract Time is modified in accordance with the terms
of the Contract Documents, the Contractor shall update the accepted construction schedule to reflect such
conditions. In the event any progress report indicates any delays, the Contractor shall propose an affirmative plan
to correct the delay, including overtime and/or additional labor, if necessary. In no event shall any progress report
constitute an adjustment in the Contract Time, any Milestone Date, or the Contract Sum unless any such
adjustment is agreed to by the Owner and authorized pursuant to Change Order.

Add the following Section 3.10.4:

3.10.4 Owner’s review and acceptance of Contractor’s schedule is not conducted for the purpose of either
determining its accuracy and completeness or approving the construction means, methods, techniques, sequences
or procedures. The Owner’s approval shall not relieve the Contractor of any obligations. Unless expressly
addressed in a Modification, the Owner's approval of a schedule shall not change the Contract Time.

Add the following Section 3.12.5.1:

3.12.5.1 The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall
accurately reflect actual conditions affecting the required layout of the fire sprinkler system. The fire sprinkler
contractor shall certify the accuracy of his shop drawings prior to submitting them for review and approval. The
fire sprinkler shop drawings shall be reviewed and approved by the Architect’s engineer of record who, upon
approving the sprinkler shop drawings will submit them to the State Fire Marshal or other authorities having
jurisdiction for review and approval. The Architect’s engineer of record will submit a copy of the State Fire
Marshal’s approval letter to the Contractor, Architect, and OSE. Unless authorized in writing by OSE, neither the
Contractor nor subcontractor at any tier shall submit the fire sprinkler shop drawings directly to the State Fire
Marshal or other authorities having jurisdiction for approval.

In the fourth sentence of Section 3.12.10, after the comma following the words “licensed design professional,”
insert the following:

who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and

In Section 3.13, insert the section number “3.13.1" before the before the opening words “The Contractors shall.”
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3.29

3.30

3.31

3.32

3.33

3.34

3.35

3.36

Add the following Sections 3.13.2 and 3.13.3:

3.13.2 Protection of construction materials and equipment stored at the Project site from weather, theft, vandalism,
damage, and all other adversity is solely the responsibility of the Contractor. The Contractor shall perform the
work in a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all
adjacent areas. The Work shall be performed, to the fullest extent reasonably possible, in such a manner that public
areas adjacent to the site of the Work shall be free from all debris, building materials, and equipment likely to
cause hazardous conditions.

3.13.3 The Contractor and any entity for whom the Contractor is responsible shall not erect any sign on the Project
site without the prior written consent of the Owner.

In the first sentence of Section 3.18.1, after the parenthetical “...(other than the Work itself),...” and before the
word “...but...”, insert the following:

including loss of use resulting therefrom,
Delete Section 4.1.1 and substitute the following:

4.1.1 The Architect is that person or entity identified as the Architect in the Agreement and is referred to
throughout the Contract Documents as if singular in number.

Insert the following at the end of Section 4.2.1:

Any reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable
time” is understood to mean no more than fourteen days, unless otherwise specified in the Contract Documents or
otherwise agreed to by the parties.

Delete the first sentence of Section 4.2.2 and substitute the following:

The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any,
and, at a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to
observe the progress and quality of the various components of the Contractor’s Work, and to determine if the Work

observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance
with the Contract Documents.

Delete the first sentence of Section 4.2.3 and substitute the following:

On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the
portion of the Work completed, and report to the Owner (1) deviations from the Contract Documents and from the
most recent construction schedule submitted by the Contractor, and (2) defects and deficiencies observed in the
Work.

In Section 4.2.5, after the words “evaluations of the” and before the word “Contractor’s,” insert the following:
Work completed and correlated with the

Delete the first sentence of Section 4.2.11 and substitute the following:

4.2.11 The Architect will, in the first instance, interpret and decide matters concerning performance under, and

requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon receipt of
such request, the Architect will promptly provide the non-requesting party with a copy of the request.
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3.37

3.38

3.39

3.40

3.41

3.42

3.43

3.44

Insert the following at the end of Section 4.2.12:

If either party disputes the Architects interpretation or decision, that party may proceed as provided in Article 15.
The Architect’s interpretations and decisions may be, but need not be, accorded any deference in any review
conducted pursuant to law or the Contract Documents.

Delete Section 4.2.14 and substitute the following:

The Architect will review and respond to requests for information about the Contract Documents so as to avoid
delay to the construction of the Project. The Architect’s response to such requests will be made in writing with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and
Specifications in response to the requests for information. Any response to a request for information must be
consistent with the intent of, and reasonably inferable from, the Contract Documents and will be in writing or in
the form of drawings. Unless issued pursuant to a Modification, supplemental Drawings or Specifications will not
involve an adjustment to the Contract Sum or Contract Time.

Delete Section 5.2.1 and substitute the following:

5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, within
fourteen days after posting of the Notice of Intent to Award the Contract, shall furnish in writing to the Owner
through the Architect the names of persons or entities (excluding Listed Subcontractors but including those who
are to furnish materials or equipment fabricated to a special design) proposed for each principal portion of the
Work. The Owner may reply within 14 days to the Contractor in writing stating (1) whether the Owner has
reasonable objection to any such proposed person or entity. Failure of the Owner to reply within the 14 day period
shall constitute notice of no reasonable objection.

Delete Section 5.2.2 and substitute the following:

5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable
and timely objection. The Owner shall not direct the Contractor to contract with any specific individual or entity
for supplies or services unless such supplies and services are necessary for completion of the Work and the
specified individual or entity is the only source of such supply or services.

In the first sentence of Section 5.2.3, delete the words “...or Architect...” in the two places they appear.
Delete the words “...or Architect...” in the in the first sentence of Section 5.2.4 and insert the following sentence
at the end of Section 5.2.4:

The Contractor’s request for substitution must be made to the Owner in writing accompanied by supporting
information.

Add the following Section 5.2.5:

5.2.5 A Subcontractor identified in the Contractor’s Bid in response the specialty subcontractor listing
requirements of Section 7 of the Bid Form (SE-330) may only be substituted in accordance with and as permitted
by the provisions of Title 11, Chapter 35, Section 3021 of the South Carolina Code of Laws, as amended. A
proposed substitute for a Listed Subcontractor shall be subject to the Owner’s approval as set forth is Section 5.2.3.

In Section 5.3, delete everything following the heading “SUBCONTRACTUAL RELATIONS” and insert the
following Sections 5.3.1, 5.3.2, 5.3.3, and 5.3.4:

5.3.1 By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work
to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to
assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Architect. Each
subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not
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3.45

3.46

3.47

3.48

3.49

prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein or in the
subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by
the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each
Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to
each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract
Documents to which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to
the Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with the
Contract Documents. Subcontractors will similarly make copies of applicable portions of such documents available
to their respective proposed Sub-subcontractors.

§ 5.3.2 Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract
agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2,
3.5,3.18,53,54,6.2.2,7.3.3,7.5,7.6,13.1,13.12, 14.3, 14.4, and 15.1.6.

§ 5.3.3 Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to
exclude, Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of these General Conditions. In the
place of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract
may include Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of AIA Document A201-2007,
Conditions of the Contract, as originally issued by the American Institute of Architects.

§ 5.3.4 The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor
incorporate the provisions of Subparagraph 5.3.1 as necessary to preserve and protect the rights of the Owner and
the Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the
subcontracting thereof will not prejudice such rights. The Contractor’s assurance shall be in the form of an affidavit or in
such other form as the Owner may approve. Upon request, the Contractor shall provide the Owner or Architect with
copies of any or all subcontracts or purchase orders.

Delete the last sentence of Section 5.4.1.

Add the following Sections 5.4.4, 5.4.5 and 5.4.6:

§ 5.4.4 Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor
for those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this

conditional assignment.

§ 5.4.5 Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work
assigned to the Owner in accordance with the Contract Documents.

§ 5.4.6 Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s
obligations to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional
assignment.

Delete the language of Section 6.1.4 and substitute the word “Reserved.”

Insert the following at the end of Section 7.1.2:

If the amount of a Modification exceeds the limits of the Owner’s Construction Change Order Certification
(reference Section 9.1.7.2 of the Agreement), then the Owner’s agreement is not effective, and Work may not
proceed, until approved in writing by the Office of State Engineer.

Delete Section 7.2.1 and substitute the following:

7.2.1 A Change Order is a written instrument prepared by the Architect (using State Form SE-480 “Construction
Change Order”) and signed by the Owner, Contractor and Architect stating their agreement upon all of the

following:
.1 The change in the Work;
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3.50

3.51

3.52

.2 The amount of the adjustment, if any, in the Contract Sum; and
.3 The extent of the adjustment, if any, in the Contract Time.

Add the following Sections 7.2.2, 7.2.3, 7.2.4, and 7.2.5:

7.2.2 If a Change Order provides for an adjustment to the Contract Sum, the adjustment must be calculated in
accordance with Section 7.3.3.

7.2.3 At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change
Order setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the
proposed adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract sum shall be prepared
in accordance with Section 7.2.2. The Owner’s request shall include any revisions to the Drawings or
Specifications necessary to define any changes in the Work. Within fifteen days of receiving the request, the
Contractor shall submit the proposal to the Owner and Architect along with all documentation required by Section
7.6.

7.2.4 If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and
shall be prepared in accordance with Section 7.2.3. If the Contractor requests a change to the Work that involves a
revision to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditures
associated with the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by
execution of a Change Order.

7.2.5 Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the
Work that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or
the Contract Time.

Delete 7.3.3 and substitute the following:

7.3.3 PRICE ADJUSTMENTS

§ 7.3.3.1 If any Modification, including a Construction Change Directive, provides for an adjustment to the
Contract Sum, the adjustment shall be based on whichever of the following methods is the most valid
approximation of the actual cost to the contractor, with overhead and profit as allowed by Section 7.5:

.1 Mutual acceptance of a lump sum;

.2 Unit prices stated in the Contract Documents, except as provided in Section 7.3.4, or subsequently
agreed upon;

.3 Cost attributable to the events or situations under applicable clauses with adjustment of profits or
fee, all as specified in the contract, or subsequently agreed upon by the parties, or by some other
method as the parties may agree; or

4 Asprovided in Section 7.3.7.

§ 7.3.3.2Consistent with Section 7.6, costs must be properly itemized and supported by substantiating data
sufficient to permit evaluation before commencement of the pertinent performance or as soon after that as
practicable. All costs incurred by the Contractor must be justifiably compared with prevailing industry standards.
Except as provided in Section 7.5, all adjustments to the Contract Price shall be limited to job specific costs and
shall not include indirect costs, overhead, home office overhead, or profit.

Delete Section 7.3.7 and substitute the following:

7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract
Sum, the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the
adjustment on the basis of reasonable expenditures and savings of those performing the Work attributable to the
change, including, in case of an increase in the Contract Sum, an amount for overhead and profit as set forth in
Section 7.5. In such case, and also under Section 7.3.3.1.3, the Contractor shall keep and present, in such form as
the Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise
provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following:
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3.53

3.54

1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits

required by agreement or custom, and workers’ compensation insurance;

.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated
or consumed;

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the
Contractor or others; and

4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to
the Work.

Delete Section 7.3.8 and substitute the following:

7.3.8 Using the percentages stated in Section 7.5, any adjustment to the Contract Sum for deleted work shall
include any overhead and profit attributable to the cost for the deleted Work.

Add the following Sections 7.5 and 7.6:

7.5 AGREED OVERHEAD AND PROFIT RATES

7.5.1 For any adjustment to the Contract Sum for which overhead and profit may be recovered, other than those
made pursuant to Unit Prices stated in the Contract Documents, the Contractor agrees to charge and accept, as full
payment for overhead and profit, the following percentages of costs attributable to the change in the Work. The
percentages cited below shall be considered to include all indirect costs including, but not limited to: field and
office managers, supervisors and assistants, incidental job burdens, small tools, and general overhead allocations.
The allowable percentages for overhead and profit are as follows:

1 To the Contractor for work performed by the Contractor’s own forces, 17% of the Contractor’s
actual costs.

2 To each Subcontractor for work performed by the Subcontractor’s own forces, 17% of the
subcontractor’s actual costs.

3 To the Contractor for work performed by a subcontractor, 10% of the subcontractor’s actual costs
(not including the subcontractor’s overhead and profit).

7.6 PRICING DATA AND AUDIT

§ 7.6.1 Cost or Pricing Data.

Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a
Modification which exceeds $500,000. Contractor shall certify that, to the best of its knowledge and belief, the cost
or pricing data submitted is accurate, complete, and current as of a mutually determined specified date prior to the
date of pricing the Modification. Contractor’s price, including profit, shall be adjusted to exclude any significant
sums by which such price was increased because Contractor furnished cost or pricing data that was inaccurate,
incomplete, or not current as of the date specified by the parties. Notwithstanding Subparagraph 9.10.4, such
adjustments may be made after final payment to the Contractor.

§ 7.6.2 Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers
would reasonably expect to affect price negotiations significantly. Cost or pricing data are factual, not judgmental;
and are verifiable. While they do not indicate the accuracy of the prospective contractor's judgment about estimated
future costs or projections, they do include the data forming the basis for that judgment. Cost or pricing data are
more than historical accounting data; they are all the facts that can be reasonably expected to contribute to the
soundness of estimates of future costs and to the validity of determinations of costs already incurred.

§ 7.6.3 Records Retention.

As used in Section 7.6, the term "records" means any books or records that relate to cost or pricing data that
Contractor is required to submit pursuant to Section 7.6.1. Contractor shall maintain records for three years from
the date of final payment, or longer if requested by the chief procurement officer. The Owner may audit
Contractor’s records at reasonable times and places.
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3.56

3.57

3.58

3.59

Delete Section 8.2.2 and substitute the following:

8.2.2 The Contractor shall not knowingly commence operations on the site or elsewhere prior to the effective date
of surety bonds and insurance required by Article 11 to be furnished by the Contractor and Owner. The date of
commencement of the Work shall not be changed by the effective date of such surety bonds or insurance.

Delete Section 8.3.1 and substitute the following:

8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other
causes beyond the control of the Contractor and any subcontractor at any tier; or by delay authorized by the Owner
pending dispute resolution; or by other causes that the Architect determines may justify delay, then to the extent
such delay will prevent the Contractor from achieving Substantial Completion within the Contract Time and
provided the delay (1) is not caused by the fault or negligence of the Contractor or a subcontractor at any tier and
(2) is not due to unusual delay in the delivery of supplies, machinery, equipment, or services when such supplies,
machinery, equipment, or services were obtainable from other sources in sufficient time for the Contractor to meet
the required delivery, the Contract Time shall be extended by Change Order for such reasonable time as the
Architect may determine.

Insert the following at the end of Section 9.1:
All changes to the Contract Sum shall be adjusted in accordance with Section 7.3.3.
Delete Section 9.2 and substitute the following:

9.2 SCHEDULE OF VALUES

9.2.1 The Contractor shall submit to the Architect, within ten days of full execution of the Agreement, a schedule
of values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and
supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to
by the Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment. As requested by
the Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown for the Work for
which each is responsible, such breakdown being submitted on a uniform standardized format approved by the
Architect and Owner. The breakdown shall be divided in detail, using convenient units, sufficient to accurately
determine the value of completed Work during the course of the Project. The Contractor shall update the schedule
of values as required by either the Architect or Owner as necessary to reflect:

the description of Work (listing labor and material separately);
the total value;

the percent and value of the Work completed to date;

the percent and value of previous amounts billed; and

the current percent completed and amount billed.

e i~

9.2.2 Any schedule of values or trade breakdown that fails to include sufficient detail, is unbalanced, or exhibits
"front-loading" of the value of the Work shall be rejected. If a schedule of values or trade breakdown is used as the
basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future
Applications for Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work.

Delete Section 9.3.1 and substitute the following:

Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance
with the schedule of values, if required under Section 9.2., for completed portions of the Work. Such application
shall be notarized, if required, and supported by such data substantiating the Contractor’s right to payment as the
Owner or Architect may require (such as copies of requisitions from Subcontractors and material suppliers) and
shall reflect retainage and any other adjustments provided in Section 5 of the Agreement. If required by the Owner
or Architect, the Application for Payment shall be accompanied by a current construction schedule.
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3.62

3.63

3.64

3.65

3.66

3.67

In Section 9.3.2, add the following words to the end of the second sentence:
provided such materials or equipment will be subsequently incorporated in the Work
Insert the following at the end of Section 9.3.2:

The Contractor shall 1) protect such materials from diversion, vandalism, theft, destruction, and damage, 2) mark
such materials specifically for use on the Project, and 3) segregate such materials from other materials at the
storage facility. The Architect and the Owner shall have the right to make inspections of the storage areas at any
time.

In Section 9.4.2, in the first sentence, after the words “Work has progressed to the point indicated,” insert the
following:

in both the Application for Payment and, if required to be submitted by the Contractor, the accompanying current
construction schedule

In the last sentence, delete the third item starting with “(3) reviewed copies” and ending with “Contractor’s right
to payment,”

In Section 9.5.1, in the first sentence, delete the word “may” after the opening words “The Architect” and
substitute the word “shall.”

In Section 9.5.1, insert the following sentence after the first sentence:

The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the
current construction schedule required by Section 3.10.1.

In Section 9.6.2, delete the word “The...” at the beginning of the first sentence and substitute the following:
Pursuant to Chapter 6 of Title 29 of the South Carolina Code of Laws, as amended, the
Delete Section 9.7 and substitute following:

9.7 FAILURE OF PAYMENT

If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within
seven days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor
within seven days after the time established in the Contract Documents the amount certified by the Architect or
awarded by a final dispute resolution order, then the Contractor may, upon seven additional days’ written notice to
the Owner and Architect, stop the Work until payment of the amount owing has been received. The Contract Time
shall be extended appropriately and the Contract Sum shall be increased, in accordance with the provisions of
Section 7.3.3, by the amount of the Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as
provided for in the Contract Documents.

Insert the following words at the end of the sentence in Section 9.8.1:

and when all required occupancy permits, if any, have been issued and copies of same have been delivered to the
Owner.

In Section 9.8.2, insert the word “written” after the word “comprehensive” and before the word “list.”

Delete Section 9.8.3 and substitute the following:

9.8.3.1 Upon receipt of the Contractor’s list, the Architect, with the Owner and any other person the Architect or
the Owner choose, will make an inspection on a date and at a time mutually agreeable to the Architect, Owner, and
Contractor, to determine whether the Work or designated portion thereof is substantially complete. The Contractor

shall furnish access for the inspection and testing as provided in this Contract. The inspection shall include a
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3.69

3.70

3.71

demonstration by the Contractor that all equipment, systems and operable components of the Work function
properly and in accordance with the Contract Documents. If the Architect’s inspection discloses any item, whether
or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the
Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon
notification by the Architect. In such case, the Contractor shall then submit a request for another inspection by the
Architect to determine Substantial Completion. If more than one Substantial Completion inspection is required, the
Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the costs may be
deducted from payments due to the Contractor.

9.8.3.2 If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is
safe to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy Inspection by OSE. The
Owner, Architect, and Contractor shall be present at OSE’s inspection. Upon verifying that the Work or a portion
of the Work is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial
Certificate of Occupancy.

In the second sentence of Section 9.8.5, delete the words “and consent of surety, if any.”

In the first sentence of Section 9.9.1, delete the words “Section 11.3.1.5 "and substitute the words “Section
11.3.1.3."

Delete Section 9.10.1 and substitute the following:

9.10.1 Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve
Final Completion no later than thirty days after Substantial Completion. Upon receipt of the Contractor’s written
notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for
Payment, the Architect, with the Owner and any other person the Architect or the Owner choose, will make an
inspection on a date and at a time mutually agreeable to the Architect, Owner, and Contractor, and, when the
Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect
will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge,
information and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been
completed in accordance with terms and conditions of the Contract Documents and that the entire balance found to
be due the Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for
Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the
Contractor’s being entitled to final payment have been fulfilled. If more than one Final Completion inspection is
required, the Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the
costs may be deducted from payments due to the Contractor. If the Contractor does not achieve final completion
within thirty days after Substantial Completion or the timeframe agreed to by the parties in the Certificate of
Substantial Completion, whichever is greater, the Contractor shall be responsible for any additional Architectural
fees resulting from the delay.

Delete the first sentence of Section 9.10.2 and substitute the following:

Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the
Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by
the Contract Documents to remain in force after final payment is currently in effect and will not be canceled or
allowed to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement
that the Contractor knows of no substantial reason that the insurance will not be renewable to cover the period
required by the Contract Documents, (4) consent of surety, if any, to final payment (5), if required by the Owner,
other data establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens,
claims, security interests or encumbrances arising out of the Contract, to the extent and in such form as may be
designated by the Owner, (6) required Training Manuals, (7) equipment Operations and Maintenance Manuals, (8)
any certificates of testing, inspection or approval required by the Contract Documents and not previously provided
(9) all warranties and guarantees required under or pursuant to the Contract Documents, and (10) one copy of the
Documents required by Section 3.11.
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3.73

3.74

3.75

3.76

3.77

3.78

3.79

Delete the first sentence of Section 9.10.3 and substitute the following:

If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of the
Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract,
make payment of the balance due for that portion of the Work fully completed and accepted.

Delete Section 9.10.5 and substitute the following:

§9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a
waiver of claims by that payee except those specific claims in stated amounts that have been previously made in
writing and identified by that payee as unsettled at the time of final Application for Payment.

Add the following Section 9.10.6:

9.10.6 If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall arrange
for a representative of OSE to participate in the Final Completion Inspection. Representatives of the State Fire
Marshal’s Office and other authorities having jurisdiction may be present at the Final Completion Inspection or
otherwise inspect the completed Work and advise the Owner whether the Work meets their respective
requirements for the Project.

Delete Section 10.3.1 and substitute the following:

10.3.1 If the Contractor encounters a hazardous material or substance which was not discoverable as provided in
Section 3.2.1 and not required by the Contract Documents, and if reasonable precautions will be inadequate to
prevent foreseeable bodily injury or death to persons or serious loss to real or personal property resulting from
such material or substance encountered on the site by the Contractor, the Contractor shall, upon recognizing the
condition, immediately stop Work in the affected area and report the condition to the Owner and Architect in
writing. Hazardous materials or substances are those hazardous, toxic, or radioactive materials or substances
subject to regulations by applicable governmental authorities having jurisdiction, such as, but not limited to, the
S.C. Department of Health and Environmental Control, the U.S. Environmental Protection Agency, and the U.S.
Nuclear Regulatory Commission.

Insert the following at the end of Section 10.3.2:

In the absence of agreement, the Architect will make an interim determination regarding any delay or impact on
the Contractor’s additional costs. The Architect’s interim determination of cost shall adjust the Contract Sum on
the same basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance
with Article 15. Any adjustment in the Contract Sum shall be determined in accordance with Section 7.3.3.

Delete Section 10.3.3 and substitute the following:

10.3.3 The Work in the affected area shall be resumed immediately following the occurrence of any one of the
following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous
materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of
the Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental
authority or as evidenced by a written report to both the Owner and the Contractor, which is prepared by an
environmental engineer reasonably satisfactory to both the Owner and the Contractor.

In Section 10.3.5, delete the word “The” at the beginning of the sentence and substitute the following:

In addition to its obligations under Section 3.18, the

Delete the language of Section 10.3.6 and substitute the word “Reserved.”
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3.81

3.82

Insert the following at the end of Section 10.4:

The Contractor shall immediately give the Architect notice of the emergency. This initial notice may be oral
followed within five days by a written notice setting forth the nature and scope of the emergency. Within fourteen
days of the start of the emergency, the Contractor shall give the Architect a written estimate of the cost and
probable effect of delay on the progress of the Work.

Delete 11.1.2 and substitute the following:

11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified below
or required by law, whichever coverage is greater. Coverages shall be written on an occurrence basis and shall be
maintained without interruption from the date of commencement of the Work until the date of final payment and
termination of any coverage required to be maintained after final payment, and, with respect to the Contractor’s
completed operations coverage, until the expiration of the period for correction of Work or for such other period
for maintenance of completed operations coverage as specified in the Contract Documents.

(1) COMMERCIAL GENERAL LIABILITY:

(a) General Aggregate (per project) $1,000,000
(b) Products/Completed Operations $1,000,000
(c¢) Personal and Advertising Injury $1,000,000
(d) Each Occurrence $1,000,000
(e) Fire Damage (Any one fire) $50,000

(f) Medical Expense (Any one person) $5,000

(2) BUSINESS AUTO LIABILITY (including All Owned, Non-owned, and Hired Vehicles):
(a) Combined Single Limit $1,000,000

(3) WORKER’S COMPENSATION:
(a) State Statutory
(b) Employers Liability $100,000 Per Acc.
$500,000 Disease, Policy Limit
$100,000 Disease, Each Employee

In lieu of separate insurance policies for Commercial General Liability, Business Auto Liability, and Employers
Liability, the Contractor may provide an umbrella policy meeting or exceeding all coverage requirements set forth
in this Section 11.1.2. The umbrella policy limits shall not be less than $3,000,000.

Delete Section 11.1.3 and substitute the following:

11.1.3 Prior to commencement of the Work, and thereafter upon replacement of each required policy of insurance,
Contractor shall provide to the Owner a written endorsement to the Contractor’s general liability insurance policy
that:

(i) names the Owner as an additional insureds for claims caused in whole or in part by the Contractor’s
negligent acts or omissions during the Contractor’s operations;

(i1) provides that no material alteration, cancellation, non-renewal, or expiration of the coverage
contained in such policy shall have effect unless all additional insureds have been given at least ten (10)
days prior written notice of cancellation for non-payment of premiums and thirty (30) days prior written
notice of cancellation for any other reason; and

(iii) provides that the Contractor’s liability insurance policy shall be primary, with any liability insurance
of the Owner as secondary and noncontributory.

Prior to commencement of the Work, and thereafter upon renewal or replacement of each required policy of
insurance, Contractor shall provide to the Owner a signed, original certificate of liability insurance (ACORD 25).
Consistent with this Section 11.1, the certificate shall identify the types of insurance, state the limits of liability for
each type of coverage, name the Owner a Consultants as Certificate Holder, provide that the general aggregate
limit applies per project, and provide that coverage is written on an occurrence basis. Both the certificates and the
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3.84

3.85

3.86

3.87

3.88

3.89

3.90

3.91

endorsements must be received directly from either the Contractor's insurance agent or the insurance company. An
additional certificate evidencing continuation of liability coverage, including coverage for completed operations,
naming the Owner as an additional insured for claims made under the Contractor’s completed operations, and
otherwise meeting the above requirements, shall be submitted with the final Application for Payment as required
by Section 9.10.2 and thereafter upon renewal or replacement of such coverage until the expiration of the time
required by Section 11.1.2. Information concerning reduction of coverage on account of revised limits or claims
paid under the General Aggregate, or both, shall be furnished by the Contractor with reasonable promptness.

Delete Section 11.1.4 and substitute the following:

11.1.4 A failure by the Owner either (i) to demand a certificate of insurance or written endorsement required by
Section 11.1, or (ii) to reject a certificate or endorsement on the grounds that it fails to comply with Section 11.1
shall not be considered a waiver of Contractor's obligations to obtain the required insurance.

In Section 11.3.1, delete the first sentence and substitute the following:

Unless otherwise provided in the Contract Documents, the Contractor shall purchase and maintain, in a company
or companies lawfully authorized to do business in the jurisdiction in which the Project is located, property
insurance written on a builder’s risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum,
plus value of subsequent Contract Modifications and cost of materials supplied or installed by others, comprising
total value for the entire Project at the site on a replacement cost basis.

Delete the language of Section 11.3.1.2 and substitute the word “Reserved.”
Delete the language of Section 11.3.1.3 and substitute the word “Reserved.”
Delete Section 11.3.2 and substitute the following:

11.3.2 BOILER AND MACHINERY INSURANCE

The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents
or by law, which shall specifically cover such insured objects during installation and until final acceptance by the
Owner; this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in
the Work, and the Owner and Contractor shall both be named insureds.

Delete Section 11.3.3 and substitute the following:

11.3.3 LOSS OF USE INSURANCE

The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against
loss of use of the Owner’s property due to fire or other hazards, however caused. To the extent any losses are
covered and paid for by such insurance, the Owner waives all rights of action against the Contractor for loss of use
of the Owner’s property, including consequential losses due to fire or other hazards however caused.

Delete Section 11.3.4 and substitute the following:

11.3.4 If the Owner requests in writing that insurance for risks other than those described herein or other special
causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such
insurance, and the cost thereof shall be charged to the Owner by appropriate Change Order.

Delete the language of Section 11.3.5 and substitute the word “Reserved.”

Delete Section 11.3.6 and substitute the following:

11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision

that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30
days’ prior written notice has been given to the Owner.
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3.93

3.94

3.95

3.96

3.97

Delete the first sentence of Section 11.3.7 and substitute the following:

The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate
contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and
employees, for damages caused by fire or other causes of loss to the extent the property insurance provided by the
Contractor pursuant to this Section 11.3 covers and pays for the damage, except such rights as they have to
proceeds of such insurance held by the Contractor as fiduciary.

Delete the first sentence of Section 11.3.8 and substitute the following:

A loss insured under the Contractor’s property insurance shall be adjusted by the Contractor as fiduciary and made
payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to requirements of any
applicable mortgagee clause and of Section 11.3.10.

Delete Section 11.3.9 and substitute the following:

11.3.9 If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured
loss, give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged
against proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received,
which the Contractor shall distribute in accordance with such agreement as the parties in interest may reach. If after
such loss no other special agreement is made and unless the Owner terminates the Contract for convenience,
replacement of damaged property shall be performed by the Contractor.

Delete Section 11.3.10 and substitute the following:

11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the
parties in interest shall object in writing within five days after occurrence of loss to the Contractor’s exercise of this
power; if such objection is made, the dispute shall be resolved in the manner provided in the contract between the
parties in dispute as the method of binding dispute resolution. The Contractor as fiduciary shall make settlement
with insurers or, in the case of a dispute over distribution of insurance proceeds, in accordance with a final order or
determination issued by the appropriate authority having jurisdiction over the dispute..

Delete Section 11.4.1 and substitute the following:

11.4.1 Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and
Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement. The
Surety shall have, at a minimum, a "Best Rating" of "A" as stated in the most current publication of "Best's Key
Rating Guide, Property-Casualty". In addition, the Surety shall have a minimum "Best Financial Strength
Category" of "Class V", and in no case less than five (5) times the contract amount. The Performance Bond shall be
written on Form SE-355, "Performance Bond" and the Payment Bond shall written on Form SE-357, "Labor and
Material Payment Bond", and both shall be made payable to the Owner.

Delete Section 11.4.2 and substitute the following:
11.4.2 The Performance and Labor and Material Payment Bonds shall:

1 be issued by a surety company licensed to do business in South Carolina;

.2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the
bond on the behalf of the surety company; and

.3 remain in effect for a period not less than one (1) year following the date of Substantial Completion
or the time required to resolve any items of incomplete Work and the payment of any disputed
amounts, whichever time period is longer.
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3.99

3.100

3.101

3.102

3.103

3.104

3.105

Add the following Sections 11.4.3 and 11.4.4:

11.4.3 Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and
Regulations, as amended.

11.4.4 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall
authorize a copy to be furnished.

Delete Section 12.1.1 and substitute the following:

12.1.1 If a portion of the Work is covered contrary to the to requirements specifically expressed in the Contract
Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the
Project, it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation and
be replaced at the Contractor’s expense without change in the Contract Time.

In Section 12.2.2.1, delete the words “and to make a claim for breach of warranty” at the end of the third
sentence.

In Section 12.2.2.3, add the following to the end of the sentence:
unless otherwise provided in the Contract Documents.
Insert the following at the end of Section 12.2.4.:

If, prior to the date of Substantial Completion, the Contractor, a Subcontractor, or anyone for whom either is
responsible, uses or damages any portion of the Work, including, without limitation, mechanical, electrical,
plumbing, and other building systems, machinery, equipment, or other mechanical device, the Contractor shall
cause such item to be restored to "like new" condition at no expense to the Owner.

Delete Section 13.1 and substitute the following:

13.1 GOVERNING LAW

The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of the
parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of
South Carolina, except its choice of law rules.

Delete Section 13.2, including its Sub-Sections 13.2.1 and 13.2.2, and substitute the following:

13.2 SUCCESSORS AND ASSIGNS

The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal
representatives to covenants, agreements and obligations contained in the Contract Documents. Neither party to the
Contract shall assign the Contract as a whole, or in part, without written consent of the other and then only in
accordance with and as permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as
amended. If either party attempts to make such an assignment without such consent, that party shall nevertheless
remain legally responsible for all obligations under the Contract.

Delete Section 13.3 and substitute the following:
13.3 WRITTEN NOTICE

Unless otherwise permitted herein, all notices contemplated by the Contract Documents shall be in writing and
shall be deemed given:

.
—

upon actual delivery, if delivery is by hand;

.2 upon receipt by the transmitting party of confirmation or reply, if delivery is by electronic mail,
facsimile, telex or telegram;

.3 upon receipt, if delivery is by the United States mail.
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3.106

3.107

3.108

3.109

3.110

Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement. Notice to Owner shall be
to the address provided in Section 8.2.2 of the Agreement. Either party may designate a different address for notice
by giving notice in accordance with this paragraph.

In Section 13.4.1, insert the following at the beginning of the sentence:
Unless expressly provided otherwise,
Add the following Section 13.4.3:

13.4.3 Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond
the termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation,
rejection, or expiration, including, but not limited to, the rights and obligations created by the following clauses:

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service;
3.5 Warranty

3.17 Royalties, Patents and Copyrights

3.18 Indemnification

7.6 Cost or Pricing Data

11.1 Contractor's Liability Insurance

11.4 Performance and Payment Bond

15.1.6 Claims for Listed Damages

15.1.7 Waiver of Claims Against the Architect
15.6 Dispute Resolution

15.4 Service of Process

Delete Section 13.6 and substitute the following:

13.6 INTEREST

Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the
extent allowed by Title 29, Chapter 6, Article 1 of the South Carolina Code of Laws. Amounts due to the Owner
shall bear interest at the rate of one percent a month or a pro rata fraction thereof on the unpaid balance as may be
due.

Delete the language of Section 13.7 and substitute the word “Reserved.”
Add the following Sections 13.8 through 13.16:

13.8 PROCUREMENT OF MATERIALS BY OWNER

The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and
equipment by the Owner that are identified as part of the Contract Documents. The Contractor shall, upon
delivery, be responsible for the storage, protection, proper installation, and preservation of such Owner purchased
items, if any, as if the Contractor were the original purchaser. The Contract Sum includes, without limitation, all
costs and expenses in connection with delivery, storage, insurance, installation, and testing of items covered in any
assigned purchase orders or agreements. Unless the Contract Documents specifically provide otherwise, all
Contractor warranty of workmanship and correction of the Work obligations under the Contract Documents shall
apply to the Contractor’s installation of and modifications to any Owner purchased items,.

13.9 INTERPRETATION OF BUILDING CODES

As required by Title 10, Chapter 1, Section 180 of the South Caroline Code of Laws, as amended, OSE shall
determine the enforcement and interpretation of all building codes and referenced standards on state buildings. The
Contractor shall refer any questions, comments, or directives from local officials to the Owner and OSE for
resolution.
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13.10 MINORITY BUSINESS ENTERPRISES

Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment,
or supplies to the Project under a contract with the Contractor. Contractor’s notification shall be via the first
monthly status report submitted to the Owner after execution of the contract with the MBE. For each such MBE,
the Contractor shall provide the MBE’s name, address, and telephone number, the nature of the work to be
performed or materials or equipment to be supplied by the MBE, whether the MBE is certified by the South
Carolina Office of Small and Minority Business Assistance, and the value of the contract.

13.11 SEVERABILITY

If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded,
invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination
shall not impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of
the provision of the Contract Documents, which shall remain in full force and effect as if the unenforceable
provision or part were deleted.

13.12 ILLEGAL IMMIGRATION

Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the
South Carolina Code of Laws and agrees to provide to the State upon request any documentation required to
establish either: (a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-
subcontractors; or (b) that Contractor and its subcontractors or sub-subcontractors are in compliance with Title &,
Chapter 14. Pursuant to Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or
fraudulent document, statement, or report pursuant to this chapter is guilty of a felony, and, upon conviction, must
be fined within the discretion of the court or imprisoned for not more than five years, or both." Contractor agrees
to include in any contracts with its subcontractors language requiring its subcontractors to (a) comply with the
applicable requirements of Title 8, Chapter 14, and (b) include in their contracts with the sub-subcontractors
language requiring the sub-subcontractors to comply with the applicable requirements of Title 8, Chapter 14. (An
overview is available at www.procurement.sc.gov)

13.13 SETOFF
The Owner shall have all of its common law, equitable, and statutory rights of set-off.

13.14 DRUG-FREE WORKPLACE
The Contractor certifies to the Owner that Contractor will provide a Drug-Free Workplace, as required by Title 44,
Chapter 107 of the South Carolina Code of Laws, as amended.

13.15 FALSE CLAIMS

According to the S.C. Code of Laws § 16-13-240, "a person who by false pretense or representation obtains the
signature of a person to a written instrument or obtains from another person any chattel, money, valuable security,
or other property, real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime.

13.16 NON-INDEMNIFICATION:

Any term or condition is void to the extent it requires the State to indemnify anyone. It is unlawful for a person
charged with disbursements of state funds appropriated by the General Assembly to exceed the amounts and
purposes stated in the appropriations. (§ 11-9-20) It is unlawful for an authorized public officer to enter into a
contract for a purpose in which the sum is in excess of the amount appropriated for that purpose. It is unlawful for
an authorized public officer to divert or appropriate the funds arising from any tax levied and collected for any one
fiscal year to the payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40)

Delete Section 14.1.1 and substitute the following:

14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for
any of the following reasons:
.1 Issuance of an order of a court or other public authority having jurisdiction that requires
substantially all Work to be stopped; or
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3.112

3.113

3.114

3.115

3.116

3.117

3.118

3.119

3.120

.2 An act of government, such as a declaration of national emergency that requires substantially all
Work to be stopped.

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not
made payment on a Certificate for Payment within the time stated in the Contract Documents and
the Contractor has stopped work in accordance with Section 9.7

Insert the following at the end of Section 14.1.3:

Any adjustment to the Contract Sum pursuant to this Section shall be made in accordance with the requirements of
Article 7.

In Section 14.1.4, replace the word “repeatedly” with the word “persistently.”
Delete Section 14.2.1 and substitute the following:

14.2.1 The Owner may terminate the Contract if the Contractor

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or
otherwise fails to prosecute the Work, or any separable part of the Work, with the diligence,
resources and skill that will ensure its completion within the time specified in the Contract
Documents, including any authorized adjustments;

.2 fails to make payment to Subcontractors for materials or labor in accordance with the Contract
Documents and the respective agreements between the Contractor and the Subcontractors;

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or

4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

In Section 14.2.2, delete the parenthetical statement “, upon certification by the Initial Decision Maker that
sufficient cause exists to justify such action,” immediately following the word “Owner” in the first line.

In Section 14.2.4, replace the words “Initial Decision Maker” with the word “Architect”

Add the following Section 14.2.5:

14.2.5 If, after termination for cause, it is determined that the Owner lacked justification to terminate under
Section 14.2.1, or that the Contractor’s default was excusable, the rights and obligations of the parties shall be the
same as if the termination had been issued for the convenience of the Owner under Section 14.4.

Delete the second sentence of Section 14.3.2 and substitute the following:

Any adjustment to the Contract Sum made pursuant to this section shall be made in accordance with the
requirements of Article 7.3.3.

Delete Section 14.4.1 and substitute the following:

14.4.1 The Owner may, at any time, terminate the Contract, in whole or in part for the Owner’s convenience and
without cause. The Owner shall give written notice of the termination to the Contractor specifying the part of the
Contract terminated and when termination becomes effective.

Delete Section 14.4.2 and substitute the following:

14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the
Contractor shall
.1 cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the
Work;
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3.121

3.122

3.123

3.124

3.125

3 except for Work directed to be performed prior to the effective date of termination stated in the
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts
and purchase orders; and

4 complete the performance of the Work not terminated, if any.

Delete Section 14.4.3 and substitute the following:

14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive
payment for Work executed, costs incurred by reason of such termination, and any other adjustments otherwise
allowed by the Contract. Any adjustment to the Contract Sum made pursuant to this Section 14.4 shall be made in
accordance with the requirements of Article 7.3.3.

Add the following Sections 14.4.4, 14.4.5, and 14.5:

14.4.4 Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall
not (i) affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the
Owner beyond what it would have been if the subcontract had contained an appropriate clause.

14.4.5 Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in
whole or in part by amending the notice of termination if it has been determined that:
.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or Budget
and Control Board or the need to divert project funds to respond to an emergency as defined by
Regulation 19-445.2110(B) of the South Carolina Code of Regulations, as amended;
.2 funding for the reinstated portion of the work has been restored;
.3 circumstances clearly indicate a requirement for the terminated work; and
4 reinstatement of the terminated work is advantageous to the Owner.

14.5 CANCELLATION AFTER AWARD BUT PRIOR TO PERFORMANCE
Pursuant to Title 11, Chapter 35 and Regulation 19-445.2085 of the South Carolina Code of Laws and
Regulations, as amended, this contract may be canceled after award but prior to performance.

Insert the following sentence after the second sentence of Section 15.1.1:

A voucher, invoice, payment application or other routine request for payment that is not in dispute when submitted
is not a Claim under this definition.

Delete Section 15.1.2 and substitute the following:

15.1.2 NOTICE OF CLAIMS

Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the
Architect. Such notice shall include sufficient information to advise the Architect and other party of the
circumstances giving rise to the claim, the specific contractual adjustment or relief requested and the basis of such
request. Claims by either party arising prior to the date final payment is due must be initiated within 21 days after
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition
giving rise to the Claim, whichever is later except as stated for adverse weather days in Section 15.1.5.2. By
failing to give written notice of a Claim within the time required by this Section, a party expressly waives its
claim.

Delete Section 15.1.3 and substitute the following:

15.1.3 CONTINUING CONTRACT PERFORMANCE

Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except as
otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently
with performance of the Contract and the Owner shall continue to make payments in accordance with the Contract
Documents. The Architect will issue Certificates for Payment in accordance with the initial decisions and
determinations of the Architect.

21 of 25



2011 Edition

OSE FORM 00811 Rev. 9/7/2011
STANDARD SUPPLEMENTARY CONDITIONS

3.126

3.127

3.128

3.129

Insert the following at the end of Section 15.1.5.1:

Claims for an increase in the Contract Time shall be based on one additional calendar day for each full calendar
day that the Contractor is prevented from working.

Insert the following Sub-Sections at the end of Section 15.1.5.2:

.1  Claims for adverse weather shall be based on actual weather conditions at the job site or other place of
performance of the Work, as documented in the Contractor's job site log.

.2 For the purpose of this Contract, a total of five (5) calendar days per calendar month (non-cumulative) shall
be anticipated as "adverse weather" at the job site, and such time will not be considered justification for an
extension of time. If, in any month, adverse weather develops beyond the five (5) days, the Contractor shall
be allowed to claim additional days to compensate for the excess weather delays only to the extent of the
impact on the approved construction schedule. The remedy for this condition is for an extension of time only
and is exclusive of all other rights and remedies available under the Contract Documents or imposed or
available by law.

.3 The Contractor shall submit monthly with their pay application all claims for adverse weather conditions that
occurred during the previous month. The Architect shall review each monthly submittal in accordance with
Section 15.5 and inform the Contractor and the Owner promptly of its evaluation. Approved days shall be
included in the next Change Order issued by the Architect. Adverse weather conditions not claimed within
the time limits of this Subparagraph shall be considered to be waived by the Contractor. Claims will not be
allowed for adverse weather days that occur after the scheduled (original or adjusted) date of Substantial
Completion.

Delete Section 15.1.6 and substitute the following:

15.1.6 CLAIMS FOR LISTED DAMAGES

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of
good faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising
out of or relating to this Contract.

15.1.6.1 For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business
or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (V)
costs suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent
allowed by Section 13.6 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting
from lost productivity or efficiency.

15.1.6.2 For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to
business or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing
costs, (v) attorney's fees, (vi) any interest, except to the extent allowed by Section 13.6 (Interest); (vii)
unamortized equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor
has waive as against the Owner. Without limitation, this mutual waiver is applicable to all damages due to either
party’s termination in accordance with Article 14. Nothing contained in this Section shall be deemed to preclude
an award of liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.
This mutual waiver is not applicable to amounts due or obligations under Section 3.18 (Indemnification).

Add the following Section 15.1.7:

15.1.7 WAIVER OF CLAIMS AGAINST THE ARCHITECT

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of
good faith and fair dealing, the Contractor waives all claims against the Architect and any other design
professionals who provide design and/or project management services to the Owner, either directly or as
independent contractors or subcontractors to the Architect, for listed damages arising out of or relating to this
Contract. The listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or
reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (V)
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3.130

3.131

attorney's fees, (vi) any interest; (vii) unamortized equipment costs; and, (viii) losses incurred by subcontractors
for the types of damages the Contractor has waive as against the Owner. This mutual waiver is not applicable to
amounts due or obligations under Section 3.18 (Indemnification).

Delete the language of Sections 15.2, 15.3, and 15.4, including all Sub-Sections, and substitute the word
“Reserved” for the deleted language of each Section and Sub-Section.

Add the following Sections 15.5 and 15.6 with their sub-sections:

15.5 CLAIM AND DISPUTES - DUTY OF COOPERATION, NOTICE, AND ARCHITECTS

INITIAL DECISION

15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid or
minimize claims. To further this goal, Contractor and Owner agree to communicate regularly with each other and
the Architect at all times notifying one another as soon as reasonably possible of any issue that if not addressed
may cause loss, delay, and/or disruption of the Work. If claims do arise, Contractor and Owner each commit to
resolving such claims in an amicable, professional, and expeditious manner to avoid unnecessary losses, delays,
and disruptions to the Work.

15.5.2 Claims shall first be referred to the Architect for initial decision. An initial decision shall be required as a
condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of final payment,
unless 30 days have passed after the Claim has been referred to the Architect with no decision having been
rendered, or after all the Architect’s requests for additional supporting data have been answered, whichever is
later. The Architect will not address claims between the Contractor and persons or entities other than the Owner.

15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional
supporting data from the claimant or a response with supporting data from the other party or (2) render an initial
decision in accordance with Section 15.5.5.

15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data,
such party shall respond, within ten days after receipt of such request, and shall either (1) provide a response on
the requested supporting data, (2) advise the Architect when the response or supporting data will be furnished or
(3) advise the Architect that all supporting data has already been provided. Upon receipt of the response or
supporting data, the Architect will render an initial decision in accordance with Section 15.5.5.

15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) notifying the
parties of any change in the Contract Sum or Contract Time or both. The Architect will deliver the initial decision
to the parties within two weeks of receipt of any response or supporting data requested pursuant to Section 16.4, or
within such longer period as may be mutually agreeable to the parties. If the parties accept the initial decision, the
Architect shall prepare a Change Order with appropriate supporting documentation for the review and approval of
the parties and the Office of State Engineer. If either the Contractor, Owner, or both, disagree with the initial
decision, the Contractor and Owner shall proceed with dispute resolution in accordance with the provisions of
Section 15.6.

15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the
Owner may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the
controversy.

15.6 DISPUTE RESOLUTION

15.6.1 If a claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall
attempt to resolve the dispute at the field level through discussions between Contractor’s Representative and
Owner’s Representative. If a dispute cannot be resolved through Contractor’s Representative and Owner’s
Representative, then the Contractor’s Senior Representative and the Owner’s Senior Representative, upon the
request of either party, shall meet as soon as conveniently possible, but in no case later than twenty-one days after
such a request is made, to attempt to resolve such dispute. Prior to any meetings between the Senior
Representatives, the parties will exchange relevant information that will assist the parties in resolving their dispute.
The meetings required by this Section are a condition precedent to resolution pursuant to Section 15.6.2.
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15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives determine
that the dispute cannot be resolved on terms satisfactory to both the Contractor and the Owner, then either party
may submit the dispute by written request to South Carolina’s Chief Procurement Officer for Construction
(CPOC). Except as otherwise provided in Article 15, all claims, claims, or controversies relating to the Contract
shall be resolved exclusively by the appropriate Chief Procurement Officer in accordance with Title 11, Chapter
35, Article 17 of the South Carolina Code of Laws, or in the absence of jurisdiction, only in the Court of Common
Pleas for, or in the absence of jurisdiction a federal court located in, Richland County, State of South Carolina.
Contractor agrees that any act by the State regarding the Contract is not a waiver of either the State’s sovereign
immunity or the State’s immunity under the Eleventh Amendment of the United State's Constitution.

15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in non-
binding mediation to resolve the claim. If the claim is governed by Title 11, Chapter 35, Article 17 of the South
Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, the CPOC shall appoint
a mediator, otherwise, the mediation shall be conducted by an impartial mediator selected by mutual agreement of
the parties, or if the parties cannot so agree, a mediator designated by the American Arbitration Association
(“AAA”) pursuant to its Construction Industry Mediation Rules. The mediation will be governed by and
conducted pursuant to a mediation agreement negotiated by the parties or, if the parties cannot so agree, by
procedures established by the mediator.

15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may initiate
proceedings in the appropriate forum prior to initiating or completing the procedures required by Sections 15.5 and
15.6 if such action is necessary to preserve a claim by avoiding the application of any applicable statutory period
of limitation or repose.

15.6.5 SERVICE OF PROCESS

Contractor consents that any papers, notices, or process necessary or proper for the initiation or continuation of
any claims, claims, or controversies relating to the Contract; for any court action in connection therewith; or for
the entry of judgment on any award made, may be served on Contractor by certified mail (return receipt requested)
addressed to Contractor at the address provided for the Contractor’s Senior Representative or by personal service
or by any other manner that is permitted by law, in or outside South Carolina. Notice by certified mail is deemed
duly given upon deposit in the United States mail.

3.132  Add the following Article 16:

ARTICLE 16 PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION
16.1. Inspection Requirements: (Indicate the inspection services required by the Contract)
[] Special Inspections are required and are not part of the Contract Sum. (see section 01400)
[] Building Inspections are required and are not part of the Contract Sum. (see section 01400)
[] Building Inspections are required and are part of the Contract Sum. The inspections required for this Work
are : (Indicate which services are required and the provider)

L] civil:

[ Structural:

[ 1 Mechanical:

[] Plumbing:

[ Electrical:

[ Gas:

] Other (Zist):
Remarks:
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16.1.1 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the
Owner whenever the Contractor schedules an inspection in accordance with the requirements of Section 16.1.
Contractor shall be responsible for the cost of inspections scheduled and conducted without the Owner’s
knowledge and for any increase in the cost of inspections resulting from the inefficient scheduling of inspections.

16.2 List Cash Allowances, if any. (Refer to attachments as needed 1f none, enter NONE)
None

16.3. Requirements for Record Drawings, if any. (Refer to attachments as needed. If none, enter NONE)
See Specifications.

16.4. Requirements for Shop Drawings and other submittals, if any, including number, procedure for submission,
list of materials to be submitted, etc. (Refer to attachments as needed. If none, enter NONE)
See Specifications and drawings.

16.5. Requirements for signage, on-site office or trailer, utilities, restrooms, etc., in addition to the Contract, if any.

(Refer to attachments as needed. If none, enter NONE)
See Specifications.

16.6. Requirements for Project Cleanup in addition to the Contract, if any. (Refer to attachments as needed. If
none, enter NONE)
See Specifications.

16.7. List all attachments that modify these General Conditions. (If none, enter NONE)
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SE-355 2011 Edition
Performance Bond
KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor)

Name:

Address:

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety)

Name:

Address:

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (insert full name and address of Agency)

Name:
Address:

hereinafter referred to as “Agency”, or its successors or assigns, the sum of 3 ), being the sum of the
Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated entered into a contract with Agency to construct

State Project Name:
State Project Number:
Brief Description of Awarded Work, as found on the SE-330, Bid Form:

in accordance with Drawings and Specifications prepared by (insert full name and address of A/E)

Name:
Address:

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract.

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms
stated herein, do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent
or representative.

DATED this day of ,2 BOND NUMBER
(shall be no earlier than Date ofContract)

CONTRACTOR SURETY
By: By:
(Seal) (Seal)
Print Name: Print Name:
Print Title: Print Title:

(Attach Power of Attorney)

Witness: Witness:

(Additional Signatures, if any, appear on attached page)
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2011 Edition

Performance Bond
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors and
assigns to the Agency for the full and faithful performance of
the contract, which is incorporated herein by reference

2. If the Contractor performs the contract, the Surety and the
Contractor have no obligation under this Bond, except to
participate in conferences as provided in paragraph 3.1.

3. The Surety's obligation under this Bond shall arise after:

3.1 The Agency has notified the Contractor and the Surety at the
address described in paragraph 10 below, that the Agency is
considering declaring a Contractor Default and has requested
and attempted to arrange a conference with the Contractor and
the Surety to be held not later than 15 days after receipt of such
notice to discuss methods of performing the Contract. If the
Agency, the Contractor and the Surety agree, the Contractor
shall be allowed a reasonable time to perform the Contract, but
such an agreement shall not waive the Agency's right, if any,
subsequently to declare a Contractor Default; or

3.2 The Agency has declared a Contractor Default and formally
terminated the Contractor's right to complete the Contract.

4. The Surety shall, within 15 days after receipt of notice of the
Agency's declaration of a Contractor Default, and at the Surety's
sole expense, take one of the following actions:

4.1 Arrange for the Contractor, with consent of the Agency, to
perform and complete the Contract; or

4.2 Undertake to perform and complete the Contract itself,
through its agents or through independent contractors; or

4.3 Obtain bids or negotiated proposals from qualified
contractors acceptable to the Agency for a contract for
performance and completion of the Contract, arrange for a
contract to be prepared for execution by the Agency and the
contractor selected with the Agency's concurrence, to be secured
with performance and payment bonds executed by a qualified
surety equivalent to the Bonds issued on the Contract, and pay to
the Agency the amount of damages as described in paragraph 7
in excess of the Balance of the Contract Sum incurred by the
Agency resulting from the Contractor Default; or

4.4 Waive its right to perform and complete, arrange for
completion, or obtain a new contractor, and:

4.4.1 After investigation, determine the amount for which it may
be liable to the Agency and, within 60 days of waiving its rights
under this paragraph, tender payment thereof to the Agency; or
4.4.2 Deny liability in whole or in part and notify the Agency,
citing the reasons therefore.

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or
4.3, the Agency shall pay the Balance of the Contract Sum to
either:

5.1 Surety in accordance with the terms of the Contract; or

5.2 Another contractor selected pursuant to paragraph 4.3 to
perform the Contract.

5.3 The balance of the Contract Sum due either the Surety or
another contractor shall be reduced by the amount of damages

as described in paragraph 7.

6. If the Surety does not proceed as provided in paragraph 4 with
reasonable promptness, the Surety shall be deemed to be in
default on this Bond 15 days after receipt of written notice from
the Agency to the Surety demanding that the Surety perform its
obligations under this Bond, and the Agency shall be entitled to
enforce any remedy available to the Agency.

6.1 If the Surety proceeds as provided in paragraph 4.4, and the
Agency refuses the payment tendered or the Surety has denied

liability, in whole or in part, then without further notice the
Agency shall be entitled to enforce any remedy available to the
Agency.

6.2 Any dispute, suit, action or proceeding arising out of or
relating to this Bond shall be governed by the Dispute
Resolution process defined in the Contract Documents and the
laws of the State of South Carolina.

7. After the Agency has terminated the Contractor's right to
complete the Contract, and if the Surety elects to act under
paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the
Surety to the Agency shall be those of the Contractor under the
Contract, and the responsibilities of the Agency to the Surety
shall those of the Agency under the Contract. To a limit of the
amount of this Bond, but subject to commitment by the Agency
of the Balance of the Contract Sum to mitigation of costs and
damages on the Contract, the Surety is obligated to the Agency
without duplication for:

7.1 The responsibilities of the Contractor for correction of
defective Work and completion of the Contract; and

7.2 Additional legal, design professional and delay costs
resulting from the Contractor's Default, and resulting from the
actions or failure to act of the Surety under paragraph 4; and

7.3 Damages awarded pursuant to the Dispute Resolution
Provisions of the Contract. Surety may join in any Dispute
Resolution proceeding brought under the Contract and shall be
bound by the results thereof; and

7.4 Liquidated Damages, or if no Liquidated Damages are
specified in the Contract, actual damages caused by delayed
performance or non-performance of the Contractor.

8. The Surety shall not be liable to the Agency or others for
obligations of the Contractor that are unrelated to the Contract,
and the Balance of the Contract Sum shall not be reduced or set-
off on account of any such unrelated obligations. No right of
action shall accrue on this Bond to any person or entity other
than the Agency or its heirs, executors, administrators, or
SUCCESSOrs.

9. The Surety hereby waives notice of any change, including
changes of time, to the contract or to related subcontracts,
purchase orders and other obligations.

10. Notice to the Surety, the Agency or the Contractor shall be
mailed or delivered to the address shown on the signature page.
11. Definitions

11.1 Balance of the Contract Sum: The total amount payable by
the Agency to the Contractor under the Contract after all proper
adjustments have been made, including allowance to the
Contractor of any amounts to be received by the Agency in
settlement of insurance or other Claims for damages to which
the Contractor is entitled, reduced by all valid and proper
payments made to or on behalf of the Contractor under the
Contract.

11.2 Contractor Default: Failure of the Contractor, which has
neither been remedied nor waived, to perform the Contract or
otherwise to comply with the terms of the Contract.
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KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor)

Name:
Address:

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety)

Name:
Address:

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (insert full name and address of Agency)

Name:
Address:

hereinafter referred to as “Agency”, or its successors or assigns, the sum of 3 ), being the sum of the
Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated entered into a contract with Agency to construct

Project Name:
Project Number:
Brief Description of Awarded Work, as found on the SE-330, Bid Form:

in accordance with Drawings and Specifications prepared by (insert full name and address of A/E)

Name:
Address:

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract.

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms
stated herein, do each cause this Labor and Material Payment Bond to be duly executed on its behalf by its
authorized officer, agent or representative.

DATED this day of ,2 BOND NUMBER
(shall be no earlier than Date ofContract)

CONTRACTOR SURETY
By: By:
(Seal) (Seal)
Print Name: Print Name:
Print Title: Print Title:

(Attach Power of Attorney)

Witness: Witness:

(Additional Signatures, if any, appear on attached page)
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SE-357
Labor and Material Payment Bond

2011 Edition
Rev. 8/9/2011

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors
and assigns to the Agency to pay for all labor, materials and
equipment required for use in the performance of the Contract,
which is incorporated herein by reference.

2. With respect to the Agency, this obligation shall be null and
void if the Contractor:

2.1 Promptly makes payment, directly or indirectly, for all
sums due Claimants; and

2.2 Defends, indemnifies and holds harmless the Agency from
all claims, demands, liens or suits by any person or entity who
furnished labor, materials or equipment for use in the
performance of the Contract.

3. With respect to Claimants, this obligation shall be null and
void if the Contractor promptly makes payment, directly or
indirectly, for all sums due.

4. With respect to Claimants, and subject to the provisions of
Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of
the SC Code of Laws, as amended, the Surety’s obligation
under this Bond shall arise as follows:

4.1 Every person who has furnished labor, material or rental
equipment to the Contractor or its subcontractors for the work
specified in the Contract, and who has not been paid in full
therefore before the expiration of a period of ninety (90) days
after the date on which the last of the labor was done or
performed by him or material or rental equipment was
furnished or supplied by him for which such claim is made,
shall have the right to sue on the payment bond for the amount,
or the balance thereof, unpaid at the time of institution of such
suit and to prosecute such action for the sum or sums justly due
him.

4.2 A remote claimant shall have a right of action on the
payment bond upon giving written notice by certified or
registered mail to the Contractor within ninety (90) days from
the date on which such person did or performed the last of the
labor or furnished or supplied the last of the material or rental
equipment upon which such claim is made.

4.3 Every suit instituted upon a payment bond shall be brought
in a court of competent jurisdiction for the county or circuit in
which the construction contract was to be performed, but no
such suit shall be commenced after the expiration of o ne year
after the day on which the last of the labor was performed or
material or rental equipment was supplied by the person
bringing suit.

5. When the Claimant has satisfied the conditions of paragraph
4, the Surety shall promptly and at the Surety’s expense take
the following actions:

5.1 Send an answer to the Claimant, with a copy to the Agency,
within sixty (60) days after receipt of the claim, stating the
amounts that are undisputed and the basis for challenging any
amounts that are disputed.

5.2 Pay or arrange for payment of any undisputed amounts.

5.3 The Surety’s failure to discharge its obligations under this
paragraph 5 shall not be deemed to constitute a waiver of
defenses the Surety or Contractor may have or acquire as to a
claim. However, if the Surety fails to discharge its obligations
under this paragraph 5, the Surety shall indemnify the Claimant
for the reasonable attorney’s fees the Claimant incurs to
recover any sums found to be due and owing to the Claimant.

6. Amounts owed by the Agency to the Contractor under the
Contract shall be used for the performance of the Contract and
to satisfy claims, if any, under any Performance Bond. By the
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Contractor furnishing and the Agency accepting this Bond, they
agree that all funds earned by the contractor in the performance
of the Contract are dedicated to satisfy obligations of the
Contractor and the Surety under this Bond, subject to the
Agency’s prior right to use the funds for the completion of the
Work.

7. The Surety shall not be liable to the Agency, Claimants or
others for obligations of the Contractor that are unrelated to the
Contract. The Agency shall not be liable for payment of any
costs or expenses of any claimant under this bond, and shall
have under this Bond no obligations to make payments to, give
notices on behalf of, or otherwise have obligations to Claimants
under this Bond.

8. The Surety hereby waives notice of any change, including
changes of time, to the Contract or to related Subcontracts,
purchase orders and other obligations.

9. Notice to the Surety, the Agency or the Contractor shall be
mailed or delivered to the addresses shown on the signature
page. Actual receipt of notice by Surety, the Agency or the
contractor, however accomplished, shall be sufficient
compliance as of the date received at the address shown on the
signature page.

10. By the Contractor furnishing and the Agency accepting this
Bond, they agree that this Bond has been furnished to comply
with the statutory requirements of the South Carolina Code of
Laws, as amended, and further, that any provision in this Bond
conflicting with said statutory requirements shall be deemed
deleted herefrom and provisions conforming to such statutory
or other legal requirement shall be deemed incorporated herein.
The intent is that this Bond shall be construed as a statutory
Bond and not as a common law bond.

11. Upon request of any person or entity appearing to be a
potential beneficiary of this bond, the Contractor shall promptly
furnish a copy of this Bond or shall permit a copy to be made.
12. Any dispute, suit, action or proceeding arising out of or
relating to this Bond shall be governed by the laws of the State
of South Carolina.

13. DEFINITIONS

13.1 Claimant: An individual or entity having a direct contract
with the Contractor or with a Subcontractor of the Contractor to
furnish labor, materials, or equipment for use in the
performance of the Contract. The intent of this Bond shall be
to include without limitation in the terms “labor, materials or
equipment” that part of water, gas, power, light, heat, oil,
gasoline, telephone service or rental equipment used in the
Contract, architectural and engineering services required for
performance of the Work of the Contractor and the
Contractor’s Subcontractors, and all other items for which a
mechanic’s lien might otherwise be asserted.

13.2 Remote Claimant: A person having a direct contractual
relationship with a subcontractor of the Contractor or
subcontractor, but no contractual relationship expressed or
implied with the Contractor.

13.3 Contract: The agreement between the Agency and the
Contractor identified on the signature page, including all
Contract Documents and changes thereto.
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SECTION 011000 - SUMMARY

PART 1 - GENERAL

1.1 SUMMARY

A. This Section includes the following:

1. Work covered by the Contract Documents.
2. Work phases.
3. Work under other contracts.
4. Use of premises.
5. Owner's occupancy requirements.
6. Specification formats and conventions.
1.2 WORK COVERED BY CONTRACT DOCUMENTS

A. Project Identification: HGTC Renovations to BLDG 200 Science Labs Rooms 206 & 208.
Project No. H59-N819-CA

1. Project Location: Horry Georgetown Technical College, Conway Campus. 2050 Hwy 501
East, Conway, SC 29528, Building 200.

B. Owner: Horry Georgetown Technical College.
1. Owner's Representative: Kevin Brown, Superintendent of Buildings & Grounds
C. Architect: e3 studio llc.
4728 Jenn Dr. Suite 101
Myrtle Beach, SC 29577
D. The Work consists of the following:

1. The Work includes Renovation to two science classrooms including asbestos abatement,
demolition, plumbing, electrical, gas lines, exhaust, equipment, and finishes.

E. Project will be constructed under a single prime contract.
1.3 USE OF PREMISES
A. General: Contractor shall have limited use of premises for construction operations as indicated on

Drawings by the Contract limits.

B. Use of Site: Limit use of premises to work in areas indicated. Do not disturb portions of Project site
beyond areas in which the Work is indicated.

1. Limits: Confine constructions operations to the construction site and access corridors as
indicated by the Owner.

e3 studio llc HGTC Renovations to BLDG 200 Science Labs Rooms 206 & 208
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a. The contractor will be responsible for securing the construction area. Contractor shall
make provisions to block off air exchange between the construction site and the
building.

b. Contractor shall provide temporary signage to re-route pedestrian traffic around the
construction area.

2. Owner Occupancy: The classrooms adjacent to the construction area will be operational
during construction.

3. Driveways and Entrances: Keep driveways, loading areas and entrances serving premises
clear and available to Owner, Owner's employees, students, faculty, and emergency vehicles
at all times. Do not use these areas for parking or storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances. Deliveries may be
scheduled from 7:00 am to 5:00 pm on weekdays. Weekend deliveries will be allowed
provided they are approved by the Owner first. Deliveries shall be located at the back
of the building in the delivery area and all materials shall be routed from the delivery
area. The contractor needs to be present for all project deliveries.

C. Use of Existing Building: Maintain adjacent existing buildings in a weathertight condition
throughout construction period. Repair damage caused by construction operations. Protect building
and its occupants during construction period.

1.4 OWNER'S OCCUPANCY REQUIREMENTS

A. Full Owner Occupancy: Owner will occupy the building during entire construction period.
Cooperate with Owner during construction operations to minimize conflicts and facilitate Owner
usage. Perform the Work so as not to interfere with Owner's day-to-day operations. Maintain
existing exits, unless otherwise indicated.

1.5 WORK RESTRICTIONS
A. Nonsmoking Building: Smoking is not permitted inside any building and only in designated outside
areas.
B. Dress Code: Contractors shall wear safety gear including hardhats, protective footwear, protective

eye wear, long pants, and 4” sleeves.

C. Interaction with students, guests, and faculty: Contractors shall maintain professional work conduct.
There shall be no interaction with students, guests, and college faculty. Harassment of any sort will
be reported to the Owner and those individuals breaking the code of conduct will be asked to leave
the job and will not be allowed back on site.

1.6 SPECIFICATION FORMATS AND CONVENTIONS

A. Specification Format: Division 01 General requirements and bid documents are included in the
project manual. Material specifications are listed in the drawings.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 011000
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section specifies administrative and procedural requirements for handling and processing
Contract modifications.

Related Sections include the following:

1. Division 01 Section "Product Requirements" for administrative procedures for handling
requests for substitutions made after Contract award.

MINOR CHANGES IN THE WORK

Architect will issue supplemental instructions (SI) authorizing Minor Changes in the Work, not
involving adjustment to the Contract Sum or the Contract Time, on form included at end of Part 3.

PROPOSAL REQUESTS

Owner-Initiated Proposal Requests: Architect issues a detailed description of proposed changes in
the Work that may require adjustment to the Contract Sum or the Contract Time. If necessary, the
description will include supplemental or revised Drawings and Specifications.

1. Proposal Requests issued by Architect are for information only. Do not consider them
instructions either to stop work in progress or to execute the proposed change.
2. Within 5 days after receipt of Proposal Request, submit a quotation estimating cost

adjustments to the Contract Sum and the Contract Time necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.

c. Include costs of labor and supervision directly attributable to the change.

d. Include an updated Contractor's Construction Schedule that indicates the effect of the

change, including, but not limited to, changes in activity duration, start and finish
times, and activity relationship. Use available total float before requesting an
extension of the Contract Time.

Contractor-Initiated Proposals: If latent or unforeseen conditions require modifications to the
Contract, Contractor may propose changes by submitting a request for a change to Architect.
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1. Include a statement outlining reasons for the change and the effect of the change on the Work.
Provide a complete description of the proposed change. Indicate the effect of the proposed
change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with total amount
of purchases and credits to be made. If requested, furnish survey data to substantiate
quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.

4. Include costs of labor and supervision directly attributable to the change.

5. Include an updated Contractor's Construction Schedule that indicates the effect of the change,
including, but not limited to, changes in activity duration, start and finish times, and activity
relationship. Use available total float before requesting an extension of the Contract Time.

6. Comply with requirements in Division 01 Section "Product Requirements" if the proposed
change requires substitution of one product or system for product or system specified.

C. Proposal Request Form: Use AIA Document G709 for Proposal Requests.

1.5 CHANGE ORDER PROCEDURES

A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures of
Owner and Contractor on AIA Document G701.

1.6 WORK CHANGE DIRECTIVE

A. Work Change Directive: Architect may issue a Work Change Directive on AIA Document G714.
Work Change Directive instructs Contractor to proceed with a change in the Work, for subsequent
inclusion in a Change Order.

1. Work Change Directive contains a complete description of change in the Work. It also
designates method to be followed to determine change in the Contract Sum or the Contract
Time.
B. Documentation: Maintain detailed records on a time and material basis of work required by the
Work Change Directive.
1. After completion of change, submit an itemized account and supporting data necessary to

substantiate cost and time adjustments to the Contract.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012600
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SECTION 012900 - PAYMENT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A.  This Section specifies administrative and procedural requirements necessary to prepare and
process Applications for Payment.
B. Related Sections include the following:

1. Division 01 Section "Contract Modification Procedures" for administrative procedures
for handling changes to the Contract.

2. Division 01 Section "Construction Progress Documentation" for administrative
requirements governing preparation and submittal of Contractor's Construction Schedule
and Submittals Schedule.

1.3 DEFINITIONS
A.  Schedule of Values: A statement furnished by Contractor allocating portions of the Contract
Sum to various portions of the Work and used as the basis for reviewing Contractor's
Applications for Payment.
1.4 SCHEDULE OF VALUES
A.  Coordination: Coordinate preparation of the Schedule of Values with preparation of

Contractor's Construction Schedule.

1. Correlate line items in the Schedule of Values with other required administrative forms
and schedules, including the following:

a. Application for Payment forms with Continuation Sheets.
b. Submittals Schedule.
c. Contractor's Construction Schedule.

2. Submit the Schedule of Values to the Architect and the Owner’s Representative at
earliest possible date but no later than ten days before the date scheduled for submittal of
initial Applications for Payment.

B. Format and Content: Use the Masterspec Format as a guide to establish line items for the

Schedule of Values. Provide at least one line item for each applicable Specification Section.
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Identification: Include the following Project identification on the Schedule of Values:

Project name and location.
Name of Architect.

Architect's project number.
Contractor's name and address.
Date of submittal.

NN

Submit draft of AIA Document G703 Continuation Sheets.
Arrange the Schedule of Values in tabular form with separate columns to indicate the
following for each item listed:

Related Specification Section or Division.
Description of the Work.

Name of subcontractor.

Name of manufacturer or fabricator.

Name of supplier.

Change Orders (numbers) that affect value.
Dollar value.

e Ao o

1) Percentage of the Contract Sum to nearest one-hundredth percent, adjusted
to total 100 percent.

Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evaluation of Applications for Payment and progress reports. Coordinate with the
Masterspec Format. Provide several line items for principal subcontract amounts, where
appropriate.

Round amounts to nearest whole dollar; total shall equal the Contract Sum.

Provide a separate line item in the Schedule of Values for each part of the Work where
Applications for Payment may include materials or equipment purchased or fabricated
and stored, but not yet installed.

a. Differentiate between items stored on-site and items stored off-site. Provide
evidence of insurance or bonded warehousing.

Provide separate line items in the Schedule of Values for initial cost of materials, for each
subsequent stage of completion, and for total installed value of that part of the Work.
Each item in the Schedule of Values and Applications for Payment shall be complete.
Include total cost and proportionate share of general overhead and profit for each item.

a. Temporary facilities and other major cost items that are not direct cost of actual
work-in-place may be shown either as separate line items in the Schedule of
Values or distributed as general overhead expense, at Contractor's option.

Schedule Updating: Update and resubmit the Schedule of Values before the next

Applications for Payment when Change Orders or Construction Change Directives result
in a change in the Contract Sum.
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1.5 APPLICATIONS FOR PAYMENT

A.  Each Application for Payment shall be consistent with previous applications and payments as
certified by Architect and Owner and paid for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial
Completion, and final Application for Payment involve additional requirements.

B. Payment Application Times: The date for each progress payment is indicated in the Agreement
between Owner and Contractor. The period of construction Work covered by each Application
for Payment is the period indicated in the Agreement.

C. Payment Application Times: Progress payments shall be submitted to Architect by the 15" day
of the month. The period covered by each Application for Payment is one month. Payments
will be made by the Owner within 30 days of approval of the Application for Payment.

D.  Payment Application Forms: Use AIA Document G702 and AIA Document G703 Continuation
Sheets as form for Applications for Payment.

E. Payment Application Forms: Use forms provided by Owner for Applications for Payment.
Sample copies are included at end of this Section.

F. Application Preparation: Complete every entry on form. Notarize and execute by a person
authorized to sign legal documents on behalf of Contractor. Architect and Owner will return
incomplete applications without action.

1. Entries shall match data on the Schedule of Values and Contractor's Construction
Schedule. Use updated schedules if revisions were made.
2. Include amounts of Change Orders and Construction Change Directives issued before last

day of construction period covered by application.

G.  Transmittal: Submit 3 signed and notarized original copies of each Application for Payment to
Owner by a method ensuring receipt within 24 hours. One copy shall include waivers of lien
and similar attachments if required.

1. Transmit each copy with a transmittal form listing attachments and recording appropriate
information about application.

H.  Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's
lien from every entity who is lawfully entitled to file a mechanic's lien arising out of the
Contract and related to the Work covered by the payment.

1. Submit partial waivers on each item for amount requested in previous application, after
deduction for retainage, on each item.

2. When an application shows completion of an item, submit final or full waivers.

3. Owner reserves the right to designate which entities involved in the Work must submit
waivers.

4, Waiver Forms: Submit waivers of lien on forms, executed in a manner acceptable to
Owner.
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L. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's
liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by
the previous application.

1. Submit partial waivers on each item for amount requested in previous application, after
deduction for retainage, on each item.

2. When an application shows completion of an item, submit final or full waivers.

3. Owner reserves the right to designate which entities involved in the Work must submit
waivers.

4, Submit final Application for Payment with or preceded by final waivers from every entity

involved with performance of the Work covered by the application who is lawfully
entitled to a lien.

5. Waiver Forms: Submit waivers of lien on forms, executed in a manner acceptable to
Owner.
J. Initial Application for Payment: Administrative actions and submittals that must precede or

coincide with submittal of first Application for Payment include the following:

List of subcontractors.

Schedule of Values.

Contractor's Construction Schedule (preliminary if not final).
Products list.

Submittals Schedule (preliminary if not final).

List of Contractor's staff assignments.

Copies of building permits.

Copies of authorizations and licenses from authorities having jurisdiction for
performance of the Work.

9. Initial progress report.

10.  Certificates of insurance and insurance policies.

11.  Performance and payment bonds.

12.  Photographic Documentation of existing conditions.

PN E WD =

K.  Application for Payment at Substantial Completion: After issuing the Certificate of Substantial
Completion, submit an Application for Payment showing 100 percent completion for portion of
the Work claimed as substantially complete.

1. Include documentation supporting claim that the Work is substantially complete and a
statement showing an accounting of changes to the Contract Sum.

L. Final Payment Application: Submit final Application for Payment with releases and supporting
documentation not previously submitted and accepted, including, but not limited, to the

following:
1. Evidence of completion of Project closeout requirements.
2. Insurance certificates for products and completed operations where required and proof

that taxes, fees, and similar obligations were paid.

3. Updated final statement, accounting for final changes to the Contract Sum.
4, AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens."
6. AIA Document G707, "Consent of Surety to Final Payment."
7. Evidence that claims have been settled.
e3 studio llc HGTC Renovations to BLDG 200 Science Labs Rooms 206 & 208
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8. Final, liquidated damages settlement statement.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012900
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A.  This Section includes administrative provisions for coordinating construction operations on

Project including, but not limited to, the following:

1. Coordination Drawings.

2. Administrative and supervisory personnel.

3. Project meetings.

4, Requests for Information (RFIs).

B. The contractor shall participate in coordination requirements.
C. Related Sections include the following:

1. Division 01 Section "Construction Progress Documentation" for preparing and
submitting Contractor's Construction Schedule.

2. Division 01 Section "Execution" for procedures for coordinating general installation and
field-engineering services, including establishment of benchmarks and control points.

3. Division 01 Section "Closeout Procedures" for coordinating closeout of the Contract.

1.3 DEFINITIONS

A.  RFI: Request from Contractor seeking information or clarification of the Contract Documents.
1.4 COORDINATION

A.  Coordination: Coordinate construction operations included in different Sections of the

Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate

construction operations, included in different Sections, that depend on each other for proper

installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results where
installation of one part of the Work depends on installation of other components, before
or after its own installation.

2. Coordinate installation of different components with other contractors to ensure
maximum accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.
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4, Where availability of space is limited, coordinate installation of different components to
ensure maximum performance and accessibility for required maintenance, service, and
repair of all components, including mechanical and electrical.

B. Prepare memoranda for distribution to each party involved, outlining special procedures
required for coordination. Include such items as required notices, reports, and list of attendees
at meetings.

1. Prepare similar memoranda for Owner and separate contractors if coordination of their
Work is required.

C. Conservation: Coordinate construction activities to ensure that operations are carried out with
consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. Refer to other Sections for disposition of salvaged materials
that are designated as Owner's property.

1.5 SUBMITTALS

A.  Key Personnel Names: Prior to start of construction operations, submit a list of key personnel
assignments, including superintendent and other personnel in attendance at Project site. Identify
individuals and their duties and responsibilities; list addresses and telephone numbers, including
home and office telephone numbers. Provide names, addresses, and telephone numbers of
individuals assigned as standbys in the absence of individuals assigned to Project.

1. Submit one copy to Architect and one copy to Owner’s Representative.

1.6 PROJECT MEETINGS

A.  General: Schedule and conduct meetings and conferences at Project site, unless otherwise
indicated.

1. Attendees: Inform participants and others involved, and individuals whose presence is
required, of date and time of each meeting. Notify Owner and Architect of scheduled
meeting dates and times.

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees.

3. Minutes: Record significant discussions and agreements achieved. Distribute the
meeting minutes to everyone concerned, including Owner and Architect, within two days
of the meeting.

B. Preconstruction Conference: Schedule a preconstruction conference before starting
construction, at a time convenient to Owner and Architect, but no later than three days after
execution of the Agreement. Hold the conference at Project site or another convenient location.
Conduct the meeting to review responsibilities and personnel assignments.

1. Attendees:  Authorized representatives of Owner, Architect, and their consultants;
Contractor and its superintendent; major subcontractors; suppliers; and other concerned
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3.

parties shall attend the conference. All participants at the conference shall be familiar
with Project and authorized to conclude matters relating to the Work.

Agenda: Discuss items of significance that could affect progress, including the
following:

Tentative construction schedule.

Critical work sequencing and long-lead items.
Designation of key personnel and their duties.
Procedures for processing field decisions and Change Orders.
Procedures for RFIs.

Procedures for testing and inspecting.

Procedures for processing Applications for Payment.
Submittal procedures.

Preparation of Record Documents.

Use of the premises and existing building.

Work restrictions.

Owner's occupancy requirements.

Responsibility for temporary facilities and controls.
Construction waste management and recycling.
Parking availability.

Office, work, and storage areas.

Equipment deliveries and priorities.

First aid.

Security.

Progress cleaning.

Working hours.
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Minutes: Architect will record and distribute meeting minutes.

C. Progress Meetings: Conduct progress meetings at weekly intervals. Coordinate dates of
meetings with preparation of payment requests.

1.

e3 studio llc

Attendees: Representatives of Owner, Architect, and contractor shall be represented at
these meetings. All participants at the conference shall be familiar with Project and
authorized to conclude matters relating to the Work.

Agenda: Review and correct or approve minutes of previous progress meeting. Review
other items of significance that could affect progress. Include topics for discussion as
appropriate to status of Project.

a. Contractor's Construction Schedule: Review progress since the last meeting.
Determine whether each activity is on time, ahead of schedule, or behind schedule,
in relation to Contractor's Construction Schedule. Determine how construction
behind schedule will be expedited; secure commitments from parties involved to
do so. Discuss whether schedule revisions are required to ensure that current and
subsequent activities will be completed within the Contract Time.

1) Review schedule for next period.

b. Review present and future needs of each entity present, including the following:

1) Interface requirements.
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2) Sequence of operations.

3) Status of submittals.

4) Deliveries.

5) Off-site fabrication.

6) Access.

7) Site utilization.

8) Temporary facilities and controls.

9) Work hours.

10) Hazards and risks.

11)  Progress cleaning.

12)  Quality and work standards.

13)  Status of correction of deficient items.
14)  Field observations.

15) RFlIs.

16)  Status of proposal requests.

17)  Pending changes.

18)  Status of Change Orders.

19) Pending claims and disputes.

20) Documentation of information for payment requests.

3. Minutes: Architect will record and distribute to Contractor and Owner the meeting
minutes.
4, Reporting: Distribute minutes of the meeting to each party present and to parties who

should have been present.

a. Schedule Updating: Revise Contractor's Construction Schedule after each progress
meeting where revisions to the schedule have been made or recognized. Issue
revised schedule concurrently with the report of each meeting.

1.7 REQUESTS FOR INFORMATION (RFIs)

A.  Procedure: Immediately on discovery of the need for interpretation of the Contract Documents,
and if not possible to request interpretation at Project meeting, prepare and submit an RFI in the
form specified.

1. RFIs shall originate with Contractor. RFIs submitted by entities other than Contractor
will be returned with no response.

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's
work or work of subcontractors.

3. Submit RFI’s using the prepared RFI form inserted at the end of this section.

B. Content of the RFI: Include a detailed, legible description of item needing interpretation and
the following:

1. Project name.
2. Date.
3. Name of Contractor.
4. Name of Architect.
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5 RFI number, numbered sequentially.

6 Specification Section number and title and related paragraphs, as appropriate.

7. Drawing number and detail references, as appropriate.

8 Field dimensions and conditions, as appropriate.

9 Contractor's suggested solution(s). If Contractor's solution(s) impact the Contract Time
or the Contract Sum, Contractor shall state impact in the RFI.

10.  Contractor's signature.

11.  Attachments: Include drawings, descriptions, measurements, photos, Product Data, Shop
Drawings, and other information necessary to fully describe items needing interpretation.

a. Supplementary drawings prepared by Contractor shall include dimensions,
thicknesses, structural grid references, and details of affected materials,
assemblies, and attachments.

C. Software-Generated RFIs: Software-generated form with substantially the same content as
indicated above.

1. Attachments shall be electronic files in Adobe Acrobat PDF format.
D. Architect's Action: Architect and Owner will review each RFI, determine action required, and

return it. Allow three working days for Architect's response for each RFI. RFIs received after
3:00 p.m. will be considered as received the following working day.

1. The following RFIs will be returned without action:
a. Requests for approval of submittals.
b. Requests for approval of substitutions.
c. Requests for coordination information already indicated in the Contract
Documents.
d. Requests for adjustments in the Contract Time or the Contract Sum.
e. Requests for interpretation of Architect's actions on submittals.
f. Incomplete RFIs or RFIs with numerous errors.
2. Architect's action may include a request for additional information, in which case
Architect's time for response will start again.
3. Architect's action on RFIs that may result in a change to the Contract Time or the

Contract Sum may be eligible for Contractor to submit Change Proposal according to
Division 01 Section "Contract Modification Procedures."

a. If Contractor believes the RFI response warrants change in the Contract Time or
the Contract Sum, notify Architect in writing within three days of receipt of the
RFI response.

E. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response
to affected parties. Review response and notify Architect within three days if Contractor

disagrees with response.

F. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.
Submit log weekly. Excel spreadsheet log with not less than the following:

1. Project name.
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Name and address of Contractor.

Name and address of Architect.

RFI number including RFIs that were dropped and not submitted.

RFI description.

Date the RFI was submitted.

Date Architect's response was received.

Identification of related Minor Change in the Work, Construction Change Directive, and
Proposal Request, as appropriate.

9. Identification of related Field Order, Work Change Directive, and Proposal Request, as
appropriate.

PNk WD

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 013100
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY

A.  This Section includes administrative and procedural requirements for documenting the progress

of construction during performance of the Work, including the following:

1. Contractor's Construction Schedule.

2. Submittals Schedule.

3. Daily construction reports.

4, Material location reports.

5. Field condition reports.

B. Related Sections include the following:

1. Division 01 Section "Payment Procedures" for submitting the Schedule of Values.

2. Division 01 Section "Project Management and Coordination" for submitting and
distributing meeting and conference minutes.

3. Division 01 Section "Photographic Documentation" for submitting construction
photographs.

4, Division 01 Section "Submittal Procedures" for submitting schedules and reports.

5. Division 01 Section "Quality Requirements" for submitting a schedule of tests and
inspections.

1.3 DEFINITIONS

A.  Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring,
and controlling the construction project. Activities included in a construction schedule consume
time and resources.

1. Critical activities are activities on the critical path. They must start and finish on the
planned early start and finish times.

2. Predecessor Activity: An activity that precedes another activity in the network.

3. Successor Activity: An activity that follows another activity in the network.

B. Cost Loading: The allocation of the Schedule of Values for the completion of an activity as
scheduled. The sum of costs for all activities must equal the total Contract Sum, unless
otherwise approved by Architect.

C. CPM: Critical path method, which is a method of planning and scheduling a construction
project where activities are arranged based on activity relationships. Network calculations
determine when activities can be performed and the critical path of Project.
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D.  Critical Path: The longest connected chain of interdependent activities through the network
schedule that establishes the minimum overall Project duration and contains no float.

E. Event: The starting or ending point of an activity.
F. Float: The measure of leeway in starting and completing an activity.
1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a

jointly owned, expiring Project resource available to both parties as needed to meet
schedule milestones and Contract completion date.

2. Free float is the amount of time an activity can be delayed without adversely affecting the
early start of the successor activity.
3. Total float is the measure of leeway in starting or completing an activity without

adversely affecting the planned Project completion date.

G.  Fragnet: A partial or fragmentary network that breaks down activities into smaller activities for
greater detail.

H.  Major Area: A story of construction, a separate building, or a similar significant construction
element.

L Milestone: A key or critical point in time for reference or measurement.

J. Network Diagram: A graphic diagram of a network schedule, showing activities and activity
relationships.

K.  Resource Loading: The allocation of manpower and equipment necessary for the completion of

an activity as scheduled.

1.4 SUBMITTALS

A.  Submittals Schedule: Submit three copies of schedule. Arrange the following information in a
tabular format:

1. Scheduled date for first submittal.
2. Specification Section number and title.
3. Submittal category (action or informational).
4. Name of subcontractor.
5. Description of the Work covered.
6. Scheduled date for Architect's and Owner’s final release or approval.
B. Contractor's Construction Schedule: Submit three opaque copies of initial schedule, large

enough to show entire schedule for entire construction period.

C. CPM Reports: Concurrent with CPM schedule, submit three copies of each of the following
computer-generated reports. Format for each activity in reports shall contain activity number,
activity description, cost and resource loading, original duration, remaining duration, early start
date, early finish date, late start date, late finish date, and total float in calendar days.
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1.5

A.

1.6

A.

1. Activity Report: List of all activities sorted by activity number and then early start date,
or actual start date if known.

QUALITY ASSURANCE

Scheduling Consultant Qualifications: An experienced specialist in CPM scheduling and
reporting, with capability of producing CPM reports and diagrams within 24 hours of
Architect's request.

COORDINATION

Coordinate Contractor's Construction Schedule with the Schedule of Values, list of

subcontracts, Submittals Schedule, progress reports, payment requests, and other required
schedules and reports.

1. Secure time commitments for performing critical elements of the Work from parties
involved.
2. Coordinate each construction activity in the network with other activities and schedule

them in proper sequence.

PART 2 - PRODUCTS

2.1

A.

2.2

A.

B.

C.

SUBMITTALS SCHEDULE

Preparation: Submit a schedule of submittals, arranged in chronological order by dates required
by construction schedule. Include time required for review, resubmittal, ordering,
manufacturing, fabrication, and delivery when establishing dates.

1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and
Contractor's Construction Schedule.

CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

Procedures: Comply with procedures contained in AGC's "Construction Planning &
Scheduling."

Time Frame: Extend schedule from date established for commencement of the Work to date of
Substantial Completion.

1. Contract completion date shall not be changed by submission of a schedule that shows an
early completion date, unless specifically authorized by Change Order.

Activities: Include each principal element of the Work. Comply with the following:

1. Procurement Activities: Include procurement process activities for the following long
lead items and major items, requiring a cycle of more than 60 days, as separate activities
in schedule. Procurement cycle activities include, but are not limited to, submittals,
approvals, purchasing, fabrication, and delivery.
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2. Submittal Review Time: Include review and resubmittal times indicated in Division 01
Section "Submittal Procedures" in schedule. Coordinate submittal review times in
Contractor's Construction Schedule with Submittals Schedule.

3. Startup and Testing Time

4, Substantial Completion: Indicate completion in advance of date established for
Substantial Completion, and allow time for Architect's and Owner’s administrative
procedures necessary for certification of Substantial Completion.

D. Constraints: Include constraints and work restrictions indicated in the Contract Documents and

as follows in schedule, and show how the sequence of the Work is affected.

1. Products Ordered in Advance: Include a separate activity for each product. Include
delivery date indicated in Division 01 Section "Summary." Delivery dates indicated
stipulate the earliest possible delivery date.

2. Work Restrictions: Show the effect of the following items on the schedule:

a. Limitations due to operating hours of the school.
b. Uninterruptible services.
c. Use of premises restrictions.

3. Work Stages: Indicate important stages of construction for each major portion of the
Work, including, but not limited to, the following:

a. Subcontract awards.

b. Submittals.

c. Purchases.

d. Fabrication.

e. Deliveries.

f. Installation.

g. Tests and inspections.

h. Adjusting.

1. Curing.

] Startup and placement into final use and operation.

4, Area Separations: Identify each major area of construction for each major portion of the
Work. Indicate where each construction activity within a major area must be sequenced
or integrated with other construction activities to provide for the following:

a. Structural completion.

b. Completion of plumbing installation.
c. Completion of electrical installation.
d. Substantial Completion.

E. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but
not limited to, the Notice to Proceed, building dry in, Substantial Completion, and Final
Completion.

F. Contract Modifications: For each proposed contract modification and concurrent with its

submission, prepare a time-impact analysis using fragnets to demonstrate the effect of the
proposed change on the overall project schedule.

G.  Computer Software: Prepare schedules using a program that has been developed specifically to
manage construction schedules.
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24

CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)

CPM Schedule: Prepare Contractor's Construction Schedule using a computerized, time-scaled
CPM network analysis diagram for the Work.

1. Failure to include any work item required for performance of this Contract shall not
excuse the Contractor from completing all work within applicable completion dates,
regardless of Architect’s approval of the schedule.

2. Use "one workday" as the unit of time. Include list of nonworking days and holidays
incorporated into the schedule.

CPM Schedule Preparation: Prepare a list of all activities required to complete the Work.
Using the preliminary network diagram, prepare a skeleton network to identify probable critical
paths.

1. Activities: Indicate the estimated time duration, sequence requirements, and relationship
of each activity in relation to other activities. Include estimated time frames for the
following activities:

Preparation and processing of submittals.
Mobilization and demobilization.
Purchase of materials.

Delivery.

Fabrication.

Utility interruptions.

Installation.

Testing.

SR e e o

2. Critical Path Activities: Identify critical path activities, including those for interim
completion dates. Scheduled start and completion dates shall be consistent with Contract
milestone dates.

Initial Issue of Schedule: Prepare initial network diagram from a list of straight "early start-total
float" sort. Identify critical activities. Prepare tabulated reports showing the following:

Contractor or subcontractor and the Work or activity.
Description of activity.

Principal events of activity.

Immediate preceding and succeeding activities.
Early and late start dates.

Early and late finish dates.

Activity duration in workdays.

Total float or slack time.

PNAAN R LD =

REPORTS

Daily Construction Reports: Prepare a daily construction report recording the following
information concerning events at Project site:

1. List of subcontractors at Project site.
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2.5

A.

B.

List of separate contractors at Project site.
Approximate count of personnel at Project site.
Equipment at Project site.

Material deliveries.

High and low temperatures and general weather conditions.
Accidents.

Unusual events (refer to special reports).

9. Stoppages, delays, shortages, and losses.

10.  Emergency procedures.

11.  Orders and requests of authorities having jurisdiction.
12.  Change Orders received and implemented.

13.  Work Change Directives received and implemented.
14.  Services connected and disconnected.

15.  Equipment or system tests and startups.

PNk WD

SPECIAL REPORTS

General: Submit special reports directly to Owner within one day of an occurrence. Distribute
copies of report to parties affected by the occurrence.

Reporting Unusual Events: When an event of an unusual and significant nature occurs at
Project site, whether or not related directly to the Work, prepare and submit a special report.
List chain of events, persons participating, response by Contractor's personnel, evaluation of
results or effects, and similar pertinent information. Advise Owner in advance when these
events are known or predictable.

PART 3 - EXECUTION

3.1

A.

B.

CONTRACTOR'S CONSTRUCTION SCHEDULE

Contractor's Construction Schedule Updating: At weekly intervals, update schedule to reflect
actual construction progress and activities. Issue schedule at each regularly scheduled progress
meeting.

1. As the Work progresses, indicate Actual Completion percentage for each activity.

Distribution: Distribute copies of approved schedule to Architect and Owner.

1. Post copies in Project meeting rooms and temporary field offices.
When revisions are made, distribute updated schedules to the same parties and post in the
same locations. Delete parties from distribution when they have completed their assigned
portion of the Work and are no longer involved in performance of construction activities.

END OF SECTION 013200
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SECTION 013233 - PHOTOGRAPHIC DOCUMENTATION

PART 1 - GENERAL

1.1

A.

B.

1.2

A.

SUMMARY
This Section includes administrative and procedural requirements for the following:

1. Preconstruction photographs.
2. Periodic construction photographs.

See Division 01 Section "Closeout Procedures" for submitting digital photographs as Project
Record Documents at Project closeout.

SUBMITTALS

Construction Photographs: Submit 10 digital photographs on the same day photographs are

taken.

1. Digital Images: Submit a complete set of digital image electronic files via email to the
architect and owner or on a CD-ROM. Date of photograph to be included on the image.
Submit images that have same aspect ratio as the sensor, uncropped.

PART 2 - PRODUCTS

2.1

A.

PHOTOGRAPHIC MEDIA

Digital Images: Provide images in jpeg format, produced by a digital camera with minimum
sensor size of 8.0 megapixels, and at an image resolution of not less than 1600 by 1200 pixels.

PART 3 - EXECUTION

3.1

A.

B.

CONSTRUCTION PHOTOGRAPHS

General: Take photographs using the maximum range of depth of field, and that are in focus, to
clearly show the Work. Photographs with blurry or out-of-focus areas will not be accepted.

Digital Images: Submit digital images exactly as originally recorded in the digital camera,
without alteration, manipulation, editing, or modifications using image-editing software.

1. Date and Time: Include date and time in filename for each image.
Field Office Images: Maintain one set of images on CD-ROM in the field office at
Project site, available at all times for reference. Identify images same as for those
submitted to Architect.
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C. Preconstruction Photographs: Before starting construction, take digital photographs of Project
site and surrounding properties, including existing items to remain during construction, from
different vantage points, as directed by Owner.

1. Flag construction limits before taking construction photographs.
Take as many photographs as necessary to show existing conditions of the property
before starting the Work.

3. Take as many photographs as necessary to show existing buildings either on or adjoining
property to accurately record physical conditions at start of construction.

D.  Periodic Construction Photographs: Take 10 photographs weekly, with timing each month

adjusted to coincide with the cutoff date associated with each Application for Payment. Select
vantage points to show status of construction and progress since last photographs were taken.

END OF SECTION 013233
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SECTION 013300 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A.  This Section includes administrative and procedural requirements for submitting Shop
Drawings, Product Data, Samples, and other submittals.
B. Related Sections include the following:
1. Division 01 Section "Payment Procedures" for submitting Applications for Payment and
the Schedule of Values.
2. Division 01 Section "Project Management and Coordination" for submitting and
distributing meeting and conference minutes and for submitting Coordination Drawings.
3. Division 01 Section "Construction Progress Documentation" for submitting schedules
and reports, including Contractor's Construction Schedule and the Submittals Schedule.
4, Division 01 Section "Photographic Documentation" for submitting construction
photographs.
5. Division 01 Section "Closeout Procedures" for submitting warranties.
6. Division 01 Section "Project Record Documents" for submitting Record Drawings,
Record Specifications, and Record Product Data.
7. Division 01 Section "Operation and Maintenance Data" for submitting operation and
maintenance manuals.
8. Drawings for specific requirements for submittals.
1.3 DEFINITIONS
A.  Action Submittals: Written and graphic information that requires Architect's responsive action.
B. Informational Submittals: Written information that does not require Architect's responsive
action. Submittals may be rejected for not complying with requirements.
1.4 SUBMITTAL PROCEDURES
A.  General: Electronic copies of CAD Drawings of the Contract Drawings will not be provided by
Architect for Contractor's use in preparing submittals.
B. Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.
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Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

Coordinate transmittal of different types of submittals for related parts of the Work so
processing will not be delayed because of need to review submittals concurrently for
coordination.

a. Architect reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received.

C.  Submittals Schedule: Submittals are to be submitted prior to the procurement of materials
and products.

D.  Processing Time: Allow enough time for submittal review, including time for resubmittals, as
follows. Time for review shall commence on Architect's receipt of submittal. No extension of
the Contract Time will be authorized because of failure to transmit submittals enough in
advance of the Work to permit processing, including resubmittals.

1. Initial Review: Allow 5 days for initial review of each submittal. Allow additional time
if coordination with subsequent submittals is required. Architect will advise Contractor
when a submittal being processed must be delayed for coordination.

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner
as initial submittal.

3. Resubmittal Review: Allow three days for review of each resubmittal.

E. Identification: Place a permanent label or title block on each submittal for identification.

1. Indicate name of firm or entity that prepared each submittal on label or title block.
Provide a space approximately 6 by 8 inches on label or beside title block to record
Contractor's review and approval markings and action taken by Architect.

3. Include the following information on label for processing and recording action taken:

Project name.

Date.

Name and address of Architect.

Name and address of Contractor.

Name and address of subcontractor.

Name and address of supplier.

Name of manufacturer.

Submittal number or other unique identifier, including revision identifier.
Number and title of appropriate Specification Section.
Drawing number and detail references, as appropriate.
Location(s) where product is to be installed, as appropriate.
Other necessary identification.
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F. Deviations: Highlight or otherwise specifically identify deviations from the Contract
Documents on submittals.

G.  Number of Copies: Four (4) copies are required for each submittal. The Architect shall retain 2
of the copies that are submitted.
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H.

L.

J.

K.

Transmittal:  Package each submittal individually and appropriately for transmittal and
handling. Transmit each submittal using a transmittal form. Architect will return submittals,
without review, received from sources other than Contractor.

1. Transmittal Form: Use Contractor’s standard transmittal form.
Transmittal Form: Provide locations on form for the following information:

Project name.

Date.

Destination (To:).

Source (From:).

Names of subcontractor, manufacturer, and supplier.
Category and type of submittal.

Submittal purpose and description.
Specification Section number and title.
Submittal and transmittal distribution record.
Remarks.

Signature of transmitter.
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Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

1. Note date and content of previous submittal.
Note date and content of revision in label or title block and clearly indicate extent of
revision.

3. Resubmit submittals until they are marked "No Exception” taken from Architect's action
stamp.

Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of
construction activities. Show distribution on transmittal forms.

Use for Construction: Use only final submittals with mark indicating "No Exeption" taken by
Architect.

PART 2 - PRODUCTS

2.1 ACTION SUBMITTALS
A.  Product Data: Collect information into a single submittal for each element of construction and
type of product or equipment.
1. If information must be specially prepared for submittal because standard printed data are
not suitable for use, submit as Shop Drawings, not as Product Data.
2. Mark each copy of each submittal to show which products and options are applicable.
3. Include the following information, as applicable:
a. Manufacturer's written recommendations.
b. Manufacturer's product specifications.
c. Manufacturer's installation instructions.
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d. Standard color charts.
e. Manufacturer's catalog cuts.
f. Wiring diagrams showing factory-installed wiring.
g. Printed performance curves.
h. Operational range diagrams.
1. Mill reports.
] Standard product operation and maintenance manuals.
k. Compliance with specified referenced standards.
L. Testing by recognized testing agency.
m.  Application of testing agency labels and seals.
n. Notation of coordination requirements.
4, Submit Product Data concurrent with Samples.
5. Number of Copies: Submit four copies of Product Data, unless otherwise indicated.

Architect will return two copies. Mark up and retain one returned copy as a Project
Record Document.

B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base
Shop Drawings on reproductions of the Contract Documents or standard printed data.

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the
following information, as applicable:

Dimensions.

Identification of products.

Fabrication and installation drawings.

Roughing-in and setting diagrams.

Wiring diagrams showing field-installed wiring, including power, signal, and
control wiring.

Shopwork manufacturing instructions.

Templates and patterns.

Schedules.

Design calculations.

Compliance with specified standards.

Notation of coordination requirements.

Notation of dimensions established by field measurement.

Relationship to adjoining construction clearly indicated.

Seal and signature of professional engineer if specified.

Wiring Diagrams: Differentiate between manufacturer-installed and field-installed
wiring.
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2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop
Drawings on sheets at least 8-1/2 by 11 inches but no larger than 24 by 36 inches.

C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these
characteristics with other elements and for a comparison of these characteristics between
submittal and actual component as delivered and installed.

1. Transmit Samples that contain multiple, related components such as accessories together
in one submittal package.
2. Identification: Attach label on unexposed side of Samples that includes the following:
e3 studio llc HGTC Renovations to BLDG 200 Science Labs Rooms 206 & 208

SUBMITTAL PROCEDURES 013300 - 4



2.2

a. Generic description of Sample.
b. Product name and name of manufacturer.
c. Sample source.
d. Number and title of appropriate Specification Section.
3. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or

sections of units showing the full range of colors, textures, and patterns available.

4, Samples for Verification: Submit full-size units or Samples of size indicated, prepared
from same material to be used for the Work, cured and finished in manner specified, and
physically identical with material or product proposed for use, and that show full range of
color and texture variations expected. Samples include, but are not limited to, the
following: partial sections of manufactured or fabricated components; small cuts or
containers of materials; complete units of repetitively used materials; swatches showing
color, texture, and pattern; color range sets; and components used for independent testing
and inspection.

INFORMATIONAL SUBMITTALS

General: Prepare and submit Informational Submittals required by other Specification Sections.

1. Number of Copies: Submit two copies of each submittal, unless otherwise indicated.
Architect will not return copies.
2. Certificates and Certifications: Provide a notarized statement that includes signature of

entity responsible for preparing certification. Certificates and certifications shall be
signed by an officer or other individual authorized to sign documents on behalf of that
entity.

3. Test and Inspection Reports: Comply with requirements specified in Division 01 Section
"Quality Requirements."

Qualification Data: Prepare written information that demonstrates capabilities and experience
of firm or person. Include lists of completed projects with project names and addresses, names
and addresses of architects and owners, and other information specified.

Welding Certificates: Prepare written certification that welding procedures and personnel
comply with requirements in the Contract Documents. Submit record of Welding Procedure
Specification (WPS) and Procedure Qualification Record (PQR) on AWS forms. Include
names of firms and personnel certified.

Installer Certificates: Prepare written statements on manufacturer's letterhead certifying that
Installer complies with requirements in the Contract Documents and, where required, is
authorized by manufacturer for this specific Project.

Manufacturer Certificates: Prepare written statements on manufacturer's letterhead certifying
that manufacturer complies with requirements in the Contract Documents. Include evidence of
manufacturing experience where required.

Product Certificates: Prepare written statements on manufacturer's letterhead certifying that
product complies with requirements in the Contract Documents.
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Material Certificates: Prepare written statements on manufacturer's letterhead certifying that
material complies with requirements in the Contract Documents.

by a qualified testing agency, on testing agency's standard form, indicating and interpreting
results of field tests performed either during installation of product or after product is installed
in its final location, for compliance with requirements in the Contract Documents.

Maintenance Data: Prepare written and graphic instructions and procedures for operation and
normal maintenance of products and equipment. Comply with requirements specified in
Division 01 Section "Operation and Maintenance Data."

Design Data: Prepare written and graphic information, including, but not limited to,
performance and design criteria, list of applicable codes and regulations, and calculations.
Include list of assumptions and other performance and design criteria and a summary of loads.
Include load diagrams if applicable. Provide name and version of software, if any, used for
calculations. Include page numbers.

Manufacturer's Instructions:  Prepare written or published information that documents
manufacturer's recommendations, guidelines, and procedures for installing or operating a
product or equipment. Include name of product and name, address, and telephone number of
manufacturer. Include the following, as applicable:

Preparation of substrates.

Required substrate tolerances.

Sequence of installation or erection.

Required installation tolerances.

Required adjustments.

Recommendations for cleaning and protection.

AN S

PART 3 - EXECUTION

3.1

3.2

A.

B.

A.

CONTRACTOR'S REVIEW

Review each submittal and check for coordination with other Work of the Contract and
for compliance with the Contract Documents. Note corrections and field dimensions.
Mark with approval stamp before submitting to Architect.

Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project
name and location, submittal number, Specification Section title and number, name of
reviewer, date of Contractor's approval, and statement certifying that submittal has been
reviewed, checked, and approved for compliance with the Contract Documents.

ARCHITECT'S / ACTION

General: Architect will not review submittals that do not bear Contractor's approval stamp and
will return them without action.
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B. Action Submittals: Architect will review each submittal, make marks to indicate corrections or
modifications required, and return it. Architect will stamp each submittal with an action stamp
and will mark stamp appropriately to indicate action taken, as follows:

1. No Exception taken
2. Make Corrections as Noted
3. Review and Resubmit
4. Rejected
5. Submit Specified Item
6. Not Reviewed
C. Informational Submittals: Architect will review each submittal and will not return it, or will
return it if it does not comply with requirements. Architect will forward each submittal to
appropriate party.
D.  Partial submittals are not acceptable, will be considered nonresponsive, and will be returned

without review.

E. Submittals not required by the Contract Documents may not be reviewed and may be discarded.

END OF SECTION 013300
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.1

A.

1.2

A.

B.

C.

D.

1.3

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes requirements for temporary utilities, support facilities, and security and
protection facilities.

A job trailer will not be needed for this project

For purposes of completing the project directly relating to the construction work (not
including temporary facilities), electricity and water will be provided by the owner.

Related Sections include the following:

1. Division 01 Section "Summary" for limitations on utility interruptions and other work
restrictions.

2. Division 01 Section "Submittal Procedures" for procedures for submitting copies of
implementation and termination schedule and utility reports.

3. Division 01 Section "Execution" for progress cleaning requirements.

USE CHARGES

General: Cost or use charges for temporary facilities (if needed) shall be included in the
Contract Sum. Allow other entities to use temporary services and facilities without cost,
including, but not limited to Owner’s Building Facilities Faculty, Architect, testing agencies,
and authorities having jurisdiction.

PART 2 - PRODUCTS

2.1 REQUIRED TEMPORARY FACILITIES
A.  Toilet Facilities
1. The existing College facilities are not for contractor use. Location shall be determined by
the Owner.
B. Dumpster
1. Provide a dumpster for construction waste. Location shall be determined by the Owner.
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C.

Storage Containers: Provide storage containers sized, furnished, and equipped to accommodate
materials and equipment for construction operations.

1. Store combustible materials apart from building.

PART 3 - EXECUTION

3.1

A.

3.2

A.

TEMPORARY UTILITY INSTALLATION
General: Install temporary service or connect to existing service.

1. Arrange with utility company, Owner, and existing users for time when service can be
interrupted, if necessary, to make connections for temporary services.

Sanitary Facilities: Provide temporary toilets and drinking water for use of construction
personnel. Comply with authorities having jurisdiction for type, number, location, operation,

and maintenance of fixtures and facilities.

Electric Power Service: Use of Owner's existing electric power service will be permitted, as
long as equipment is maintained in a condition acceptable to Owner.

Lighting: Provide temporary lighting with local switching that provides adequate illumination
for construction operations, observations, inspections, and traffic conditions.

1. Install and operate temporary lighting that fulfills security and protection requirements
without operating entire system.

Telephone Service: Temporary telephone service is to be provided by contractor.

Electronic Communication Service: Provide temporary electronic communication service,
including electronic mail adequate to send and receive daily information relative to the project.
SUPPORT FACILITIES INSTALLATION

General: Comply with the following:

Parking: Construction personnel are to use the student parking lot behind building 200.

Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle
waste from construction operations. Comply with requirements of authorities having
jurisdiction. Comply with Division 01 Section "Execution" for progress cleaning requirements.

Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel.

1. Truck cranes and similar devices used for hoisting materials are considered "tools and
equipment" and not temporary facilities.
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34

Staging Area — will be behind building 200 as indicated by the owner.

SECURITY AND PROTECTION FACILITIES INSTALLATION

Barricades, Warning Signs, and Lights: Comply with requirements of authorities having
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.

Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types
needed to protect against reasonably predictable and controllable fire losses. Comply with
NFPA 241.

1. Supervise welding operations, combustion-type temporary heating units, and similar
sources of fire ignition according to requirements of authorities having jurisdiction.
2. Develop and supervise an overall fire-prevention and -protection program for personnel

at Project site. Review needs with local fire department and establish procedures to be
followed. Instruct personnel in methods and procedures. Post warnings and information.

OPERATION, TERMINATION, AND REMOVAL

Termination and Removal: Remove each temporary facility when need for its service has
ended, when it has been replaced by authorized use of a permanent facility, or no later than
Substantial Completion. Complete or, if necessary, restore permanent construction that may
have been delayed because of interference with temporary facility. Repair damaged Work,
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of Contractor.
Owner reserves right to take possession of Project identification signs.
2. Remove temporary paving not intended for or acceptable for integration into permanent

paving. Where area is intended for landscape development, remove soil and aggregate
fill that do not comply with requirements for fill or subsoil. Remove materials
contaminated with road oil, asphalt and other petrochemical compounds, and other
substances that might impair growth of plant materials or lawns. Repair or replace street
paving, curbs, and sidewalks at temporary entrances, as required by authorities having
jurisdiction.

3. At Substantial Completion, clean and renovate permanent facilities used during
construction period. Comply with final cleaning requirements specified in Division 01
Section "Closeout Procedures."

END OF SECTION 015000
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SECTION 016000 - PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.1

1.2

1.3

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for selection of products for
use in Project; product delivery, storage, and handling; manufacturers' standard warranties on
products; special warranties; product substitutions; and comparable products.

Related Sections include the following:
1. Division 01 Section "Closeout Procedures” for submitting warranties for Contract
closeout.

DEFINITIONS

Products: Items purchased for incorporating into the Work, whether purchased for Project or
taken from previously purchased stock. The term "product" includes the terms "material,"
"equipment," "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including make or
model number or other designation shown or listed in manufacturer's published product
literature, that is current as of date of the Contract Documents.

2. Comparable Product: Product that is demonstrated and approved through submittal
process, or where indicated as a product substitution, to have the indicated qualities
related to type, function, dimension, in-service performance, physical properties,
appearance, and other characteristics that equal or exceed those of specified product.

Substitutions: Changes in products, materials, equipment, and methods of construction from
those required by the Contract Documents and proposed by Contractor.

Basis-of-Design Product Specification: Where a specific manufacturer's product is named and
accompanied by the words "basis of design," including make or model number or other
designation, to establish the significant qualities related to type, function, dimension, in-service
performance, physical properties, appearance, and other characteristics for purposes of
evaluating comparable products of other named manufacturers.
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1.4 SUBMITTALS

A.  Product List: Submit a list, in tabular from, showing specified products. Include generic names
of products required. Include manufacturer's name and proprietary product names for each
product.

1.

Coordinate product list with Contractor's Construction Schedule and the Submittals
Schedule.

2. Form: Tabulate information for each product under the following column headings:
a. Specification Section number and title.
b. Generic name used in the Contract Documents.
c. Proprietary name, model number, and similar designations.
d. Manufacturer's name and address.
e. Supplier's name and address.
f. Installer's name and address.
g. Projected delivery date or time span of delivery period.
h. Identification of items that require early submittal approval for scheduled delivery
date.

3. Submittal: Within 5 days after date of commencement of the Work, submit 3 copies of
initial product list. Include a written explanation for omissions of data and for variations
from Contract requirements.

a. At Contractor's option, initial submittal may be limited to product selections and
designations that must be established early in Contract period.

4, Architect's Action: Architect will respond in writing to Contractor within 5 days of
receipt of completed product list. Architect's response will include a list of unacceptable
product selections and a brief explanation of reasons for this action. Architect's response,
or lack of response, does not constitute a waiver of requirement to comply with the
Contract Documents.

B. Substitution Requests: Submit three copies of each request for consideration. Identify product

or fabrication or installation method to be replaced. Include Specification Section number and
title and Drawing numbers and titles.

1.
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Substitution Request Form: Use contractor’s standard form.
Documentation: Show compliance with requirements for substitutions and the following,
as applicable:

a. Statement indicating why specified material or product cannot be provided.

b. Coordination information, including a list of changes or modifications needed to
other parts of the Work and to construction performed by Owner and separate
contractors, that will be necessary to accommodate proposed substitution.

c. Detailed comparison of significant qualities of proposed substitution with those of
the Work specified. Significant qualities may include attributes such as
performance, weight, size, durability, visual effect, and specific features and
requirements indicated.

d. Product Data, including drawings and descriptions of products and fabrication and
installation procedures.
e. Samples, where applicable or requested.

HGTC Renovations to BLDG 200 Science Labs Rooms 206 & 208

PRODUCT REQUIREMENTS 016000 - 2



f. List of similar installations for completed projects with project names and
addresses and names and addresses of architects and owners.

g. Material test reports from a qualified testing agency indicating and interpreting test
results for compliance with requirements indicated.
h. Detailed comparison of Contractor's Construction Schedule using proposed

substitution with products specified for the Work, including effect on the overall
Contract Time. If specified product or method of construction cannot be provided
within the Contract Time, include letter from manufacturer, on manufacturer's
letterhead, stating lack of availability or delays in delivery.

1. Cost information, including a proposal of change, if any, in the Contract Sum.

] Contractor's certification that proposed substitution complies with requirements in
the Contract Documents and is appropriate for applications indicated.

k. Contractor's waiver of rights to additional payment or time that may subsequently
become necessary because of failure of proposed substitution to produce indicated
results.

3. Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within 5 days of receipt of a request for substitution.

Architect will notify Contractor of acceptance or rejection of proposed substitution within

5 days days of receipt of request, or 3 days of receipt of additional information or

documentation, whichever is later.

a. Form of Acceptance: Change Order.

b. Use product specified if Architect cannot make a decision on use of a proposed
substitution within time allocated.

1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING
A.  Deliver, store, and handle products using means and methods that will prevent damage,

deterioration, and loss, including theft. Comply with manufacturer's written instructions.

B. Delivery and Handling:

1. Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for items that
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other
losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's original
sealed container or other packaging system, complete with labels and instructions for
handling, storing, unpacking, protecting, and installing.

4, Inspect products on delivery to ensure compliance with the Contract Documents and to
ensure that products are undamaged and properly protected.

C. Storage:

1. Store products to allow for inspection and measurement of quantity or counting of units.

2. Store materials in a manner that will not endanger Project structure.

3. Store products that are subject to damage by the elements, under cover in a weathertight
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enclosure above ground, with ventilation adequate to prevent condensation.
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4, Store cementitious products and materials on elevated platforms.

5. Store foam plastic from exposure to sunlight, except to extent necessary for period of
installation and concealment.

6. Comply with product manufacturer's written instructions for temperature, humidity,
ventilation, and weather-protection requirements for storage.

7. Protect stored products from damage and liquids from freezing.

8. Provide a secure location and enclosure at Project site for storage of materials and
equipment by Owner's construction forces. Coordinate location with Owner.

1.6 PRODUCT WARRANTIES
A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other

warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on
product warranties do not relieve Contractor of obligations under requirements of the Contract
Documents.

Manufacturer's Warranty:  Preprinted written warranty published by individual
manufacturer for a particular product and specifically endorsed by manufacturer to
Owner.

2. Special Warranty: Written warranty required by or incorporated into the Contract
Documents, either to extend time limit provided by manufacturer's warranty or to provide
more rights for Owner.

B. Submittal Time: Comply with requirements in Division 01 Section "Closeout Procedures."

PART 2 - PRODUCTS

2.1 PRODUCT SELECTION PROCEDURES

A.  General Product Requirements: Provide products that comply with the Contract Documents,
that are undamaged and, unless otherwise indicated, that are new at time of installation.

1. Provide products complete with accessories, trim, finish, fasteners, and other items
needed for a complete installation and indicated use and effect.

2. Standard Products: If available, and unless custom products or nonstandard options are
specified, provide standard products of types that have been produced and used
successfully in similar situations on other projects.

3. Owner reserves the right to limit selection to products with warranties not in conflict with
requirements of the Contract Documents.

4, Where products are accompanied by the term "as selected," Architect will make
selection.

5. Where products are accompanied by the term "match sample,” sample to be matched is
Architect's.

B. Product Selection Procedures:
1. Product: Where Specifications name a single product and manufacturer, provide the
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named product that complies with requirements.
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Manufacturer/Source: Where Specifications name a single manufacturer or source,
provide a product by the named manufacturer or source that complies with requirements.
Products:  Where Specifications include a list of names of both products and
manufacturers, provide one of the products listed that complies with requirements.
Manufacturers: Where Specifications include a list of manufacturers' names, provide a
product by one of the manufacturers listed that complies with requirements.

Product Options: Where Specifications indicate that sizes, profiles, and dimensional
requirements on Drawings are based on a specific product or system, provide the
specified product or system. Comply with provisions in Part 2 "Product Substitutions"
Article for consideration of an unnamed product or system.

Visual Matching Specification: Where Specifications require matching an established
Sample, select a product that complies with requirements and matches Architect's sample.
Architect's decision will be final on whether a proposed product matches.

a. If no product available within specified category matches and complies with other
specified requirements, comply with provisions in Part 2 "Product Substitutions"
Article for proposal of product.

Visual Selection Specification: Where Specifications include the phrase "as selected
from manufacturer's colors, patterns, textures" or a similar phrase, select a product that
complies with other specified requirements.

a. Standard Range: Where Specifications include the phrase "standard range of
colors, patterns, textures" or similar phrase, Architect will select color, pattern,
density, or texture from manufacturer's product line that does not include premium
items.

b. Full Range: Where Specifications include the phrase "full range of colors,
patterns, textures" or similar phrase, Architect will select color, pattern, density, or
texture from manufacturer's product line that includes both standard and premium
items.

2.2 PRODUCT SUBSTITUTIONS

A. Timing: Architect will consider requests for substitution if received within 20 days after
commencement of the Work. Requests received after that time may be considered or rejected at
discretion of Architect.

B. Conditions: Architect will consider Contractor's request for substitution when the following
conditions are satisfied. If the following conditions are not satisfied, Architect will return
requests without action, except to record noncompliance with these requirements:

1.
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Requested substitution offers Owner a substantial advantage in cost, time, energy
conservation, or other considerations, after deducting additional responsibilities Owner
must assume. Owner's additional responsibilities may include compensation to Architect
for redesign and evaluation services, increased cost of other construction by Owner, and
similar considerations.

Requested substitution does not require extensive revisions to the Contract Documents.
Requested substitution is consistent with the Contract Documents and will produce
indicated results.

Substitution request is fully documented and properly submitted.
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Requested substitution will not adversely affect Contractor's Construction Schedule.
Requested substitution has received necessary approvals of authorities having
jurisdiction.

Requested substitution is compatible with other portions of the Work.

Requested substitution has been coordinated with other portions of the Work.

Requested substitution provides specified warranty.

If requested substitution involves more than one contractor, requested substitution has
been coordinated with other portions of the Work, is uniform and consistent, is
compatible with other products, and is acceptable to all contractors involved.

PART 3 - EXECUTION (Not Used)

END OF SECTION 016000
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SECTION 017300 - EXECUTION

PART 1 - GENERAL

1.1

1.2

A.

A.

B.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes general procedural requirements governing execution of the Work
including, but not limited to, the following:

1. Construction layout.

2. General installation of products.

3. Progress cleaning.

4, Starting and adjusting.

5. Protection of installed construction.

6. Correction of the Work.

Related Sections include the following:

1. Division 01 Section "Submittal Procedures” for submitting surveys.

2. Division 01 Section "Cutting and Patching" for procedural requirements for cutting and
patching necessary for the installation or performance of other components of the Work.

3. Division 01 Section "Closeout Procedures" for submitting final property survey with

Project Record Documents, recording of Owner-accepted deviations from indicated lines
and levels, and final cleaning.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A.

B.

EXAMINATION

Existing Conditions: The existence and location of site improvements, utilities, and other
construction indicated as existing are not guaranteed. Before beginning work, investigate and
verify the existence and location of electrical systems and other construction affecting the
Work.

Existing Utilities: The existence and location of underground and other utilities and
construction indicated as existing are not guaranteed. Before beginning sitework, investigate
and verify the existence and location of underground utilities and other construction affecting
the Work.
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1. Before construction, verify the location and invert elevation at points of connection of
sanitary sewer, storm sewer, and water-service piping; and underground electrical
services.

2. Furnish location data for work related to Project that must be performed by public
utilities serving Project site.

Acceptance of Conditions: Examine substrates, areas, and conditions, with Installer or
Applicator present where indicated, for compliance with requirements for installation tolerances
and other conditions affecting performance. Record observations.

1. Written Report: Where a written report listing conditions detrimental to performance of
the Work is required by other Sections, include the following:

Description of the Work.

List of detrimental conditions, including substrates.
List of unacceptable installation tolerances.
Recommended corrections.

o o

2. Verify compatibility with and suitability of substrates, including compatibility with
existing finishes or primers.

3. Examine roughing-in for mechanical and electrical systems to verify actual locations of
connections before equipment and fixture installation.

4, Examine walls, floors, and roofs for suitable conditions where products and systems are
to be installed.

5. Proceed with installation only after unsatisfactory conditions have been corrected.

Proceeding with the Work indicates acceptance of surfaces and conditions.

PREPARATION

Field Measurements: Take field measurements as required to fit the Work properly. Recheck
measurements before installing each product. Where portions of the Work are indicated to fit to
other construction, verify dimensions of other construction by field measurements before
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the
Work.

Space Requirements: Verify space requirements and dimensions of items shown
diagrammatically on Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery of the need for
clarification of the Contract Documents, submit a request for information to Architect. Include
a detailed description of problem encountered, together with recommendations for changing the
Contract Documents.

CONSTRUCTION LAYOUT

Verification: Before proceeding to lay out the Work, verify layout information shown on
Drawings, in relation to the existing benchmarks. If discrepancies are discovered, notify
Architect promptly.
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Site Improvements: Locate and lay out site improvements, including pavements, grading, fill
and topsoil placement, utility slopes, and invert elevations.

Building Lines and Levels: Locate and lay out control lines and levels for structures, building
foundations, column grids, and floor levels, including those required for mechanical and
electrical work. Transfer survey markings and elevations for use with control lines and levels.
Level foundations and piers from two or more locations.

Record Log: Maintain a log of layout control work. Record deviations from required lines and
levels. Include beginning and ending dates and times of surveys, weather conditions, name and
duty of each survey party member, and types of instruments and tapes used. Make the log
available for reference by Architect and Owner.

INSTALLATION

General: Locate the Work and components of the Work accurately, in correct alignment and
elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.
Where space is limited, install components to maximize space available for maintenance
and ease of removal for replacement.

3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated.

Comply with manufacturer's written instructions and recommendations for installing products in
applications indicated.

Install products at the time and under conditions that will ensure the best possible results.
Maintain conditions required for product performance until Substantial Completion.

Conduct construction operations so no part of the Work is subjected to damaging operations or
loading in excess of that expected during normal conditions of occupancy.

Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.

Templates: Obtain and distribute to the parties involved templates for work specified to be
factory prepared and field installed. Check Shop Drawings of other work to confirm that
adequate provisions are made for locating and installing products to comply with indicated
requirements.

Anchors and Fasteners: Provide anchors and fasteners as required to anchor each component
securely in place, accurately located and aligned with other portions of the Work.

1. Mounting Heights: Where mounting heights are not indicated, mount components at
heights directed by Architect.

2. Allow for building movement, including thermal expansion and contraction.

3. Coordinate installation of anchorages. Furnish setting drawings, templates, and

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and
items with integral anchors, that are to be embedded in concrete or masonry. Deliver
such items to Project site in time for installation.
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3.5

Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated,
arrange joints for the best visual effect. Fit exposed connections together to form hairline joints.

Hazardous Materials: Use products, cleaners, and installation materials that are not considered
hazardous.

PROGRESS CLEANING

General: Clean Project site and work areas daily, including common areas. Coordinate

progress cleaning for joint-use areas where more than one installer has worked. Enforce
requirements strictly. Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and
debris.

2. Do not hold materials more than 7 days during normal weather or 3 days if the
temperature is expected to rise above 80 deg F.

3. Containerize hazardous and unsanitary waste materials separately from other waste.

Mark containers appropriately and dispose of legally, according to regulations.
Site: Maintain Project site free of waste materials and debris.

Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for
proper execution of the Work.

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the
entire work area, as appropriate.

Installed Work: Keep installed work clean. Clean installed surfaces according to written
instructions of manufacturer or fabricator of product installed, using only cleaning materials
specifically recommended. If specific cleaning materials are not recommended, use cleaning
materials that are not hazardous to health or property and that will not damage exposed surfaces.

Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure
freedom from damage and deterioration at time of Substantial Completion.

Waste Disposal: Burying or burning waste materials on-site will not be permitted. Washing
waste materials down sewers or into waterways will not be permitted.

During handling and installation, clean and protect construction in progress and adjoining
materials already in place. Apply protective covering where required to ensure protection from
damage or deterioration at Substantial Completion.

Clean and provide maintenance on completed construction as frequently as necessary through
the remainder of the construction period. Adjust and lubricate operable components to ensure
operability without damaging effects.
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3.6

3.7

3.8

Limiting Exposures: Supervise construction operations to assure that no part of the
construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise
deleterious exposure during the construction period.

STARTING AND ADJUSTING

Start equipment and operating components to confirm proper operation. Remove
malfunctioning units, replace with new units, and retest.

Adjust operating components for proper operation without binding. Adjust equipment for
proper operation.

Test each piece of equipment to verify proper operation. Test and adjust controls and safeties.
Replace damaged and malfunctioning controls and equipment.
PROTECTION OF INSTALLED CONSTRUCTION

Provide final protection and maintain conditions that ensure installed Work is without damage
or deterioration at time of Substantial Completion.

Comply with manufacturer's written instructions for temperature and relative humidity.

CORRECTION OF THE WORK

Repair or remove and replace defective construction. Restore damaged substrates and finishes.
Comply with requirements in Division 01 Section "Cutting and Patching."

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up
with matching materials, and properly adjusting operating equipment.

Restore permanent facilities used during construction to their specified condition.

Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired
without visible evidence of repair.

Repair components that do not operate properly. Remove and replace operating components
that cannot be repaired.

Remove and replace chipped, scratched, and broken glass or reflective surfaces.

END OF SECTION 017300
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SECTION 017329 - CUTTING AND PATCHING

PART 1 - GENERAL

1.1 SUMMARY
A.  This Section includes procedural requirements for cutting and patching.
1.2 SUBMITTALS

A.  Cutting and Patching Proposal: Submit a proposal describing procedures at least 5 days before
the time cutting and patching will be performed, requesting approval to proceed. Include the
following information:

1. Extent: Describe cutting and patching, show how they will be performed, and indicate
why they cannot be avoided.
2. Changes to In-Place Construction: Describe anticipated results. Include changes to

structural elements and operating components as well as changes in building's appearance

and other significant visual elements.

Products: List products to be used and firms or entities that will perform the Work.

Dates: Indicate when cutting and patching will be performed.

5. Utility Services and Mechanical/Electrical Systems: List services/systems that cutting
and patching procedures will disturb or affect. List services/systems that will be
relocated and those that will be temporarily out of service. Indicate how long
services/systems will be disrupted.

6. Structural Elements: Where cutting and patching involve adding reinforcement to
structural elements, submit details and engineering calculations showing integration of
reinforcement with original structure.

7. Owner’s Approval: Obtain approval of cutting and patching proposal before cutting and
patching. Approval does not waive right to later require removal and replacement of
unsatisfactory work.

P w

1.3 QUALITY ASSURANCE

A.  Structural Elements: Do not cut and patch structural elements in a manner that could change
their load-carrying capacity or load-deflection ratio.

B. Operational Elements: Do not cut and patch operating elements and related components in a
manner that results in reducing their capacity to perform as intended or that results in increased
maintenance or decreased operational life or safety.

C. Miscellaneous Elements: Do not cut and patch miscellaneous elements or related components
in a manner that could change their load-carrying capacity, that results in reducing their
capacity to perform as intended, or that results in increased maintenance or decreased
operational life or safety.
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D.

1.4

A.

Visual Requirements: Do not cut and patch construction in a manner that results in visual
evidence of cutting and patching. Do not cut and patch construction exposed on the exterior or
in occupied spaces in a manner that would, in Architect's opinion, reduce the building's
aesthetic qualities. Remove and replace construction that has been cut and patched in a visually
unsatisfactory manner.

WARRANTY

Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged
during cutting and patching operations, by methods and with materials so as not to void existing
warranties.

PART 2 - PRODUCTS

2.1

A.

B.

MATERIALS
General: Comply with requirements specified in other Sections.

In-Place Materials: Use materials identical to in-place materials. For exposed surfaces, use
materials that visually match in-place adjacent surfaces to the fullest extent possible.

1. If identical materials are unavailable or cannot be used, use materials that, when installed,
will match the visual and functional performance of in-place materials.

PART 3 - EXECUTION

3.1 EXAMINATION

A.  Examine surfaces to be cut and patched and conditions under which cutting and patching are to

be performed.
1. Compatibility: Before patching, verify compatibility with and suitability of substrates,
including compatibility with in-place finishes or primers.
2. Proceed with installation only after unsafe or unsatisfactory conditions have been
corrected.
32 PREPARATION

A.  Temporary Support: Provide temporary support of Work to be cut.

B. Protection: Protect in-place construction during cutting and patching to prevent damage.
Provide protection from adverse weather conditions for portions of Project that might be
exposed during cutting and patching operations.
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33

PERFORMANCE

General: Employ skilled workers to perform cutting and patching. Proceed with cutting and
patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or performance
of other construction, and subsequently patch as required to restore surfaces to their
original condition.

Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar
operations, including excavation, using methods least likely to damage elements retained or
adjoining construction. If possible, review proposed procedures with original Installer; comply
with original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not
hammering and chopping. Cut holes and slots as small as possible, neatly to size
required, and with minimum disturbance of adjacent surfaces. Temporarily cover
openings when not in use.

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.

3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a
diamond-core drill.

4, Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be

removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent
entrance of moisture or other foreign matter after cutting.
5. Proceed with patching after construction operations requiring cutting are complete.

Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations
following performance of other Work. Patch with durable seams that are as invisible as
possible. Provide materials and comply with installation requirements specified in other
Sections.

1. Inspection:  Where feasible, test and inspect patched areas after completion to
demonstrate integrity of installation.
2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish

restoration into retained adjoining construction in a manner that will eliminate evidence
of patching and refinishing.

3. Floors and Walls: Where walls or partitions that are removed extend one finished area
into another, patch and repair floor and wall surfaces in the new space. Provide an even
surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall
coverings and replace with new materials, if necessary, to achieve uniform color and

appearance.

4, Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane
surface of uniform appearance.

5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a

weathertight condition.

Cleaning: Clean areas and spaces where cutting and patching are performed. Completely
remove paint, mortar, oils, putty, and similar materials.

END OF SECTION 017329
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SECTION 017700 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This Section includes administrative and procedural requirements for contract closeout,
including, but not limited to, the following:

1.
2.
3.

Inspection procedures.
Warranties.
Final cleaning.

B. Related Sections include the following:

1. Division 01 Section "Payment Procedures" for requirements for Applications for
Payment for Substantial and Final Completion.

2. Division 01 Section "Photographic Documentation" for submitting Final Completion
construction photographs and negatives.

3. Division 01 Section "Execution" for progress cleaning of Project site.

4, Division 01 Section "Project Record Documents" for submitting Record Drawings,
Record Specifications, and Record Product Data.

5. Division 01 Section "Operation and Maintenance Data" for operation and maintenance
manual requirements.

1.3 SUBSTANTIAL COMPLETION
A.  Preliminary Procedures: Before requesting inspection for determining date of Substantial

Completion, complete the following. List items below that are incomplete in request.

1.

2.
3.

e3 studio llc

Prepare a list of items to be completed and corrected (punch list), the value of items on
the list, and reasons why the Work is not complete.

Advise Owner of pending insurance changeover requirements.

Submit specific warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.

Obtain and submit releases permitting Owner unrestricted use of the Work and access to
services and utilities. Include occupancy permits, operating certificates, and similar
releases.

Prepare and submit Project Record Documents, operation and maintenance manuals,
Final Completion construction photographs, damage or settlement surveys, and similar
final record information.
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6. Deliver tools, spare parts, extra materials, and similar items to location designated by
Owner. Label with manufacturer's name and model number where applicable.

7. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's
personnel of changeover in security provisions.

8. Complete startup testing of systems.

9. Submit test/adjust/balance records.

10. Terminate and remove temporary facilities from Project site, along with mockups,
construction tools, and similar elements.

11.  Submit changeover information related to Owner's occupancy, use, operation, and
maintenance.

12.  Complete final cleaning requirements, including touchup painting.

13.  Touch up and otherwise repair and restore marred exposed finishes to eliminate visual
defects.

B. Inspection: Submit a written request for inspection for Substantial Completion. On receipt of
request, Architect and Owner will either proceed with inspection or notify Contractor of
unfulfilled requirements. Architect will prepare the Certificate of Substantial Completion after
inspection or will notify Contractor of items, either on Contractor's list or additional items
identified by Architect, that must be completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.
2. Results of completed inspection will form the basis of requirements for Final
Completion.
1.4 FINAL COMPLETION
A.  Preliminary Procedures: Before requesting final inspection for determining date of Final

Completion, complete the following:

1. Submit a final Application for Payment according to Division 01 Section "Payment
Procedures."
2. Submit certified copy of Architect's Substantial Completion inspection list of items to be

completed or corrected (punch list), endorsed and dated by Architect. The certified copy
of the list shall state that each item has been completed or otherwise resolved for

acceptance.

3. Submit evidence of final, continuing insurance coverage complying with insurance
requirements.

4, Submit pest-control final inspection report and warranty.

5. Instruct Owner's personnel in operation, adjustment, and maintenance of products,

equipment, and systems.

B. Inspection: Submit a written request for final inspection for acceptance. On receipt of request,
Architect and Owner will either proceed with inspection or notify Contractor of unfulfilled
requirements. Architect will prepare a final Certificate for Payment after inspection or will
notify Contractor of construction that must be completed or corrected before certificate will be
issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.
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1.5

A.

1.6

A.

B.

LIST OF INCOMPLETE ITEMS (PUNCH LIST)

Preparation: Submit three copies of list. Include name and identification of each space and area
affected by construction operations for incomplete items and items needing correction
including, if necessary, areas disturbed by Contractor that are outside the limits of construction.

1. Organize items applying to each space by major element, including categories for ceiling,
individual walls, floors, equipment, and building systems.
2. Include the following information at the top of each page:
a. Project name.
b. Date.
c. Name of Architect.
d. Name of Contractor.
e. Page number.

WARRANTIES

Submittal Time: Submit written warranties on request of Architect for designated portions of
the Work where commencement of warranties other than date of Substantial Completion is
indicated.

Organize warranty documents into an orderly sequence.

1. Warranty Information is to be included in the Operation and Maintenance Manual with a
divider tab clearly identifying the warranty section with the printed title
"WARRANTIES," Project name, and name of Contractor.

PART 2 - PRODUCTS

2.1

A.

MATERIALS

Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1

A.

B.

FINAL CLEANING

General: Provide final cleaning. Conduct cleaning and waste-removal operations to comply
with local laws and ordinances and Federal and local environmental and antipollution
regulations.

Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each
surface or unit to condition expected in an average commercial building cleaning and
maintenance program. Comply with manufacturer's written instructions.
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1. Complete the following cleaning operations before requesting inspection for certification
of Substantial Completion for entire Project or for a portion of Project:

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities,
including landscape development areas, of rubbish, waste material, litter, and other
foreign substances.

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other
foreign deposits.

c. Remove tools, construction equipment, machinery, and surplus material from
Project site.

d. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition,

free of stains, films, and similar foreign substances. Avoid disturbing natural
weathering of exterior surfaces. Restore reflective surfaces to their original
condition.

e. Clean transparent materials, including mirrors and glass in doors and windows.
Remove glazing compounds and other noticeable, vision-obscuring materials.
Replace chipped or broken glass and other damaged transparent materials. Polish
mirrors and glass, taking care not to scratch surfaces.

f. Remove labels that are not permanent.

g. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.
Replace finishes and surfaces that cannot be satisfactorily repaired or restored or
that already show evidence of repair or restoration.

1) Do not paint over "UL" and similar labels, including mechanical and
electrical nameplates.

h. Wipe surfaces of mechanical and electrical equipment and similar equipment.
Remove excess lubrication, paint and mortar droppings, and other foreign
substances.

1. Replace parts subject to unusual operating conditions.

] Replace disposable air filters and clean permanent air filters. Clean exposed
surfaces of diffusers, registers, and grills.

k. Clean ducts, blowers, and coils if units were operated without filters during
construction.

L. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.

Replace burned-out bulbs, and those noticeably dimmed by hours of use, and
defective and noisy starters in fluorescent and mercury vapor fixtures to comply
with requirements for new fixtures.

m.  Leave Project clean and ready for occupancy.

C. Comply with safety standards for cleaning. Do not burn waste materials. Do not bury debris or
excess materials on Owner's property. Do not discharge volatile, harmful, or dangerous
materials into drainage systems. Remove waste materials from Project site and dispose of
lawfully.

END OF SECTION 017700
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SECTION 017839 - PROJECT RECORD DOCUMENTS

PART 1 - GENERAL

1.1

1.2

1.3

A.

A.

B.

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for Project Record
Documents, including the following:

1. Record Drawings.
2. Record Specifications.
3. Record Product Data.

Related Sections include the following:

1. Division 01 Section "Closeout Procedures" for general closeout procedures.

2. Division 01 Section "Operation and Maintenance Data" for operation and maintenance
manual requirements.

SUBMITTALS

Record Drawings: Comply with the following:

1. Number of Copies: Submit one set of marked-up hard copy Record Prints and 3 CD’s
with pdf files of the record documents.

PART 2 - PRODUCTS

2.1 RECORD DRAWINGS
A.  Record Prints: Maintain one set of black-line white prints of the Contract Drawings and Shop

Drawings.

1. Preparation: Mark Record Prints to show the actual installation where installation varies
from that shown originally. Require individual or entity who obtained record data,
whether individual or entity is Installer, subcontractor, or similar entity, to prepare the
marked-up Record Prints.

a. Give particular attention to information on concealed elements that would be
difficult to identify or measure and record later.
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b. Accurately record information in an understandable drawing technique.
c. Record data as soon as possible after obtaining it. Record and check the markup
before enclosing concealed installations.

2. Content: Types of items requiring marking include, but are not limited to, the following:

Dimensional changes to Drawings.

Revisions to details shown on Drawings.

Depths of foundations below first floor.

Locations and depths of underground utilities.

Revisions to routing of piping and conduits.

Revisions to electrical circuitry.

Actual equipment locations.

Duct size and routing.

Locations of concealed internal utilities.

Changes made by Change Order or Work Change Directive.
Changes made following Architect's written orders.

Details not on the original Contract Drawings.

Field records for variable and concealed conditions.

Record information on the Work that is shown only schematically.

BE o FTE@E ™Mo a0 o

3. Mark the Contract Drawings or Shop Drawings, whichever is most capable of showing
actual physical conditions, completely and accurately. If Shop Drawings are marked,
show cross-reference on the Contract Drawings.

4, Mark record sets with erasable, red-colored pencil. Use other colors to distinguish
between changes for different categories of the Work at same location.

5. Mark important additional information that was either shown schematically or omitted
from original Drawings.

6. Note Construction Change Directive numbers, alternate numbers, Change Order

numbers, and similar identification, where applicable.

B. Format: Identify and date each Record Drawing; include the designation "PROJECT RECORD
DRAWING" in a prominent location.

1. Record Prints: Use permitted set of black line drawings as the base set.
Identification: As follows:

a. Project name.
b. Date.
c. Designation "PROJECT RECORD DRAWINGS."
d. Name of Architect.
e. Name of Contractor.
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PART 3 - EXECUTION

3.1

A.

RECORDING AND MAINTENANCE

Recording: Maintain one copy of each submittal during the construction period for Project
Record Document purposes. Post changes and modifications to Project Record Documents
as they occur; do not wait until the end of Project.

Modifications shall be marked with red pencil and highlighter as needed to indicate the
modification. Do not use black or blue ink.

Post RFI’s, SI’s, and work changes in the record drawing set adjacent to the referenced sheets.
These may be posted on the back side of the sheet.

Maintenance of Record Documents and Samples: Store Record Documents and Samples in the
field office apart from the Contract Documents used for construction. Do not use Project
Record Documents for construction purposes. Maintain Record Documents in good order and
in a clean, dry, legible condition, protected from deterioration and loss. Provide access to
Project Record Documents for Architect's reference during normal working hours.

END OF SECTION 017839
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